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I. INTRODUCTION 

Martin/Martin, Inc. (M/M) has evaluated areas within the Northwest Lakewood County Sanitation 
District’s sanitary sewer collection system and identified candidates for the 2025 Northwest 
Lakewood County Sanitation District (NWLSD/District) Capital Improvements Program (CIP). 
Improvements are prioritized based on District consultants’ review of 2022 and 2023 televising. 
The 2025 Improvements reflect those projects deemed to have the highest priority and fit within 
the available budget. At the time of this report, 2024 CCTV was in process of completion and will 
be added as an amendment toward the end of year. 

Pipes televised over the past year were assigned a Repair Category of 1 through 4 based on the 
priority level of necessary repairs. An explanation of each category is provided in Section III of this 
report. The estimated costs to complete repairs under each Repair Category are provided in 
Section IX of this report. 

Corresponding maps in the Appendix provide locations of hot spot recommendations, repair 
recommendations, and future jetting/ televising schedules within the District. 

II. JETTING/TELEVISING ZONES – FUTURE SCHEDULE 

The District is divided into three zones (A, B, and C) to allow for desired three-year cleaning 
intervals and six year interval televising schedule. These three zones are shown on Map B, 
Jetting/Televising Zones. The standard maintenance schedule allows for every mainline within the 
District to be cleaned every three (3) years and televised every six (6) years. Accelerated 
maintenance for line segments requiring added care are typically jetted annually and televised 
every 3rd year along with the annual Jetting or CCTV of each zone. 

III. CATEGORY DEFINITIONS 

Following review of CCTV, each mainline was assigned a line condition status by Category. 
Categories were assigned for each sanitary segment based on existing physical attributes 
observed during television review. The basis of evaluation is the National Association of Sewer 
Service Companies’ Pipeline Assessment Certification Program (NASSCO PACP) methodology 
which is a nationally recognized maintenance methodology. A definition of each category is 
outlined below: 

Category 1 – Mainlines in this condition category were determined to have satisfactory 
structural condition and were deemed able to provide additional years of dependable service 
with standard maintenance consisting of jet cleaning every three years and televising every six 
years. 

Category 2 – Mainlines in this condition category are in need of regular maintenance due to 
minor structural issues or minor vertical sags, root intrusions and/or grease issues observed 
during televising review. Although an immediate repair is not necessary at this stage, 
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Martin/Martin, Inc. recommends placing these mainlines on a “Hot Spot” list, requiring annual 
accelerated cleaning annually and televising (3-year basis when the zone is being worked in for 
standard maintenance), to verify the mainline condition status has not deteriorated. 

Hot spots include accelerated maintenance, root cutting and mineral cleaning. Items requiring 
accelerated maintenance may have the beginning signs of structural issues but do not yet 
warrant a point repair effort. Items categorized as root cut show significant root intrusion that 
could lead to further issues if left unchecked. Lines under mineral cleaning have shown mineral 
deposits that have potential to inhibit flow and reduce pipe diameter over time. 

Category 3 – Mainlines in this category were determined to have significant structural issues, 
which include severe joint offsets, cracks, infiltration and/or heavy root intrusions. 
Martin/Martin recommends repairing mainlines in this category due to severity of line 
condition. It is recommended to address the identified concerns during the next calendar year 
to proactively mitigate potential mainline failure and operational issues. 

Category 4 – Mainlines in this condition category are considered emergency issues, which are 
coordinated directly with the District Board of Directors. 

If a sanitary line does not fall within a Category, it is considered to not show existing defects and 
does not warrant closer scrutiny. 

IV. 2022 and 2023 FOOTAGES COMPLETED, 2025 SCHEDULED FOOTAGES 

As modified in 2013, the District jet cleans lines every three years and televises (CCTV) on a six-
year rotation. Accelerated maintenance lines (hot spots) receive annual jetting and CCTV when 
the zone that the line segment exists is scheduled for either jet cleaning and CCTV or just jetting. 
This schedule increases efficiency for a more cohesive and coordinated maintenance effort. 

The proposed schedule for 2025 cleaning and hot spot lengths are indicated below: 

A. 2025 – Scheduled Cleaning 

Zone A – (Cleaning and Televising) – 111,981 LF 
Televising outside Zone A – 71,792 LF 
Total Length of Cleaning and Televising – 183,773 LF 

V. CATEGORY 1 REPAIRS – LOW PRIORITY 

Although minor defects can exist in these pipes such as hairline cracks or minor roots, mainlines 
in Category 1 were determined to have satisfactory structural condition and were deemed able 
to provide additional years of dependable service with maintenance consisting of jet cleaning 
every three years and televising every six years. Annual televising and cleaning of mainlines is 
not required. A list of these mainlines is shown in the EOPC section of the Appendices and 
depicted on a District map, Map E. 
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Total Footages – Category 1 Repairs 
Root Cut – 6,995 LF 
Mineral cleaning – 5,694 LF 

At the next scheduled televising, these lines will be re-evaluated to determine if any sections have 
degraded such that they require being moved from Category 1 to Category 2 priority. 

VI. CATEGORY 2 REPAIRS – MEDIUM PRIORITY 

Mainlines in this condition category were determined to have minor structural issues or minor 
vertical sags, root intrusions, cracks, infiltration and/or grease issues during the televising 
review. Although an immediate repair is not necessary at this stage, Martin/Martin, Inc. 
recommends placing these mainlines on a Hot Spot list, requiring accelerated cleaning and 
televising annually to verify the mainline condition status has not deteriorated. A list of these 
mainlines is shown below and is also provided on a District map, Map F. 

Category 2 
Item 
No. Street Name USMH DSMH Repair Units Quantity 
1 Parfet St A-18-2 RO-19-4 Mineral Cleanout LF 158 

2 Quail St A-23A-1B A-23A-1A3 
Repair joint offset @ 
280' LS 1 

3 #N/A A-23A-1B A-23A-1B1 
10" CIPP length of 
pipe LF 93.9 

4 Quail St A-23A-1C A-23A-1B 5' point repair @296' LS 1 
5 Pierson St A-23A-5 A-23A-4 10" CIPP 63'-242' LF 179 
6 Pierson St A-23A-6 A-23A-5 Mineral cleanout LF 306 
7 W 32nd Ave A-36-1 A-35-1 Mineral cleanout LF 405 
8 W 32nd Ave A-36A A-36B Mineral cleanout LF 204 
9 W 32nd Ave A-37-1 A-36-1 5' point repair @ 0' LS 1 
10 Nelson Ct A-37B-1-1 A-37B-1 Mineral cleanout LF 110 
11 W 31st Pl A-37B-1 A-37B Root cleanout LF 294 
12 W 31st Pl A-37B-2 A-37B-1 Mineral cleanout LF 345 
13 W 31st Ave A-37B-4-1 A-37B-4 Mineral cleanout LF 138 
14 Nelson Dr A-37B-4 A-37B-3 Mineral cleanout LF 116 
15 Nelson Dr A-37B-5 A-37B-4 Mineral cleanout LF 250 
16 Oak St A-37C A-37B Root cleanout LF 200 
17 Oak St A-37D A-37C 10' Point repair @ 68' LS 1 
18 Oak St A-37F A-37E 8" CIPP length of pipe LF 145 

19 Oak St A-37G A-37F 
Mineral cleanout, root 
cleanout LF 225 

20 W 32nd Ave A-41 A-40 Mineral cleanout LF 350 
21 W 32nd Ave A-42 A-41 Mineral cleanout LF 220 
22 W 32nd Ave A-45 A-44 Mineral cleanout LF 427 
23 W 32nd Ave A-46 A-45 Mineral cleanout LF 350 
24 Kipling St A-47A-3 A-47A-2 Mineral cleanout LF 400 
25 Kipling St A-47A-6 A-47A-5X 10' point repair @ 0' LS 1 
26 W 29th Ave A-47A-7 A-47A-6 Mineral cleanout LF 323 
27 Paramount Pkwy A-47A-8 A-47A-7 Mineral cleanout LF 200 
28 Paramount Pkwy A-47A-9 A-47A-8 Mineral cleanout LF 200 
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Item 
No. Street Name USMH DSMH Repair Units Quantity 
29 Paramount Pkwy A-47A-11 A-47A-10 Mineral cleanout LF 286 
30 Paramount Pkwy A-47A-12 A-47A-11 5' point repair @ 10.7' LS 1 
31 Easement A-47A-14A A-47A-14 5' point repair @ 7' LS 1 
32 Kipling St A-49 A-48 Mineral cleanout LF 348 
33 Kipling St A-53 A-47A-6 Remove rocks @ 138' LS 1 
34 Easement A-56A-2A-1 A-56A-2A 5' point repair @ 1' LS 1 

35 Easement A-56A-2A-2 
A-56A-2A-
1 8" CIPP length of pipe LF 125 

36 Easement A-56A-2 A-56A-1 Mineral cleanout LF 350 
37 Easement A-56A-2A A-56A-2 Root cleanout LF 158 

38 Easement A-56A-2AA A-56A-2A 
Root cleanout, 
mineral cleanout LF 110 

39 Skyline Dr A-56A-3-1 A-56A-3A 5' point repair @ 198' LS 1 
40 Skyline Dr A-56A-3-2 A-56A-3-1 Mineral cleanout LF 276 

41 Circle Dr A-56A-3A-2 
A-56A-3A-
1 8" CIPP length of pipe LF 150 

42 Circle Dr A-56A-3A-3 
A-56A-3A-
2 Root cleanout LF 180 

43 Easement A-56A-3 A-56A-2A 
Mineral cleanout, root 
cleanout LF 180 

44 Skyline Dr A-56A-3A A-56A-3 Mineral cleanout LF 73 
45 Miller St A-56A-5A A-56A-5 8" CIPP length of pipe LF 186 
46 Easement A-56A-5B-1 A-56A-5B 5' point repair @ 11' LS 1 
47 Miller St A-56A-5B A-56A-5A 8" CIPP length of pipe LF 132.8 
48 Miller St A-56A-6 A-56A-5B Mineral cleanout LF 60 
49 Miler St A-56A-7 A-56A-6 8" CIPP 80' - 100' LF 20 
50 Easement A-56A-8 A-56A-7 Mineral cleanout LF 400 
51 W 26th Ave A-58-1 A-58 5' poin't repair @ 190' LS 1 

52a Easement AG-3 AG-2 
Repair joint offset @ 
15.3 LS 1 

52b Easement AG-3 AG-2 Root cleanout LF 150 

53a Easement AG-5 AG-4 
Remove obstruction 
@ 28.7 LS 1 

53b Easement AG-5 AG-4 8" CIPP 112' - 212' LF 100 
54 Easement AJ-3 AJ-2 Mineral cleanout LF 310 
55 Hillside Dr AM-1 A-46 5' Point Repair @ 81' LS 1 
56 HIllside Dr AM-2 AM-1 Mineral cleanout LF 290 
57 Hillsdie Dr AM-3 AM-2 Root cleanout LF 150 
58 Skyline Dr AN-2 AN-1 Root cleanout LF 140 
59 Skyline Dr AN-3 AN-2 Root cleanout LF 127 
60 Skyline Dr AN-4 AN-3 Mineral cleanout LF 388 
61 Skyline Dr AN-7 AN-6 Mineral cleanout LF 350 

62 W 31st Ave AO-1 A-50 
Mineral cleanout, root 
cleanout LF 250 

63 W 23rd Ave AT-1 A-63A Root cleanout LF 388 
64 W 23rd Ave AT-2 AT-1 Mineral cleanout LF 337 
65 W 23rd Ave AU-1 A-64 Root cleanout LF 340 
66a Lee St AU-3 AU-2 5' point repair @ 0.2' LS 1 
66b Lee St AU-3 AU-2 Root cleanout LF 375 

67 Easement 
B-11R-2-2-
1 B-11R-2-2 Mineral cleanout LF 156 

68 Easement B-11R-2 B-11R-1 5' point repair @ 148' LS 1 
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Item 
No. Street Name USMH DSMH Repair Units Quantity 
69 #N/A B-11R-6 B-11R-7 Mineral cleanout LF 306 

70 W 29th Pl 
B-11R-7-3-
LH B-11R-7-3 6" CIPP length of pipe LF 125 

71 
Applewood Knolls 
Dr B-11R-7A-2 

B-11R-7A-
1 10' Point repair @ 10' LS 1 

72 
Applewood Knolls 
Dr 

B-11R-7A-
4A 

B-11R-7A-
4 Root cleanout LF 28 

73 #N/A 
B-11R-7A-
4A 

B-11R-7A-
3 Root cleanout LF 118 

74 #N/A 
B-11R-7A-
4B 

B-11R-7A-
4B 10' point repair @ 70 LS 1 

75 Easement 
B-11R-7A-
4D 

B-11R-7A-
4C 10' Point repair @ 1' LS 1 

76 
Applewood Knolls 
Dr B-11R-7A-5 

B-11R-7A-
4A 

CIPP 0' - 66', repair 
joint offset @ 8.4 @ 
24.3 LS 1 

77 
Applewood Knolls 
Dr B-11R-7A-7 

B-11R-7A-
6 

5' Point repair @ 94', 
remove obstruction @ 
7.4, repair joint offset 
@ 42.2 @ 72.2 LS 1 

78 Easement B-11R-12 B-11R-11 10' Point repair @ 22' LS 1 
79 Easement B-11R-13 B-11R-12 5'Point repair @ 33' LS 1 

80 Easement B-11R-16 B-11R-15 
12" CIPP length of 
pipe LF 160 

81 Easement B-11R-17 B-11R-16 
12" CIPP length of 
pipe LF 75 

82 Easement B-11R-19 B-11R-18 
12" CIPP length of 
pipe LF 162 

83 Easement B-11R-23 B-11R-22 
Root cleanout, 12" 
CIPP length of pipe LF 214 

84 #N/A B-11R-27A B-11R-28A 5' point repair @ 112' LS 1 

85a Ward Dr 
B-11R-28A-
1 B-11R-28A 8" CIPP 0' - 117' LF 117 

85b Ward Dr 
B-11R-28A-
1 B-11R-28A Root cleanout LF 312 

86 #N/A 
B-11R-28A-
2 B-11R-27A 

10' point repair @ 
189' LS 1 

87a Ward Dr 
B-11R-28A-
4 

B-11R-
28A-3 

Repair joint offset @ 
60.4 @ 121.5 @ 272, 
5' point repair @ 216 LS 1 

87b Ward Dr 
B-11R-28A-
4 

B-11R-
28A-3 Root cleanout LF 335 

88 #N/A 
B-11R-28A-
7-1 B-11R-18 

Root cleanout, 
mineral cleanout LF 297 

89 W 23rd Pl B-11R-28B B-11R-28A 5' point repair @ 0' LS 1 

90 W 22nd Pl B-11R-31-2 
B-11R-31-
1 10' point repair @ 43' LS 1 

91 W 22nd Pl B-11R-31-3 
B-11R-31-
2 8" CIPP 250' - 350' LF 100 

92 Union Way 
B-11R-32-
1A 

B-11R-32-
1 

10' point repair @ 
215' LS 1 

93 Urban Dr B-11R-34 B-11R-33 5' point repair @ 267' LS 1 
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Item 
No. Street Name USMH DSMH Repair Units Quantity 
94 Urban Dr B-11R-35 B-11R-34 5' point repair @ 293' LS 1 
95 Winfield Dr BH-1-1A BH-1-1 5' point repair @ 1' LS 1 

96a Winfield Dr BH-1-3 BH-1-2 
Repair joint offset @ 
135.4 LS 1 

96b Winfield Dr BH-1-3 BH-1-2 Root cleanout LF 140 
97 W 18th Dr BH-1-6A BH-1-6 5' point repair @ 11' LS 1 
98a Winfield Dr BH-1-6 BH-1-5 5' point repair @ 200' LS 1 
98b Winfield Dr BH-1-6 BH-1-5 Root cleanout LF 205 

99 Easement 
BH-1-9-2-
4A BH-1-9-2-4 Root cleanout LF 360 

100 W 16th Dr BH-1-9-2-6 BH-1-9-2-5 Root cleanout LF 53 

101 W 16th Pl BH-1-9-4 BH-1-9-3 
Repair joint offset @ 
96.4 @ 146.9 EA 2 

102 W 16th Pl BH-1-9-5 BH-1-9-5-1 10' point repair @ 0' LS 1 

103 Urban Dr BH-1 B-11R-36 
12" CIPP length of 
pipe LF 165 

104 Union St BH-6-1 BH-6 
10' point repair @ 
67.9' LS 1 

105 W 18th Ave BH-6-3 BH-6-2 
Mineral cleanout, root 
cleanout LF 325 

106 W 18th Ave BH-6-4 BH-6-3 Root cleanout LF 160 
107 Swadley St BH-6-7 BH-6-6 5' point repair @ 83' LS 1 
108 W 20th Ave BHC-2 BHC-1 5' point repair @ 67' LS 1 
109 Tabor St BHC-3-3 BHC-3-2 Root cleanout LF 300 
110 Union Dr BHN-5 BHN-4 8" CIPP 0' - 110' LF 110 
111 Tabor Dr BHN-6-1-2 BHN-6-1-1 Mineral cleanout LF 125 

112 Tabor Dr BHN-6-3 BHN-6-2 
CIPP 54' - 86', repair 
joint offset @ 144.4 LS 1 

113 Union Dr BHN-6 BHN-5 8" CIPP length of pipe LF 142 
114 Union Dr BHN-7 BHN-6 8" CIPP length of pipe LF 200 
115 Union Dr BHN-8 BHN-7 8" CIPP length of pipe LF 188 
116 Easement BHN-10A-1 BHN-10A 8" CIPP length of pipe LF 145 
117 W 22nd Pl BHN-11 BHN-10A 8" CIPP length of pipe LF 129 
118 Easement BP-2 BP-1A Root cleanout LF 176 
119 Morningside Dr D-2 D-1 Root cleanout LF 205 
120 Rangeview Dr D-10 D-9 Mineral cleanout LF 113 
121 Rangeview Dr D-11 D-10 Mineral cleanout LF 120 
122 Oak St D-18 D-17 10' point repair @181' LS 1 
123 Hillside Dr DA-4 DA-3 5' point repair @ 124' LS 1 

124 Hillside Dr DA-5 DA-4 
Repair joint offset @ 
99.8 LS 1 

125 Hillside Dr DA-6 DA-5 Root cleanout LF 160 
126 Morningside Dr DB-1 D-4 Mineral cleanout LF 260 

127 Morningside Dr DB-3 DB-2 
10' point repair @ 
290' LS 1 

128 Rangeview Pl DC-1 D-8 Mineral cleanout LF 176 

129 Hillside Dr DG-3 DG-2 
10' point repair @ 
243.7' LS 1 

130 Hillside Dr DG-7 DG-6 Mineral cleanout LF 214 
131 W 26th Ave E-3 E-2 Mineral cleanout LF 275 
132 W 26th Ave E-4 E-3 Root cleanout LF 390 
133 W 26th Ave E-5 E-4 Root cleanout LF 325 

P a g e 6 | 20 



    
   

    

 
        
        
             
            
        
            
            

      
    

   
          

            

     
    

   
        

       
    

   
           
           
        

            
             
         
         
            

     
    

   
         

      
    
   

          
          
          
          

      
    

   
          

             
          
           
           
           
        
            
         

     
    

   
         

         
           
        
            
           

2025 CAPITAL IMPROVEMENTS PLAN 
March 24, 2025 

Item 
No. Street Name USMH DSMH Repair Units Quantity 
134 Easement E-8A-1 E-8A Root cleanout LF 400 
135 W 25th Ave EA-1A-1 EA-1A 10' point repair @ 35' LS 1 
136 Iris St EA-1 EA-3A 5' point repair @ 96' LS 1 
137 Easement EA-2A-CO EA-2A Root cleanout LF 320 
138 Iris St EA-2A EA-2 5' point repair @ 328' LS 1 
139 Iris St EA-2 EA-1A 8" CIPP length of pipe LF 135 

140a W 25th Pl EA-3A-1 EA-3A 
10' point repair @ 
299' LS 1 

140b W 25th Pl EA-3A-1 EA-3A Mineral cleanout LF 400 
141 Iris St EA-3A E-3 5' point repair @ 165' LS 1 

142 Kline St G-1A-2 G-1A-1 
10' point repair @ 
298' LS 1 

143 #N/A GH-1 G-11 Root cleanout LF 211 

144a W 21st Ave Dr G-13 G-12 
10' point repair @ 
276' LS 1 

144b W 21st Ave Dr G-13 G-12 Mineral cleanout LF 294 
145a Easement G-23-1B G-23-1A 5' point repair @ 107' LS 1 
145b Easement G-23-1B G-23-1A Root cleanout LF 147 
146 Robb St G-23-1F G-23-1E 5' point repair @ 171' LS 1 
147 W 23rd Ave GC-1 G-6 10' point repair @ 52' LS 1 
148 Miller St GD-1 G-7 Root cleanout LF 290 
149 Miller St GD-1 G-7 Root cleanout LF 290 
150 MIller St GD-3 GD-2 8" CIPP length of pipe LF 275 

151a Miller Ct GE-1 G-8 
5' point repair @ 
147.2 LS 1 

151b Miller Ct GE-1 G-8 Root cleanout LF 180 

152 W 22nd Pl GF-1 G-10 
12" CIPP length of 
pipe LF 200 

153 LInda Vista Dr GF-6 GF-5 Root cleanout LF 275 
154 Linda Vista Dr GF-7A GF-7 Root cleanout LF 125 
155 Linda Vista Dr GF-7 GF-6 Root cleanout LF 100 
156 Linda Vista Dr GF-8 GF-7A Root cleanout LF 115 

157a Linda Vista Dr GF-9 GF-8 
10' point repair @ 
198' LS 1 

157b Linda Vista Dr GF-9 GF-8 Root cleanout LF 395 
158 Linda Vista Dr GF-12 GF-11 10' point repair @ 32' LS 1 
159 Linda Vista Dr GF-14 GF-13 Root cleanout LF 400 
160 W 23rd Ave Dr GFA-1 GF-8 Root cleanout LF 385 
161 W 23rd Ave Dr GFA-2 GFA-1 Root cleanout LF 300 
162 Easement GG-3 GG-2 5' point repair @ 398' LS 1 
163 Easement GG-4 GG-3 Mineral cleanout LF 330 
164 Moore St GH-2 GH-1 8" CIPP 0' - 260' LF 260 
165 Moore St GH-3 GH-2 Mineral cleanout LF 259 

166a Miller Ct GI-1 G-9 
Repair joint offset @ 
389.5 LS 1 

166b Miller Ct GI-1 G-9 Root cleanout LF 400 
167 Owens Ct GJ-2 GJ-1 Root cleanout LF 335 
168 Easement GK-2-3 GK-2-2 5' point repair @ 82' LS 1 
169 Easement GK-2-4 GK-2-3 Root cleanout LF 166 
170 Quail St GK-2 GK-1 5' point repair @ 0 LS 1 
171 Easement GK-3A-1 GK-3A 5' point repair @ 92' LS 1 
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2025 CAPITAL IMPROVEMENTS PLAN 
March 24, 2025 

Item 
No. Street Name USMH DSMH Repair Units Quantity 

172 Easement RO-1 A-2 
Remove obstruction 
@ 78 LS 1 

173 Easement RO-10 RO-9 
Remove obstruction 
@ 19 LS 1 

174a Parfet St RO-19-2 RO-19-1 
Repair joint seal @ 
344.6 LS 1 

174b Parfet St RO-19-2 RO-19-1 
accelerated 
maintenance LF 431 

175 Parfet St RO-19-3 RO-19-2 
Accelerated 
maintenance LF 93 

176 W 38th Pl RO-19 RO-11A-7 
Repair joint seal @57' 
@122' EA 2 

177a Robb Cir AB-5 AB-4 8" CIPP 113' - 166' LF 53 
177b Robb Cir AB-5 AB-4 Mineral cleanout LF 170 
178 W 28th Ave AB-11-1A AB-11 8" CIPP length of pipe LF 174 
179 Easement AB-13-1 AB-13 Mineral cleanout LF 175 
180 Simms St ACA-3 ACA-2 Mineral cleanout LF 290 
181 Vivian Dr B-9-1 B-8-1 Mineral cleanout LF 265 
182 #N/A B-15A-1 B-16-1 Mineral cleanout LF 269 
183 W 31st Ave B-17-1 B-16-1 Mineral cleanout LF 390 
184 Xenon St B-19 B-18 Mineral cleanout LF 400 
185 Xenon St B-20-1 B-19-1 Mineral cleanout LF 265 

186 Easement B-22 B-21 
Mineral clenaout, root 
cleanout LF 400 

187a W 24th Pl B-26-2-1-B B-26-2-1-A 8" CIPP length of pipe LF 375 
187b W 24th Pl B-26-2-1-B B-26-2-1-A Mineral cleanout LF 375 

Winfield Cir 
188 easement B-62 B-61-1 

Mineral cleanout, root 
cleanout LF 18 

189 Youngfield St B-67-1-2 B-67-1-1 
Mineral cleanout, root 
cleanout LF 197 

190 W 15th Pl B-67-3 B-67-2 
Mineral cleanout, root 
cleanout LF 121 

191 W Colfax Ave B-74B B-74A 10" CIPP 0' - 50' LF 50 
192 W 14th Pl B-82A B-81A Mineral cleanout LF 340 

193 Wide Acres Rd B-86 B-84 
10' point repair @ 
125' LS 1 

194 Zinnia St B-89 B-88 Mineral cleanout LF 345 
195 W 10th Ave B-95 B-94 Root cleanout LF 314 
196 W 34th Pl BF-8 BF-7 Mineral cleanout LF 230 
197a Ward Rd BF-9 BF-8 10' point repair@ 71' LS 1 
197b Ward Rd BF-9 BF-8 Mineral cleanout LF 78 
198 W 33rd Ave BF-18 BF-17A Mineral cleanout LF 250 

199 Applewood Dr BM-1 B-55 
Mineral cleanout, root 
cleanout LF 288 

200 Willow Ln BN-1 B-56-1-D 
Mineral cleanout, root 
cleanout LF 200 

201 W 16th Dr BO-4 BO-3 Mineral cleanout LF 200 
202 W 16th Dr BO-8 BO-7 Root cleanout LF 400 

203a Youngfield Ct BOA-2 BOA-1 
10' point repair @ 
178' LS 1 

203b Youngfield Ct BOA-2 BOA-1 Mineral cleanout LF 404 
204 Zang St BOA-4-2 BOA-4-1 Mineral cleanout LF 400 
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2025 CAPITAL IMPROVEMENTS PLAN 
March 24, 2025 

Item 
No. Street Name USMH DSMH Repair Units Quantity 
205a Zang St BOA-4-4 BOA-4-3 Trim tap @ 84.6 LS 1 
205b Zang St BOA-4-4 BOA-4-3 Mineral cleanout LF 185 
206a Zang St BOA-4-4 BOA-4-3 Trim tap @ 95.3 LS 1 
206b Zang St BOA-4-4 BOA-4-3 Mineral cleanout LF 185 

207 Zinnia St BOA-5-4 BOA-5-3 
Mineral cleanout, root 
cleanout LF 200 

208a Zinnia St BOA-5-5 BOA-5-4 
10' point repair @ 
102' LS 1 

208b Zinnia St BOA-5-5 BOA-5-4 Mineral cleanout LF 210 
209 Wide Acres Rd BT-4 BT-3 Root cleanout LF 220 
210 Youngfield St BW-1A BW-1 Mineral cleanout LF 380 
211 Quail St C-8A-2 C-8A-1 Root cleanout LF 142 
212 Quail St C-8A-3 C-8A-2 Mineral cleanout LF 75 

213 Tabor St CG-1 C-14AD 
Mineral cleanout, root 
cleanout LF 200 

214 #N/A CGA-4 CGA-5 10' point repair @ 85' LS 1 
215a W 23rd Ave JB-11 JB-10 5' point repair @ 78' LS 1 
215b W 23rd Ave JB-11 JB-10 Mineral cleanout LF 83 
216 Zang St JBC-2 JBC-1 Mineral cleanout LF 324 

217 Myrtlewood Ln JC-2 JC-1 
Mineral cleanout, root 
cleanout LF 230 

218a W 15th Dr P-3 P-2 
Trim tap @ 111.2, 10' 
point repair @ 58.5 LS 1 

218b W 15th Dr P-3 P-2 
Mineral cleanout, root 
cleanout LF 385 

219 W 15th Dr P-4-1 P-3-1 
Mineral cleanout, root 
cleanout LF 295 

220 W 15th Dr P-6-1 P-4-1 Mineral cleanout LF 455 
221a W 15th Dr P-7 P-6 Remove Obstruction LS 1 

221b W 15th Dr P-7 P-6 
Mineral cleanout, 12" 
CIPP length of pipe LF 335 

222 Orchard Dr P-13 P-12 Root cleanout LF 192 

223 W 26th Ave Z-8 Z-7 
Remove obstruction 
@ 12.4 LS 1 

224 W 26th Ave ZD-1 Z-9 Root cleanout LF 265 
225 W 23rd Pl ZD-3-4 ZD-3-3 Mineral cleanout LF 312 
226 Easement A-34A-2 A-34A-1 Mineral cleanout LF 295 
227 W 32nd Ave A-36B A-36 Mineral cleanout LF 137 

228a Simms St AB-10-1 AB-10 
10' point repair @ 
156' LS 1 

228b Simms St AB-10-1 AB-10 Mineral cleanout LF 160 
229 W 28th Pl AB-10-4 AB-10-3 Mineral cleanout LF 275 
230 W 29th Pl ACD-4 ACD-3 Mineral cleanout LF 200 

231a Willow Ln B-44 B-43 
Remove obstruction 
@ 174.4 LS 1 

231b Willow Ln B-44 B-43 Mineral cleanout LF 282 

232a Willow Ln B-45 B-44 
Remove obstruction 
@ 13.1 LS 1 

232b Willow Ln B-45 B-44 Mineral cleanout LF 150 
233 Willow Ln B-46 B-45 Mineral cleanout LF 87 

234 #N/A BF-17A BF-17 
Mineral cleanout, 12" 
CIPP length of pipe LF 161 
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2025 CAPITAL IMPROVEMENTS PLAN 
March 24, 2025 

Item 
No. Street Name USMH DSMH Repair Units Quantity 
235 Alkire Ct BF-20 BF-19 Mineral cleanout LF 375 
236 Urban Ct BG-3A-LH BG-3A Root cleanout LF 275 

237 Vivian Ct BG-5-1 BG-5 
Mineral cleanout, root 
cleanout LF 200 

238 Easement C-3B-6 C-3B-5 Mineral cleanout LF 122 
239 Arbutus St P-11-1 P-10-1 Mineral cleanout LF 200 
240a Alkire St Z-4 Z-3 8" CIPP 100' - 150' LF 50 
240b Alkire St Z-4 Z-3 Mineral cleanout LF 220 
241 Alkire St Z-7 Z-6 Mineral cleanout LF 400 
242 W 22nd Ave Z-21-1 Z-21 Mineral cleanout LF 70 
243 W 22nd Ave Z-21-2 Z-21-1 Mineral cleanout LF 127 
244 Braun Dr ZC-1 Z-8 Mineral cleanout LF 238 
245 W 21st Ave ZC-8-2 ZC-8-1 Mineral cleanout LF 88 
246 Braun Dr ZC-13-1 ZC-13 Mineral cleanout LF 318 
247 W 20th Pl ZC-15-1 ZC-15 Mineral cleanout LF 70 
248 W 20th Pl ZC-15-2 ZC-15-1 Mineral cleanout LF 136 
249 Coors Dr ZC-15 ZC-14 Mineral cleanout LF 73 
250 W 26th Ave ZD-5 ZD-4 Mineral cleanout LF 270 
251 W 23rd Ave ZJ-2-1 ZJ-2 Mineral cleanout LF 82 
252a Robb Cir AB-1 A-31 10' point repair @ 75' LS 1 
252b Robb Cir AB-1 A-31 Mineral cleanout LF 80 
253a Robb Cir AB-2 AB-1 10' point repair @ 75' LS 1 
253b Robb Cir AB-2 AB-1 Mineral cleanout LF 230 

254 Robb Cir AB-4 AB-3 
Mineral cleanout, root 
cleanout LF 175 

255 Taft Ct AB-10-6-4A 
AB-10-6-
3A Mineral cleanout LF 205 

256 Taft St AB-10-9-6 AB-10-9-5 
Mineral cleanout, root 
cleanout LF 200 

257 Routt Cir AD-2 AD-1 Mineral cleanout LF 225 

258 W 29th Pl AD-6-2 AD-6-1 
Mineral cleanout, root 
cleanout LF 100 

259 #N/A B-2A B-2A-A Root cleanout LF 224 
260 W 26th Ave B-26-2-5 B-26-2-4 Root cleanout LF 214 
261 Ward Rd BF-9-1 BF-9 Mineral cleanout LF 265 

Youngfield Service 
262a Rd BF-16A-2 BF-16A-1 10' point repair @ 17' LS 1 

Youngfield Service 
262b Rd BF-16A-2 BF-16A-1 Root cleanout LF 245 
263 Urban St BG-2A-LH BG-2A Root cleanout LF 225 
264 Ward Rd BG-6-1 BG-6 Root cleanout LF 350 
265 Willow Way BOB-3 BOB-2 Root cleanout LF 210 
266 W 23rd Ave JB-8 JB-7 Mineral cleanout LF 280 
267 W 23rd Ave JB-9 JB-8 Root cleanout LF 290 

268 W 21st Ave JBA-3 JBA-2 
Mineral cleanout, root 
cleanout LF 400 

269 W 21st Ave JBA-4 JBA-3 Root cleanout LF 400 
270 W 25th Ave Z-14 Z-13 Mineral cleanout LF 214 

271 W 22nd Pl Z-16 Z-15 
Mineral cleanout, root 
cleanout LF 270 

272 W 22nd Pl Z-20 Z-19 Root cleanout LF 232 
273 Coors Dr ZC-14 ZC-13 Root cleanout LF 263 
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2025 CAPITAL IMPROVEMENTS PLAN 
March 24, 2025 

Item 
No. Street Name USMH DSMH Repair Units Quantity 
274 Kipling St A-47A-4 A-47A-3 5' CIPP LS 1 

275 Easement A-56A-2A-3 
A-56A-2A-
2 

Accelerated 
Maintenance LF 100 

276 Skyline Dr A-56A-4 A-56A-3 5' CIPP LS 1 
277 Easement AB-10-6 AB-10-5 Root Cleanout LF 175 
278 W 30th Pl ACC-2 ACC-1 Root Cleanout LF 225 

279 Routt Cir AD-3 AD-2 
Accelerated 
Maintenance LF 125 

280 W 23rd Ave AU-2 AU-1 Root cleanout LF 300 

281 Easement B-11R-30 B-11R-29 
Accelerated 
Maintenance LF 293 

282 Easement 
B-11R-7A-
4B 

B-11R-7A-
4A Root Cleanout LF 125 

283 Union St BE-2 BE-1 Root Cleanout LF 265 

284 #N/A BF-18-3 
BF-18-3-
LH 

Accelerated 
Maintenance LF 210 

285 Easement BF-21 BF-20 
Accelerated 
Maintenance LF 151 

286 Winfield Dr BH-1-2 BH-1-1A 
Accelerated 
Maintenance LF 260 

287 Easement BH-1-9-5-5 BH-1-9-5-4 
Accelerated 
Maintenance LF 108 

288 Union Dr BH-3-4 BH-3-3 
Accelerated 
Maintenance LF 299 

289 W 18th Ave BH-6-5 BH-6-4 
Accelerated 
Maintenance LF 237 

290 Tabor St BHC-3-2 BHC-3-1 
Accelerated 
Maintenance LF 205 

291 Yank Ct BOA-3-3 BOA-3-2 Root cleanout LF 191 
292 Alkire St BOA-6-3-2 BOA-6-3-1 Root cleanout LF 200 

293 Xenophon St BW-1A-4 BW-1A-3 
Accelerated 
Maintenance LF 291 

294 Zang St BY-1 B-87 Root cleanout LF 380 

295 Easement C-3B-7 C-3B-6A 
Accelerated 
Maintenance LF 190 

296 W 27th Ave C-6-5 C-6-4 Root Cleanout LF 325 
297 Morningside Dr DF-1 D-18 Mineral cleanout LF 350 
298 Jellison St E-2A E-2 Mineral cleanout LF 212 

299 Easement G-10-A G-10 
Accelerated 
Maintenance LF 10 

300 Easement G-11 G-10-A 
Accelerated 
Maintenance LF 122 

301 W 20th Ave G-23-1D G-23-1C 
Accelerated 
Maintenance LF 150 

302 Quail Dr G-25-5A G-25-5 
Accelerated 
Maintenance LF 201 

303 Lewis St GC-2 GC-1 
Accelerated 
Maintenance LF 173 

304 Easement GK-2-2 GK-2-1 
Accelerated 
Maintenance LF 361 

305 Rosewood Dr J-2 J-1 Mineral cleanout LF 199 
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2025 CAPITAL IMPROVEMENTS PLAN 
March 24, 2025 

Item 
No. Street Name USMH DSMH Repair Units Quantity 

306 W 15th Dr P-2 P-1 
Accelerated 
Maintenance LF 109 

307 Arbutus St P-9 P-8 
Accelerated 
Maintenance LF 100 

308 Nelson St RO-13 RO-11A-2 Root Cleanout LF 318 
309 Easement RO-4 RO-3 Root Cleanout LF 195 

310 W 23rd Pl ZD-3-5 ZD-3-4 
Accelerated 
Maintenance LF 149 

311 W 24th Pl ZD-4-1 ZD-4 Root Cleanout LF 400 
312 W 23rd Pl ZD-3-1 ZD-3 Root cleanout LF 400 
313 W 28th Ave AB-11-1A AB-11 Mineral cleanout LF 175 
314 Simms St ACA-3 ACA-2 Mineral cleanout LF 290 
315 W 30th Pl ACC-1 ACA-2 Mineral cleanout LF 250 
316 Vivian Dr B-9-1 B-8-1 Mineral cleanout LF 265 
317 W 32nd Ave B-13-1 B-12-1 Mineral cleanout LF 264 
318 Xenon St B-18-2N B-18-1N Root cleanout LF 230 
319 Xenon St B-19 B-18 5' point repair @ 7 LS 1 
320 Xenon St B-20-1 B-19-1 10' point repair @ 16 LS 1 
321 Easement B-22 B-21 Root cleanout LF 400 

322 Youngfield St 
B-26-2-1-A-
A B-26-2-1-A Mineral cleanout LF 155 

323a Willow Ln B-46 B-45 Remove rocks LS 1 
323b Willow Ln B-46 B-45 Mineral cleanout LF 87 
324 Youngfield St B-67-1-2 B-67-1-1 Root cleanout LF 200 
325 W 15th Pl B-67-3 B-67-2 Mineral cleanout LF 122 
326 W Colfax Ave B-74B B-74A Mineral cleanout LF 184 

Normandy Rd/W 
327 Colfax Ave B-78A B-74B Mineral cleanout LF 107 

328 Overhill Rd B-81A B-80A 
15" CIPP length of 
pipe LF 185 

329 W 14th Pl B-82A B-81A 
15" CIPP length of 
pipe LF 340 

330 Yank St B-84 B-83 Mineral cleanout LF 237 
331 Wide Acres Rd B-86 B-84 Mineral cleanout LF 151 
332a Zinnia St B-89 B-88 8" CIPP 205' - 235' LF 30 
332b Zinnia St B-89 B-88 Root cleanout LF 345 
333 W 34th Pl BF-8 BF-7 Mineral cleanout LF 230 
334 W 33rd Ave BF-18 BF-17A Mineral cleanout LF 250 
335 Applewood Dr BM-1 B-55 Root cleanout LF 288 
336 Willow Ln BN-1 B-56-1-D Root cleanout LF 200 
337 Youngfield Ct BOA-2 BOA-1 Mineral cleanout LF 404 
338 Zang St BOA-4-2 BOA-4-1 Mineral cleanout LF 400 
339 Zang St BOA-4-4 BOA-4-3 5' point repair @ 172 LS 1 
340 Zinnia St BOA-5-2 BOA-5-1 Mineral cleanout LF 400 
341 Alkire St BOA-6-3-2 BOA-6-3-1 Root cleanout LF 200 

342 Willow Way BOB-2 BOB-1 
Root cleanout, 
mineral cleanout LF 350 

343 Willow Ln BOD-1 BO-12 5' point repair @ 161 LS 1 
344 Wide Acres Rd BT-4 BT-3 Root cleanout LF 220 
345 Youngfield St BW-1A BW-1 Mineral cleanout LF 380 
346 Quail St C-8A-2 C-8A-1 8" CIPP length of pipe LF 142 
347a W 24th Pl Cir CGA-5 CGA-4 5' point repair @ 85 LS 1 
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355

360

365

370

375

380

2025 CAPITAL IMPROVEMENTS PLAN 
March 24, 2025 

Item 
No. Street Name USMH DSMH Repair Units Quantity 
347b W 24th Pl Cir CGA-5 CGA-4 Mineral cleanout LF 130 
348 Rosewood Dr J-2 J-1 Mineral cleanout LF 200 
349a Easement J-14-1 J-14 Remove blockage LS 1 
349b Easement J-14-1 J-14 Mineral cleanout LF 125 

a W 23rd Ave JB-9 JB-8 5' point repair @ 232 LS 1 
350b W 23rd Ave JB-9 JB-8 Root cleanout LF 290 
351 W 23rd Ave JB-11 JB-10 Root cleanout LF 83 
352 Zang St JBC-2 JBC-1 Root cleanout LF 324 
353 Myrtlewood Ln JC-2 JC-1 Root cleanout LF 230 

354 W 15th Dr P-2 P-1 
12" CIPP length of 
pipe LF 30 

W 15th Dr P-3 P-2 5' point repair @ 371 LS 1 
356 W 15th Dr P-6-1 P-4-1 Mineral cleanout LF 455 
357a Orchard Dr P-13 P-12 5' point repair @ 71.6 LS 1 
357b Orchard Dr P-13 P-12 Root cleanout LF 192 
358a W 26th Ave Z-8 Z-7 Remove rocks @ 266 LS 1 
358b W 26th Ave Z-8 Z-7 Mineral cleanout LF 290 
359 W 20th Pl ZC-15-1 ZC-15 Mineral cleanout LF 70 

W 26th Ave ZD-1 Z-9 
Root cleanout, 
mineral cleanout LF 265 

361 W 23rd Pl ZD-3-4 ZD-3-3 Mineral cleanout LF 312 
362a Robb Cir AB-1 A-31 8" CIPP 0'-50' LF 50 
362b Robb Cir AB-1 A-31 Root cleanout LF 80 
363 Robb Cir AB-4 AB-3 8" CIPP length of pipe LF 175 

364 Easement 
B-11R-28B-
1 B-11R-28B Root cleanout LF 140 

Union St BE-2 BE-1 Root cleanout LF 365 

366a Urban St BG-2A-LH BG-2A 
10' point repair @ 
167.7 LS 1 

366b Urban St BG-2A-LH BG-2A Root cleanout LF 225 

367a Ward Rd BG-6-1 BG-6 
Repair joint offset @ 
35.6 LS 1 

367b Ward Rd BG-6-1 BG-6 Root cleanout LF 350 
368 Yank Ct BOA-3-3 BOA-3-2 Root cleanout LF 191 
369 Willow Way BOB-3 BOB-2 Root cleanout LF 210 

Zang St BY-1 B-87 Root cleanout LF 380 
371 W 23rd Ave JB-8 JB-7 Root cleanout LF 280 
372 W 21st Ave JBA-3 JBA-2 Root cleanout LF 400 

373a W 22nd Pl Z-16 Z-15 

5' point repair @ 96.2, 
replace pipe section 
190' - 270' LS 1 

373b W 22nd Pl Z-16 Z-15 Root cleanout LF 270 
374 W 23rd Pl ZD-3-1 ZD-3 Root cleanout LF 400 

W 23rd Pl ZD-3-2 ZD-3-1 Root cleanout LF 208 
376 Easement A-34A-2 A-34A-1 Mineral cleanout LF 295 
377a Skyline Dr A-56A-4 A-56A-3 5' point repair @ 22.9 LS 1 
377b Skyline Dr A-56A-4 A-56A-3 Mineral cleanout LF 264 
378 Robb Cir AB-5 AB-4 Mineral cleanout LF 170 

379 Simms St AB-10-1 AB-10 
Mineral cleanout, 8" 
CIPP length of pipe LF 160 

W 28th Pl AB-10-4 AB-10-3 Mineral cleanout LF 275 
381 Routt Cir AD-4 AD-3 Mineral cleanout LF 125 
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2025 CAPITAL IMPROVEMENTS PLAN 
March 24, 2025 

Item 
No. Street Name USMH DSMH Repair Units Quantity 

Willow Ln 
382a easement B-28 B-27 

10' point repair @ 
318.9 LS 1 

Willow Ln 
382b easement B-28 B-27 Root cleanout LF 338 

Willow Ln 
383 easement B-29 B-28 Mineral cleanout LF 50 

Willow Ln 
384 easement B-30 B-29 

Mineral cleanout, 
accelerated 
maintenance LF 125 

Willow Ln 
385a easement B-33 B-32 5' point repair @ 69 LS 1 

Willow Ln 
385b easement B-33 B-32 Mineral cleanout LF 115 

Willow Ln 
386 easement B-35 B-34 Mineral cleanout LF 300 

387 Willow Ln B-44 B-43 
Mineral cleanout, root 
cleanout LF 282 

388 Willow Ln B-45 B-44 Mineral Cleanout LF 150 
389 Easement BF-17A BF-17 Mineral Cleanout LF 282 
390 Alkire Ct BF-19 BF-18 Mineral Cleanout LF 300 
391 Alkire Ct BF-20 BF-19 Mineral Cleanout LF 375 
392 Urban Ct BG-3A-LH BG-3A Mineral Cleanout LF 275 
393 Vivian Ct BG-5-1 BG-5 Mineral Cleanout LF 200 
394 Easement C-3B-6 C-3B-5 Mineral Cleanout LF 122 
395 Arbutus St P-11-1 P-10-1 Mineral Cleanout LF 200 

396a Orchard Dr P-11A P-11 
5' point repair @ 
222.7 LS 1 

396b Orchard Dr P-11A P-11 Mineral cleanout LF 227 
397 Alkire St Z-7 Z-6 Mineral Cleanout LF 400 
398 W 22nd Ave Z-21-2 Z-21-1 Mineral Cleanout LF 127 
399 Braun Dr ZC-1 Z-8 Mineral Cleanout LF 238 
400 W 21st Ave ZC-8-1 ZC-8 Mineral Cleanout LF 140 
401 W 21st Ave ZC-8-2 ZC-8-1 Mineral Cleanout LF 88 
402 W 20th Pl ZC-15-2 ZC-15-1 Mineral Cleanout LF 136 

403 Coors Dr ZC-15 ZC-14 

Mineral cleanout, 
accelerated 
maintenance LF 73 

404 W 24th Pl ZD-4-1 ZD-4 
Mineral cleanout, 8" 
CIPP LF 400 

405 W 26th Ave ZD-5 ZD-4 Mineral Cleanout LF 270 
406 W 26th Ave A-47A-14 A-47A-13 Mineral cleanout LF 150 
407 Easement AB-10-6 AB-10-5 Mineral cleanout LF 171 
408 W 29th Pl ACD-4 ACD-3 Mineral cleanout LF 200 
409 Routt Cir AD-3 AD-2 Mineral cleanout LF 125 

410 W 29th Pl AD-6-2 AD-6-1 
Accelerated 
Maintenance LF 100 

Applewood Knolls 
411 Dr B-11R-7A-5 

B-11R-7A-
4A Root Cleanout LF 66 

412 Wright St B-15A-1 B-15A 
Accelerated 
Maintenance LF 290 

413 W 24th Pl B-26-2-1-B B-26-2-1-A 
Accelerated 
Maintenance LF 375 
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2025 CAPITAL IMPROVEMENTS PLAN 
March 24, 2025 

Item 
No. Street Name USMH DSMH Repair Units Quantity 
414 W 26th Ave B-26-2-5 B-26-2-4 Mineral Cleanout LF 210 

415 Willow Ln easment B-31 B-30 
Accelerated 
Maintenance LF 165 

Willow Ln 
416 easement B-34 B-33 Mineral cleanout LF 200 

Willow Ln 
417 easement B-36 B-35 

Accelerated 
Maintenance LF 178 

418 W 10th Ave B-95 B-94 
Accelerated 
Maintenance LF 314 

419 Union St BE-1 B-6A 
Accelerated 
Maintenance LF 268 

420 Easement BF-21 BF-20 Mineral Cleanout LF 153 

421 Ward Rd BF-9-1 BF-9 
Accelerated 
Maintenance LF 262 

422 Zang St BOA-4-1 BOA-4 Root Cleanout LF 245 

423 Zinnia St BOA-5-4 BOA-5-3 
Accelerated 
Maintenance LF 197 

424 Zinnia St BOA-5-5 BOA-5-4 
Accelerated 
Maintenance LF 209 

425 Orchard Rd BR-4 BR-3 Root Cleanout LF 372 

426 Easement C-3B-7 C-3B-6A 
Accelerated 
Maintenance LF 193 

427 W 27th Ave C-6-5 C-6-4 
Accelerated 
Maintenance LF 325 

428 Quail St C-8A-3 C-8A-2 
Accelerated 
Maintenance LF 79 

429 Miller St GD-2 GD-1 Root Cleanout LF 350 
430 W 23rd Pl ZD-3-3 ZD-3-2 Root Cleanout LF 133 
431 W 23rd Ave ZJ-2-1 ZJ-2 Mineral Cleanout LF 82 

Total Footages: Category 2 Repairs 
Root Cut – 33,145 LF 
Mineral Cleaning – 44,053 LF 
Accelerated Maintenance – 7,521 LF 
CIPP – 6,748 LF 
Point Repairs – 106 EA 

As the District’s budget allows, lines located within Category 2 will be reviewed and added to 
the recommended repairs (Category 3) if deterioration noted from the annual televising is 
observed to increase. 

VII. CATEGORY 3 REPAIRS – HIGH PRIORITY 

Mainlines in this condition category were determined to have significant structural issues such 
as infiltration, broken pipe, multiple fractures, severe offsets and/or heavy root intrusions. 
Martin/Martin, Inc. recommends repairing mainlines in this category due to severity of line 
condition. It is recommended to address the identified concerns during the next calendar year, 
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2025 CAPITAL IMPROVEMENTS PLAN 
March 24, 2025 

depending on budget and prioritization, to mitigate potential mainline failure and operational 
issues. A list of these mainlines is shown below and is also provided on a District map, Map G. 

Category 3 
Item 
No. Street Name USMH DSMH Repair Units Quantity 

1 Easement 
A-23A-
1A1 A-23A-1 Remove Rocks LS 1 

2a W 32nd Ave A-38 A-37A 12" CIPP 100' - 240' LF 140 

2b W 32nd Ave A-38 A-37A 
Mineral cleanout, 
root cleanout LF 240 

3 W 32nd Ave A-39 A-38 
12" CIPP length of 
pipe LF 256 

4 W 26th Ave A-47A-14 A-47A-13 8" CIPP 0-40' LF 40 

5 Circle Dr 
A-56A-3A-
1 A-56A-3A 

8" CIPP length of 
pipe LF 168 

6 W 25th Ave A-60A-3 A-60A-2 
Repair joint offset @ 
189.4' LS 1 

7 Kipling St A-63A A-62 5' Point repair @ 296' LS 1 

8a Easement AB-13-2 AB-13-1 
Repair Joint Offset @ 
8 @ 12.9 @184.4 LS 1 

8b Easement AB-13-2 AB-13-1 Root Cleanout LF 203 
9 Skyline Dr AN-1 A-49 Remove rocks @ 3.5' LS 1 

10 W 31st Pl 
B-11R-2-
2-2 

B-11R-2-
2-1 

8" CIPP length of 
pipe LF 150 

11 Vivian St 
B-11R-
28A-3-2 

B-11R-
28A-3-1 Root cleanout LF 80 

12 Van Gordon St 
B-11R-
28B-3 

B-11R-
28B-2 5' Point repair @ 96' LS 1 

13 Urban St 
B-11R-31-
1A-LH 

B-11R-31-
1A Remove rock LS 1 

14 W 21st Way 
B-11R-32-
2 

B-11R-32-
1 

8" CIPP length of 
pipe LF 110 

15 Easement B-11R-5-1 B-11R-5 Root cleanout LF 195 

16 Easement B-11R-7-1 B-11R-7 
6" CIPP length of 
pipe LF 273 

17 
Applewood Knolls 
Dr 

B-11R-7A-
1-1 

B-11R-7A-
1 8" CIPP 100' - 150' LF 50 

18 Xenon St B-18-2N B-18-1N Root Cut LF 228 
19 W 26th Ave B-26-2-4 B-26-2-3 Root Cut LF 300 
20 Overhill Rd B-81A B-80A 5' point repair @ 103' LS 1 
21 Winfield Dr BH-1-1 BH-1 5' point repair @ 210' LS 1 

22 W 18th Dr BH-1-6-1 BH-1-6A 
8" CIPP length of 
pipe LF 275 

23 W 18th Dr BH-1-6-2 BH-1-6-1 5' CIPP LS 1 
24 W 18th Dr BH-1-7 BH-1-6 Root cleanout LF 200 

25 Easement BH-1-9-1 BH-1-9 
8" CIPP length of 
pipe LF 146 

26 W 21st Way BHN-6-1 BHN-6 
Remove rocks @ 
238' LS 1 

27 Tabor Pl BHN-6-1-4 BHN-6-1-3 
Cut intruding tap @ 
6' LS 1 
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2025 CAPITAL IMPROVEMENTS PLAN 
March 24, 2025 

Item 
No. Street Name USMH DSMH Repair Units Quantity 
28a Alkire St BO-13 BO-12 5' Point repair @ 256' LS 1 
28b Alkire St BO-13 BO-12 Root cleanout LF 275 
29 Zinnia St BOA-5-2 BOA-5-1 Mineral cleanout LF 400 
30 Zinnia St BOB-1 BO-5 Root cleanout LF 217 
31 Willow Way BOB-2 BOB-1 Root cleanout LF 350 
32 Willow Way BOB-2 BOB-1 Root cleanout LF 350 
33 Orchard Rd BR-4 BR-3 Root cleanout LF 371 
34 Meadowsweet Rd BS-2A-2 BS-2A-1 5' point repair @ 173' LS 1 
35 Alkire St BZ-1 B-95 Root cleanout LF 179 

36a W 30th Ave C-1A-4-5 C-1A-4-4 
5' point repair @ 
102.7' LS 1 

36b W 30th Ave C-1A-4-5 C-1A-4-4 Root cleanout LF 130 

37 Easement D-19-3 D-19-2 
8" CIPP length of 
pipe LF 310 

38 Easement D-19-4 D-19-3 5' CIPP LS 1 

39 Hillside Dr DA-2 DA-1 
8" CIPP length of 
pipe LF 185 

40 Hillside Dr DG-4 DG-3 

5' point repair @ 71' 
(includes joint offset 
@71.6') LS 1 

41 W 26th Ave E-1 A-58 8" CIPP 270' - 290' LF 20 

42 Linda Vista Dr G-25-6 G-25-5A 
8" CIPP length of 
pipe LF 200 

43 W 23rd Ave GC-A1 GC-1 
Repair joint offset @ 
3.9 LS 1 

44 Miller St GD-2 GD-1 
8" CIPP length of 
pipe LF 350 

45 Miller Ct GI-2 GI-1 8" CIPP 0' - 200' LF 200 
46 Quail St GK-1 G-23-1 5' point repair @ 175' LS 1 

47 Easement J-14-1 J-14 
Remove blockage @ 
105' LS 1 

48 W Alkire St JB-17A-1 JB-17A Root cleanout LF 375 

49 W 41st Ave RO-11A-2 RO-11A-1 
Remove obstruction 
@ 29.5 LS 1 

50 Easement AB-13-2 AB-13-1 
8" CIPP length of 
pipe LF 202 

51 W 30th Pl ACC-2 ACC-1 
8" CIPP length of 
pipe LF 219 

52 Routt Cir AD-2 AD-1 
8" CIPP length of 
pipe LF 220 

53 W 26th Ave B-26-2-4 B-26-2-3 Root cleanout LF 300 

54 Easement B-2A-A B-2A 
8" CIPP length of 
pipe LF 225 

55a Alkire St BO-13 BO-12 
5' point repair @ 
257.8, LS 1 

55b Alkire St BO-13 BO-12 Root cleanout LF 275 
56 W 16th Dr BO-8 BO-7 Root Cut LF 398 

57 Meadowsweet Rd BS-2A-2 BS-2A-1 
8" CIPP length of 
pipe LF 178 

58 W 30th Ave C-1A-4-5 C-1A-4-4 
8" CIPP length of 
pipe LF 130 

59 Easement C-3B-6A C-3B-6 5' CIPP @ 0' LS 1 
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2025 CAPITAL IMPROVEMENTS PLAN 
March 24, 2025 

Item 
No. Street Name USMH DSMH Repair Units Quantity 

60a Tabor St CG-1 C-14A 
Remove obstruction 
@ 193.5 LS 1 

60b Tabor St CG-1 C-14A Mineral cleanout LF 200 

61 W Alkire St JB-17A-1 JB-17A 
Root cleanout, 
8"CIPP length of pipe LF 375 

62 W 21st Ave JBA-4 JBA-3 Root cleanout LF 400 

63 Arbutus St P-9 P-8 
10" CIPP length of 
pipe LF 100 

64 W 22nd Pl Z-15 Z-14 Root cleanout LF 200 
65 W 22nd Ave Z-21-1 Z-21 Mineral Cleanout LF 70 
66 Braun Dr ZC-13-1 ZC-13 Mineral Cleanout LF 318 

67 W 23rd Pl ZD-3-5 ZD-3-4 
8" CIPP length of 
pipe LF 149 

Total Footages: Category 3 Repairs 
Mineral cleaning – 1,228 LF 
Root cut – 5,641 LF 
CIPP – 4,674 LF 
Point Repairs – 21 EA 

VIII. CATEGORY 4 REPAIRS – EMERGENCY REPAIRS 

Mainlines in this condition category are considered urgent issues, which are coordinated directly 
with the District Board of Directors for improvement. Below we list five segments that are 
considered number one priorities and should be included in the next round of repairs to be 
completed. 

Category 4 
Item 
No. 

1 

2 

3 

4 

Year 
Added 

2024 

2024 

2024 

2024 

Street 
Name 
W 25th 
Ave 

W 31st Pl 

Easement 
W 20th 
Ave 

USMH 

A-60A-1 
B-11R-2-
7 
B-11R-7-
2-1 

G-19 

DSMH 

A-60A 
B-11R-2-
6 
B-11R-7-
2 

G-18 

Repair 
20' Point repair @ 204' to DS 
MH 

6" CIPP length of pipe 

6" CIPP length of pipe 

6" CIPP length of pipe 

Units 

LS 

LF 

LF 

LF 

Quantity 

1 

135 

221 

345 
5 2024 Parfet St RO-19A RO-19 10' point repair @341.4' LS 1 

Total Footages: Category 4 Repairs 
Point Repairs – 2 EA 
CIPP – 701 LF 
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2025 CAPITAL IMPROVEMENTS PLAN 
March 24, 2025 

IX. 2025 NWLSD/CPWSD INTERCEPTOR REPAIRS 

A. 2025 NWLSD-CPWSD Interceptor Estimated Costs 

Below is a cost estimate for needed repairs on the NWLSD-CPWSD Interceptor for 2025 and 
recommended sequencing into future year improvements. 

2025 NWLSD-CPWSD Interceptor Estimated Costs 

Phase Name Total Phase 
Cost 

CPWSD CPWSD 
% Use Phase Cost 

NWLSD 
% Use 

NWLSD 
Phase Cost 

Recommended 
Year to 

Complete 

Phase 1 – 
Maple Grove 
Quad Pipes 

[12”] 

$545,280 75% $408,960 25% $136,320 2025 

Phase 2 – New 
Parallel 

Alignment 
[18”] 

$465,360 75% $349,020 25% $116,340 2025 

Phase 3 – R&R 
behind 

Consolidated 
Mutual 

$451,200 75% $338,400 25% $112,800 2025 

Total $1,461,840 $1,096,380 $365,460 
Future Costs 

Phase 6 – 41st 

to Miller Ct 
New 

Alignment 
[27”] 

$1,704,000 28% $477,120 72% $1,226,880 2026 

Phase 4 – N 
Xenon & W 

31st R&R [24”] 

$1,688,040 64% $1,080,346 36% $607,694 2027 

Phase 5 – 32nd 

Ave Crossing 
R&R [24”] 

$438,000 64% $280,320 36% $157,680 2028 

SUMMARY OF ESTIMATED REPAIR COSTS 

On the following pages, spreadsheets of estimated repair costs for the identified Category 
repairs are provided. Below is a summary of costs including contingency and engineering 
estimates. 

B. Total of All Potential Category Repairs: 

1. Category 1 (Low Priority) .................................................................................$788,298.50 
2. Category 2 (Medium Priority – Hot Spots).....................................................$6,892,552.42 
3. Category 2A (High Priority Repairs - $1,186,952.63) 
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2025 CAPITAL IMPROVEMENTS PLAN 
March 24, 2025 

4. Category 3 (High Priority – Recommended Repairs) .....................................$1,403,732.41 
5. Category 4 (Emergency Repairs)....................................................................... $221,579.70 
6. NWLSD Interceptor Portion (All Phases)........................................................$2,357,714.40 
7. All Categories Total .............................................................................. $11,663,877.43 

With the large number of Category 2 repairs, Martin/Martin would recommend that the CIPP repairs are 
addressed this year and the rest of the repairs deferred to the next year. Martin/Martin pulled 9,235 LF 
of CIPP repairs ($1,186,952.63) to match the expected budget of around $3.4M. The mainlines within 
the hot spots will still be jet cleaned and televised this year to reassess the condition of the mainlines. 
The total of all recommended Improvements for 2025 includes all of Category 4, Category 3, Category 2 
CIPP repairs, the proposed improvements for NWLSD Interceptor to be completed in 2025, and 2025 
Jet-Cleaning and Televising. The 2025 Capital Improvement total at this time is estimated to be 
$3,449,858.23. 

X. SUMMARY OF ESTIMATED COSTS – 2025 JET-CLEANING AND TELEVISING 

Below is a summary of costs including contingency and engineering estimates. 

A. Cleaning and Televising Costs 
1. Zone A Cleaning and Televising – 111,981 LF .................................................. $335,943.00 

(Priced at $3.00/ LF) 
2. Hot spots – 71,792 LF........................................................................................ $208,580.20 

B. Cost of Cleaning and Televising Contingency Cost 
1. Plus 10% Contingency – 183,773 LF………………………………………………………………$54,452.32 

C. Cleaning and Televising Costs Total 
1. Cleaning and Televising Total Costs…………………………………………………………….$598,975.52 
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ENGINEER'S OPINION OF PROBABLE COST 

Project: NWLSD 2025 CIP Report Date: March 24, 2025 
Location: Lakewood, CO Job No.: 12.0243.C.36 

Subject: EOPC - Category 1 - Low Priority Prep. By: WJ 
Client: Northwest Lakewood Sanitation District Ckd. By: AG 

Note: 

Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent 

its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, 

either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 
1 Easement A-2 A-1 None N/A -$ 
2 Easement A-23A-1A1 A-23A-1 None N/A -$ 
3 Quail St A-23A-1A2 A-23A-1A1 None N/A -$ 
4 W 33rd Ave A-23A-4 A-23A-1B None N/A -$ 
5 Easement A-25-1B A-25-1 Mineral cleanout LF 103 3.00 $ 309.00 $ 
6 Easement A-25-1C A-25-1B Mineral cleanout LF 101 3.00 $ 303.00 $ 
7 Easement A-25-1D-1 A-25-1D None N/A -$ 
8 Quail Ct A-25-1D A-25-1C None N/A -$ 
9 Quail Ct A-25-1E A-25-1D None N/A -$ 

10 Easement A-28-1-4 A-28-1-3 None N/A -$ 
11 Easement A-28-1-5 A-28-1-4 None N/A -$ 
12 Easement A-28-1-6 A-28-1-5 None N/A -$ 
13 OHayre Ct A-36A-1 A-36A 10' point repair @ 351' LS 1 50,000.00 $ 50,000.00 $ 
14 W 32nd Ave A-37 A-36A Mineral cleanout LF 20 3.00 $ 60.00 $ 
15 W 32nd Ave A-37A A-37 Mineral cleanout LF 150 3.00 $ 450.00 $ 
16 Nelson Ct A-37B-1-2 A-37B-1-1 None N/A -$ 
17 W 31st Pl A-37B-3 A-37B-2 None N/A -$ 
18 W 31st Ave A-37B-4-2 A-37B-4-1 None N/A -$ 
19 Nelson Dr A-37B-6 A-37B-5 None N/A -$ 
20 Oak St A-37B A-37A Mineral cleanout, root cleanout LF 190 5.40 $ 1,026.00 $ 
21 Oak St A-37E A-37D None N/A -$ 
22 W 32nd Ave A-38-1 A-37-1 Mineral cleanout LF 250 3.00 $ 750.00 $ 
23 W 32nd Ave A-39-1 A-38-1 None N/A -$ 
24 W 32nd Ave A-39-1 A-39 None N/A -$ 
25 W 32nd Ave A-40 A-39-1 None N/A -$ 
26 A-43 A-42 Mineral cleanout LF 65 3.00 $ 195.00 $ 
27 Morningside Dr A-44 A-43 Mineral cleanout LF 40 3.00 $ 120.00 $ 
28 W 32nd Ave A-46A A-46 12" CIPP length of pipe LF 298 100.00 $ 29,800.00 $ 
29 Kipling St A-47A-2 A-48 Mineral cleanout LF 63 3.00 $ 189.00 $ 
30 Kipling St A-47A-5 A-47A-4 None N/A -$ 
31 Kipling St A-47A-5X A-47A-5 Remove obstruction @ 0.5 LS 1 5,000.00 $ 5,000.00 $ 
32 A-47A-6 A-52 None N/A -$ 
33 Paramount Pkwy A-47A-10 A-47A-9 None N/A -$ 
34 W 32nd Ave A-47 A-46A None N/A -$ 
35 W 32nd Ave A-48 A-47 None N/A -$ 
36 Kipling St A-50 A-49 None N/A -$ 
37 Kipling St A-51 A-50 None N/A -$ 
38 Kipling St A-52 A-51 None N/A -$ 
39 Kipling St A-54 A-53 None N/A -$ 
40 Kipling St A-55 A-54 None N/A -$ 
41 #N/A A-56A-1-1 A-56AA None N/A -$ 
42 W 26th Ave A-56A-5 A-56A-4 None N/A -$ 
43 #N/A A-56 A-54 None N/A -$ 

run date: 4/2/2025 3:58 PM Page 1 of 9 



     
  

       
    

             

               

                 

    
                             

                              
                             
                             
                             

                              
                             
                             

                            
                            

                              
                             
                             
                             
                             

                                                     
                                              

                                            
                                                       

                             
                            

                                                        
                            

                                                     
                             
                                                        

                              
                             

                              
                            
                            
                            
                            
                            
                            

                             
                             
                             
                             

                              
                              

                              
                              

                              
                              
                              

                            
                            
                            
                            
                            

        

Project: NWLSD 2025 CIP Report Date: March 24, 2025 
Location: Lakewood, CO Job No.: 12.0243.C.36 

Subject: EOPC - Category 1 - Low Priority Prep. By: WJ 
Client: Northwest Lakewood Sanitation District Ckd. By: AG 

Note: 

Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent 

its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, 

either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 
44 Kipling St A-56A A-56 None N/A -$ 
45 W 26th Ave A-58-2 A-58-1 None N/A -$ 
46 Kipling St A-58 A-56A None N/A -$ 
47 Kipling St A-59A A-59 None N/A -$ 
48 Kipling St A-60-1 A-60 None N/A -$ 
49 W 25th Ave A-60A-2 A-60A-1 None N/A -$ 
50 Kipling St A-60 A-59A None N/A -$ 
51 Kipling St A-60A A-60-1 None N/A -$ 
52 #N/A A-60B-1 A-60A None N/A -$ 
53 #N/A A-60B A-60B-1 None N/A -$ 
54 W 25th Ave A-61 A-60A None N/A -$ 
55 Kipling St A-62 A-60B None N/A -$ 
56 Kipling St A-64 A-63A None N/A -$ 
57 Kipling St A-65 A-64 None N/A -$ 
58 Kipling St A-65A A-65 None N/A -$ 
59 W 29th Ave AG-1 A-52 8" CIPP length of pipe LF 250 65.00 $ 16,250.00 $ 
60 W 29th Ave AG-2 AG-1 5' point repair @ 5' LS 1 40,000.00 $ 40,000.00 $ 

61a Easement AG-4 AG-3 5' point repair @ 0' LS 1 40,000.00 $ 40,000.00 $ 
61b Easement AG-4 AG-3 Root cleanout LF 149 2.40 $ 357.60 $ 

62 Moore St AJ-1-1 AJ-1 None N/A -$ 
63 Easement AJ-1 A-56A-5A None N/A -$ 
64 Nelson St AJ-2-1 AJ-2 Root cleanout LF 385 2.40 $ 924.00 $ 
65 Easement AJ-2 AJ-1 None N/A -$ 
66 Newcombe St AJ-3-1 AJ-3 Mineral cleanout LF 380 3.00 $ 1,140.00 $ 
67 Skyline Dr AN-5 AN-4 None N/A -$ 
68 Skyline Dr AN-6 AN-5 Root cleanout LF 126 2.40 $ 302.40 $ 
69 W 30th Ave AP-1 A-51 None N/A -$ 
70 Lee St AU-4 AU-3 None N/A -$ 
71 W 32nd Ave B-11R-1 B-11R None N/A -$ 
72 Easement B-11R-2-1 B-11R-2 None N/A -$ 
73 Easement B-11R-2-3 B-11R-2-2 None N/A -$ 
74 Easement B-11R-2-4 B-11R-2-3 None N/A -$ 
75 Easement B-11R-2-5 B-11R-2-4 None N/A -$ 
76 Easement B-11R-2-6 B-11R-2-5 None N/A -$ 
77 Easement B-11R-2-8 B-11R-2-7 None N/A -$ 
78 Vivian St B-11R-2A B-11R-1-1 None N/A -$ 
79 Vivian St B-11R-3 B-11R-2A None N/A -$ 
80 Vivian St B-11R-4 B-11R-3 None N/A -$ 
81 Vivian St B-11R-5 B-11R-4 None N/A -$ 
82 W 29th Pl B-11R-7-3 B-11R-7-2 None N/A -$ 
83 Applewood Knolls Dr B-11R-7A-3 B-11R-7A-2 None N/A -$ 
84 W 27th Dr B-11R-7A-4E B-11R-7A-4D None N/A -$ 
85 W 27th Dr B-11R-7A-4F B-11R-7A-4E None N/A -$ 
86 Applewood Knolls Dr B-11R-7A-6 B-11R-7A-5 None N/A -$ 
87 Applewood Knolls Dr B-11R-7A-8 B-11R-7A-7 None N/A -$ 
88 Applewood Knolls Dr B-11R-7A-9 B-11R-7A-8 None N/A -$ 
89 Easement B-11R-7A B-11R-7 None N/A -$ 
90 #N/A B-11R-7A B-11R-7A-1 None N/A -$ 
91 Easement B-11R-7 B-11R-6 None N/A -$ 
92 Easement B-11R-8 B-11R-7A None N/A -$ 
93 Easement B-11R-9 B-11R-8 None N/A -$ 
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Project: NWLSD 2025 CIP Report Date: March 24, 2025 
Location: Lakewood, CO Job No.: 12.0243.C.36 

Subject: EOPC - Category 1 - Low Priority Prep. By: WJ 
Client: Northwest Lakewood Sanitation District Ckd. By: AG 

Note: 

Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent 

its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, 

either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 
94 Easement B-11R-10 B-11R-9 None N/A -$ 
95 Easement B-11R-11 B-11R-10 None N/A -$ 
96 W 27th Ave B-11R-13-1 B-11R-13 None N/A -$ 
97 W 27th Ave B-11R-13-2 B-11R-13-1 Mineral cleanout, root cleanout LF 56 5.40 $ 302.40 $ 
98 W 27th Ave B-11R-13-3 B-11R-13-2 Mineral cleanout, root cleanout LF 113 5.40 $ 610.20 $ 
99 Easement B-11R-13-4 B-11R-13-3 None N/A -$ 

100 Van Gordon Dr B-11R-13-5-1 B-11R-13-5 None N/A -$ 
101 W 26th Ave B-11R-13-5-2 B-11R-13-5-1 None N/A -$ 
102 Van Gordon St B-11R-13-5-3 B-11R-13-5-2 None N/A -$ 
103 Van Gordon St B-11R-13-5-4 B-11R-13-5-3 None N/A -$ 
104 Van Gordon St B-11R-13-5-5 B-11R-13-5-4 None N/A -$ 
105 Van Gordon Dr B-11R-13-5 B-11R-13-4 None N/A -$ 
106 Easement B-11R-14 B-11R-13 None N/A -$ 
107 Easement B-11R-18 B-11R-17 None N/A -$ 
108 Easement B-11R-20 B-11R-19 None N/A -$ 
109 Easement B-11R-21 B-11R-20 Root cleanout LF 92 2.40 $ 220.80 $ 
110 Easement B-11R-22 B-11R-21 None N/A -$ 
111 Easement B-11R-24 B-11R-23 None N/A -$ 
112 Easement B-11R-25 B-11R-24 None N/A -$ 
113 Easement B-11R-26 B-11R-25 None N/A -$ 
114 Easement B-11R-27A B-11R-27 None N/A -$ 
115 Easement B-11R-27 B-11R-26 None N/A -$ 
116 Vivian St B-11R-28A-3-1 B-11R-28A-3 Root cleanout LF 170 2.40 $ 408.00 $ 
117 Vivian St B-11R-28A-3-3 B-11R-28A-3-2 Root cleanout LF 225 2.40 $ 540.00 $ 
118 Vivian St B-11R-28A-3-4 B-11R-28A-3-3 None N/A -$ 
119 Ward Dr B-11R-28A-3 B-11R-28A-2 None N/A -$ 
120 Ward Dr B-11R-28A-5 B-11R-28A-4 None N/A -$ 
121 Ward Dr B-11R-28A-6 B-11R-28A-5 None N/A -$ 
122 #N/A B-11R-28A-7 B-11R-28A-7-1 None N/A -$ 
123 #N/A B-11R-28A-8 B-11R-28A-7-1 Root cleanout LF 129 2.40 $ 309.60 $ 
124 Vivian St B-11R-28A-9 B-11R-28A-8 Root cleanout LF 100 2.40 $ 240.00 $ 
125 Easement B-11R-28A B-11R-28 None N/A -$ 
126 W 23rd Pl B-11R-28B-1 B-11R-28B None N/A -$ 
127 Van Gordon St B-11R-28B-2 B-11R-28B-1 None N/A -$ 
128 Easement B-11R-28 B-11R-27A None N/A -$ 
129 Easement B-11R-29 B-11R-28B Mineral cleanout LF 82 3.00 $ 246.00 $ 
130 Urban St B-11R-31-1A B-11R-31-1 None N/A -$ 
131 Urban Dr B-11R-31-1 B-11R-31 Mineral cleanout LF 82 3.00 $ 246.00 $ 
132 Easement B-11R-31 B-11R-30 None N/A -$ 
133 W 21st Way B-11R-32-1 B-11R-32 None N/A -$ 
134 W 21st Way B-11R-32-3 B-11R-32-2 None N/A -$ 
135 Urban Dr B-11R-32 B-11R-31 None N/A -$ 
136 Urban Dr B-11R-33 B-11R-32 None N/A -$ 
137 Urban Dr B-11R-36 B-11R-35 None N/A -$ 
138 Winfield Dr B-63 BH-1-12 None N/A -$ 
139 Winfield Dr B-64 B-63 None N/A -$ 
140 Winfield Dr B-65 B-64 None N/A -$ 
141 #N/A BH-1-1A BH-46-2 None N/A -$ 
142 Easement BH-1-4-1 BH-1-4 None N/A -$ 
143 Winfield Dr BH-1-4 BH-1-3 None N/A -$ 
144 Winfield Dr BH-1-5 BH-1-4 Root cleanout LF 400 2.40 $ 960.00 $ 
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Project: NWLSD 2025 CIP Report Date: March 24, 2025 
Location: Lakewood, CO Job No.: 12.0243.C.36 

Subject: EOPC - Category 1 - Low Priority Prep. By: WJ 
Client: Northwest Lakewood Sanitation District Ckd. By: AG 

Note: 

Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent 

its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, 

either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 
145 Easement BH-1-8 BH-1-7 None N/A -$ 
146 W 17th Ave BH-1-9-2-1 BH-1-9-2 5' point repair @ 81' LS 1 40,000.00 $ 40,000.00 $ 
147 W17th Ave BH-1-9-2-2 BH-1-9-2-1 None N/A -$ 
148 W 16th Dr BH-1-9-2-3 BH-1-9-2-2 None N/A -$ 
149 W 16th Dr BH-1-9-2-4 BH-1-9-2-3 None N/A -$ 
150 W 16th Dr BH-1-9-2-5 BH-1-9-2-4 Root cleanout LF 227 2.40 $ 544.80 $ 
151 Easement BH-1-9-2-6-1 BH-1-9-2-6A None N/A -$ 
152 Easement BH-1-9-2-6A BH-1-9-2-6 None N/A -$ 
153 W 16th Dr BH-1-9-2-7 BH-1-9-2-6 None N/A -$ 
154 W 17th Ave BH-1-9-2 BH-1-9-1 None N/A -$ 
155 W 17th Ave BH-1-9-3 BH-1-9-2 None N/A -$ 
156 W 16th Pl BH-1-9-5-1 BH-1-9-4 None N/A -$ 
157 W 16th Dr BH-1-9-5-3-1 BH-1-9-5-3 None N/A -$ 
158 W 16th Dr BH-1-9-5-3-2 BH-1-9-5-3-1 None N/A -$ 
159 Easement BH-1-9-5-3A BH-1-9-5-3 Repair joint offset @ 15.5' LS 1 40,000.00 $ 40,000.00 $ 
160 Easement BH-1-9-5-3 BH-1-9-5-1 Root cleanout, mineral cleanout LF 380 5.40 $ 2,052.00 $ 
161 Easement BH-1-9-5-6 BH-1-9-5-5 None N/A -$ 
162 Easement BH-1-9 BH-1-8 None N/A -$ 
163 Easement BH-1-10 BH-1-9 None N/A -$ 
164 Winfield Cir BH-1-11 BH-1-10 Root cleanout LF 123 2.40 $ 295.20 $ 
165 Winfiled Dr BH-1-12 BH-1-11 None N/A 123 2.40 $ 295.20 $ 
166 W 20th Ave BH-1 B-46-1 None N/A -$ 
167 W 20th Ave BH-2 BH-1 None N/A -$ 
168 Union Dr BH-3-1 BH-3 None N/A -$ 
169 Easement BH-3-2-1 BH-3-2 None N/A -$ 
170 Easement BH-3-2-3 BH-3-2-2 None N/A -$ 
171 W 18th Dr BH-3-2-4 BH-3-2-3 None N/A -$ 
172 Union Dr BH-3-2 BH-3-1 Root cleanout LF 317 2.40 $ 760.80 $ 
173 Union Dr BH-3-3 BH-3-2 None N/A -$ 
174 W 20th Ave BH-3 BH-2 None N/A -$ 
175 W 20th Ave BH-4 BH-3 Repair joint offset @ 6.6' LS 1 40,000.00 $ 40,000.00 $ 
176 Union St BH-5 BH-4 Mineral cleanout LF 250 3.00 $ 750.00 $ 
177 Union St BH-6-2-1 BH-6-2 Mineral cleanout LF 135 3.00 $ 405.00 $ 
178 Union St BH-6-2 BH-6-1 None N/A -$ 
179 W 18th Ave BH-6-6 BH-6-5 Root cleanout LF 276 2.40 $ 662.40 $ 
180 Union St BH-6 BH-5 None N/A -$ 
181 Taft Dr BH-8 BH-7 None N/A -$ 
182 Taft Dr BH-9 BH-8 Root cleanout LF 67 2.40 $ 160.80 $ 
183 Taft Dr BH-10 BH-9 None N/A -$ 
184 #N/A BH-11R-16 B-11R-28A-9 None N/A -$ 
185 W 20th Ave B-46-2 B-46-1 None N/A -$ 
186 #N/A BHC-1 BHC-4 Root cleanout LF 330 2.40 $ 792.00 $ 
187 Tabor St BHC-3-1 BHC-3 None N/A -$ 
188 W 20th Ave BHC-3 BHC-2 None N/A -$ 
189 W 20th Ave BHC-4 BHC-3 None N/A -$ 
190 W 20th Ave BHC-5 BHC-4 None N/A -$ 
191 W 20th Ave BHC-6 BHC-5 None N/A -$ 
192 Routt St BHC-8 BHC-7 None N/A -$ 
193 Routt St BHC-9 BHC-8 None N/A -$ 
194 Easement BHN-1 B-11R-36 None N/A -$ 
195 Union Dr BHN-3 BHN-2 None N/A -$ 
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Project: NWLSD 2025 CIP Report Date: March 24, 2025 
Location: Lakewood, CO Job No.: 12.0243.C.36 

Subject: EOPC - Category 1 - Low Priority Prep. By: WJ 
Client: Northwest Lakewood Sanitation District Ckd. By: AG 

Note: 

Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent 

its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, 

either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 
196 Union Dr BHN-4 BHN-3 None N/A -$ 
197 Tabor Dr BHN-6-1-1 BHN-6-1 None N/A -$ 
198 Tabor Dr BHN-6-1-3 BHN-6-1-2 None N/A -$ 
199 W 21st Pl BHN-6-2-1 BHN-6-2 None N/A -$ 
200 Tabor Dr BHN-6-2 BHN-6-1 None N/A -$ 
201 Tabor Dr BHN-6-4 BHN-6-3 None N/A -$ 
202 Tabor Dr BHN-6-5 BHN-6-4 None N/A -$ 
203 Union Dr BHN-9 BHN-8 None N/A -$ 
204 W 22nd Pl BHN-10A BHN-10 None N/A -$ 
205 W 22nd Pl BHN-10 BHN-9 None N/A -$ 
206 W 22nd Pl BHN-12 BHN-11 None N/A -$ 
207 Simms Pl BHN-13 BHN-12 None N/A -$ 
208 Easement BP-1A BP-1 None N/A -$ 
209 W 16th Pl BP-1 B-65 Root cleanout LF 158 2.40 $ 379.20 $ 
210 W 16th Pl BP-1-LH BP-1 None N/A -$ 
211 Morningside Dr D-1 A-44 None N/A -$ 
212 Morningside Dr D-3 D-2 None N/A -$ 
213 Morningside Dr D-4 D-3 None N/A -$ 
214 Rangeview Dr D-6 D-5 None N/A -$ 
215 Rangeview Dr D-7 D-6 5' point repair @ 120' LS 1 40,000.00 $ 40,000.00 $ 
216 Rangeview Dr D-8 D-7 Mineral cleanout LF 75 3.00 $ 225.00 $ 
217 Rangeview Dr D-9 D-8 None N/A -$ 
218 Rangeview Dr D-12 D-11 Mineral cleanout LF 219 3.00 $ 657.00 $ 
219 Rangeview Dr D-13 D-12 None N/A -$ 
220 Twilight Dr D-14-1 D-14 5' point repair @ 278.7 LS 1 40,000.00 $ 40,000.00 $ 
221 Twilight Dr D-14-2 D-14-1 None N/A -$ 
222 Twilight Dr D-15 D-14 None N/A -$ 
223 Twilight Dr D-16 D-15 None N/A -$ 
224 Oak St D-17 D-16 Root cleanout LF 80 2.40 $ 192.00 $ 
225 Oak St. D-19-1-1 D-19-1A None N/A -$ 
226 W. 26th Ave. D-19-1-2 D-19-1-1 None N/A -$ 
227 Easement D-19-1-4 D-19-1-2 None N/A -$ 
228 Easement D-19-1-5 D-19-1-4 None N/A -$ 
229 Easement D-19-1-6 D-19-1-5 None N/A -$ 
230 Easement D-19-1-7 D-19-1-6 None N/A -$ 
231 Easement D-19-1-8 D-19-1-7 None N/A -$ 
232 Oak Street D-19-1A D-19-1 None N/A -$ 
233 Oak St D-19 D-18 None N/A -$ 
234 W 31st Ave DA-1 D-3 None N/A -$ 
235 Hillside Dr DA-3 DA-2 Let homeowner know about defective tap N/A -$ 
236 Hillside Dr DA-7 DA-6 None N/A -$ 
237 Rangeview Cir DD-1 D-12 None N/A -$ 
238 Morningside Dr DF-2 DF-1 None N/A -$ 
239 Morningside Dr DF-3 DF-2 None N/A -$ 
240 Morningside Dr DF-4 DF-3 None N/A -$ 
241 Morningside Dr DF-5 DF-4 None N/A -$ 
242 Hillside Dr DG-1 D-19 None N/A -$ 
243 Hillside Dr DG-2 DG-1 None N/A -$ 
244 HIllside Dr DG-5 DG-4 None N/A -$ 
245 HIllside Dr DG-6 DG-5 None N/A -$ 
246 W 26th Ave E-2 E-1 None N/A -$ 
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Project: NWLSD 2025 CIP Report Date: March 24, 2025 
Location: Lakewood, CO Job No.: 12.0243.C.36 

Subject: EOPC - Category 1 - Low Priority Prep. By: WJ 
Client: Northwest Lakewood Sanitation District Ckd. By: AG 

Note: 

Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent 

its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, 

either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 
247 W. 26th Ave E-5A E-5 None N/A -$ 
248 Hoyt St E-6 E-5 None N/A -$ 
249 Hoyt St E-7 E-6 Root cleanout LF 400 2.40 $ 960.00 $ 
250 Hoyt St E-8A E-8 None N/A -$ 

251a Hoyt St E-8 E-7 Trim tap @ 129.9 LS 1 5,000.00 $ 5,000.00 $ 
251b Hoyt St E-8 E-7 Root cleanout LF 325 2.40 $ 780.00 $ 

252 Hoyt St E-9 E-8A None N/A -$ 
253 Iris St EA-1A EA-1 Root cleanout LF 225 2.40 $ 540.00 $ 
254 Iris St EA-3 EA-2A None N/A -$ 
255 W 22nd Pl EA-4A-1 EA-4A None N/A -$ 
256 Iris St EA-4A EA-4 Root cleanout LF 80 2.40 $ 192.00 $ 
257 W 22nd Pl EA-4B-1 EA-4B None N/A -$ 
258 W 22nd Pl EA-4B-2 EA-4B-1 Root cleanout LF 166 2.40 $ 398.40 $ 
259 W 22nd Pl EA-4B EA-4A None N/A -$ 
260 Iris St EA-4 EA-3 Root cleanout LF 330 2.40 $ 792.00 $ 
261 Iris St EA-5 EA-4A None N/A -$ 
262 Kline St G-1A-1 G-1A None N/A -$ 
263 W 25th Ave G-1A A-61 None N/A -$ 
264 W 25th Ave G-2 G-1A None N/A -$ 
265 W 25th Ave G-3 G-2 None N/A -$ 
266 Lewis St G-4 G-3 None N/A -$ 
267 Lewis St G-5 G-4 None N/A -$ 
268 Lewis St G-6 G-5 None N/A -$ 
269 W 23rd Ave G-7 G-6 None N/A -$ 
270 W 23rd Ave G-8 G-7 None N/A -$ 
271 Miller Ct G-9 G-8 None N/A -$ 
272 W 22nd Pl G-10 G-9 None N/A -$ 
273 Newcombe Dr G-14 GF-2A-5 None N/A -$ 
274 Newcombe Dr G-15 G-14 None N/A -$ 
275 Newcombe Dr G-16 G-15 None N/A -$ 
276 Newcombe Dr G-18 G-17 None N/A -$ 
277 W 20th Ave G-20 G-19 None N/A -$ 
278 W 20th Ave G-21 G-20 None N/A -$ 
279 W 20th Ave G-22 G-21 None N/A -$ 
280 Quail Ct G-23-1A-1 G-23-1A None N/A -$ 
281 Easement G-23-1A G-23-1 None N/A -$ 
282 Easement G-23-1C G-23-1B 8" CIPP length of pipe LF 30 65.00 $ 1,950.00 $ 
283 Robb St G-23-1D-1 G-23-1D None N/A -$ 
284 Robb St G-23-1E G-23-1D-1 None N/A -$ 
285 Quail St G-23-1 G-23 None N/A -$ 
286 Robb St G-23-1G G-23-1F None N/A -$ 
287 Easement G-23-1H G-23-1G None N/A -$ 
288 W 20th Ave G-23 G-22 Root cleanout LF 250 2.40 $ 600.00 $ 
289 Easement G-24 G-23 None N/A -$ 
290 Quail Dr G-25-1 G-25 None N/A -$ 
291 Quail Dr G-25-2 G-25-1 None N/A -$ 
292 Quail Dr G-25-3 G-25-2 Root cleanout LF 160 2.40 $ 384.00 $ 
293 Robb St G-25-4A G-25-4 None N/A -$ 
294 Quail Dr G-25-4 G-25-3 None N/A -$ 
295 Routt St G-25-5B G-25-5A None N/A -$ 
296 Routt St G-25-5C G-25-5B None N/A -$ 
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Project: NWLSD 2025 CIP Report Date: March 24, 2025 
Location: Lakewood, CO Job No.: 12.0243.C.36 

Subject: EOPC - Category 1 - Low Priority Prep. By: WJ 
Client: Northwest Lakewood Sanitation District Ckd. By: AG 

Note: 

Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent 

its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, 

either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 
297 Robb St G-25-5 G-25-4 None N/A -$ 
298 LInda Vista Dr G-25-7 G-25-6 None N/A -$ 
299 Easement G-25 G-24 None N/A -$ 
300 Lee St GB-2 GB-1 None N/A -$ 
301 Lewis St GC-3 GC-2 8" CIPP 250' - 350' LF 100 65.00 $ 6,500.00 $ 
302 Lewis St GC-4 GC-3 None N/A -$ 
303 W 23rd Pl GE-3 GE-2 None N/A -$ 
304 W 23rd Pl GE-4 GE-3 None N/A -$ 
305 Nelson Ct GE-5 GE-4 None N/A -$ 
306 Nelson Pl GE-6 GE-5 Root cleanout LF 175 2.40 $ 420.00 $ 
307 Nelson Ct GF-2A-1 GF-2 None N/A -$ 
308 Easement GF-2A-2 GF-2A-1 None N/A -$ 
309 Linda Vista Dr GF-2A-3 GF-2A-2 None N/A -$ 
310 Linda Vista Dr GF-2A-4 GF-2A-3 None N/A -$ 
311 Linda Vista Dr GF-2A-5 GF-2A-4 None N/A -$ 
312 W 22nd Pl GF-2 GF-1 None N/A -$ 
313 Linda Vista Dr GF-5 GF-4 Root cleanout LF 128 2.40 $ 307.20 $ 
314 Linda Vista Dr GF-10 GF-9 None N/A -$ 
315 Linda Vista Dr GF-11 GF-10 Root cleanout LF 58 2.40 $ 139.20 $ 
316 Linda Vista Dr GF-13 GF-12 None N/A -$ 
317 Linda Vista Dr GF-15 GF-14 Root cleanout LF 100 2.40 $ 240.00 $ 
318 W 23rd Ave Dr GFA-3 GFA-2 Root cleanout LF 175 2.40 $ 420.00 $ 
319 W 25th Ave GG-1 G-3 None N/A -$ 
320 W 25th Ave GG-2 GG-1 None N/A -$ 
321 Moore St GH-1 G-12 None N/A -$ 
322 Quail St GK-2-1 GK-2 None N/A -$ 
323 Easement GK-2-2-CO GK-2-2 Root cleanout LF 45 2.40 $ 108.00 $ 
324 Easement GK-2-4-CO GK-2-4 None N/A -$ 
325 Easement GK-2-5 GK-2-4 None N/A -$ 
326 W 18th Ave GK-3A-A GK-3A Mineral cleanout LF 244 3.00 $ 732.00 $ 
327 Robb St GK-3A-B GK-3A-A None N/A -$ 
328 W 18th Ave GK-3A GK-3 None N/A -$ 
329 W 18th Ave GK-4 GK-3A-A None N/A -$ 
330 Robb St GK-5 GK-4 None N/A -$ 
331 W 17th Pl GK-6 GK-5 None N/A -$ 
332 Nelson st GM-1 G-13 None N/A -$ 
333 Nelson St GM-2 GM-1 None N/A -$ 
334 Easement RO-2 RO-1 None N/A -$ 
335 Easement RO-3 RO-2 None N/A -$ 
336 Easement RO-5 RO-4 None N/A -$ 
337 Easement RO-6 RO-5 None N/A -$ 
338 Easement RO-7 RO-6 None N/A -$ 
339 Easement RO-8 RO-7 None N/A -$ 
340 Easement RO-9 RO-8 None N/A -$ 
341 Easement RO-11A-2 RO-12 None N/A -$ 
342 W 41st Ave RO-11A-3 RO-11A-2 Mineral cleanout LF 5 3.00 $ 15.00 $ 
343 W 38th Pl RO-11A-5 RO-11A-4 None N/A -$ 
344 W 38th Pl RO-11A-6 RO-11A-5 None N/A -$ 
345 W 38th Pl RO-11A-7 RO-11A-6 Mineral cleanout LF 212 3.00 $ 636.00 $ 
346 Easement RO-11A RO-11 None N/A -$ 
347 #N/A RO11 RO-10 None N/A -$ 
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350

360

370

380

390

Project: NWLSD 2025 CIP Report Date: March 24, 2025 
Location: Lakewood, CO Job No.: 12.0243.C.36 

Subject: EOPC - Category 1 - Low Priority Prep. By: WJ 
Client: Northwest Lakewood Sanitation District Ckd. By: AG 

Note: 

Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent 

its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, 

either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 
348 Easement RO-12 RO-11A None N/A -$ 
349 Nelson St RO-14 RO-13 Mineral cleanout LF 344 3.00 $ 1,032.00 $ 

W 38th Pl RO-15A RO-14 Mineral cleanout LF 320 3.00 $ 960.00 $ 
351 W 38th Pl RO-15 RO-15A None N/A -$ 
352 W 38th Pl RO-16 RO-15 Mineral cleanout LF 425 3.00 $ 1,275.00 $ 
353 W 38th Pl RO-17A RO-17 Mineral cleanout LF 160 3.00 $ 480.00 $ 
354 W 38th Pl RO-17 RO-16 Mineral cleanout LF 392 3.00 $ 1,176.00 $ 
355 W 38th Pl RO-18 RO-17A None N/A -$ 
356 Easement RO-19-1 RO-19A None N/A -$ 
357 Parfet St RO-19-4 RO-19-3 Accelerated maintenance N/A -$ 
358 W 38th Pl RO-19 RO-18 Accelerated maintenance N/A -$ 
359 W 32nd Ave B-13-1 B-12-1 None N/A -$ 

Youngfield St B-26-2-1-A-A B-26-2-1-A Mineral cleanout LF 155 3.00 $ 465.00 $ 
361a Yank St B-84 B-83 10' point repair @ 231' LS 1 50,000.00 $ 50,000.00 $ 
361b Yank St B-84 B-83 Mineral cleanout LF 237 3.00 $ 711.00 $ 

362 Willow Ln BOD-1 BO-12 10' point repair @ 106' LS 1 50,000.00 $ 50,000.00 $ 
363 Wide Acres Rd BR-5-3 BR-5-2 None N/A -$ 
364 Routt Cir AD-4 AD-3 None N/A -$ 
365 Orchard Dr P-11A P-11 Mineral cleanout LF 227 3.00 $ 681.00 $ 
366 Braun Dr ZC-13-2 ZC-13-1 Mineral cleanout LF 318 3.00 $ 954.00 $ 
367 Willow Ln JA-2 JA-1 None N/A -$ 
368 Morningside Dr DB-2 DB-1 None N/A -$ 
369 Lee St GB-1 G-2 None N/A -$ 

Nelson St RO-11A-4 RO-11A-3A None N/A -$ 
371 W 31st Ave B-17-1 B-16-1 None N/A -$ 
372 Winfield Cir easement B-62 B-61-1 None N/A -$ 
373 Easement BH-1-9-2-6-1 BH-1-9-2-6A None N/A -$ 
374 Easement BH-1-9-2-6A BH-1-9-2-6 None N/A -$ 
375 W 15th Dr P-4-1 P-3-1 None N/A -$ 
376 Robb Cir AB-2 AB-1 Root cleanout LF 230 2.40 $ 552.00 $ 
377 Taft Ct AB-10-6-4A AB-10-6-3A Root cleanout LF 205 2.40 $ 492.00 $ 
378 Taft St AB-10-9-6 AB-10-9-5 Root Cleanout, Accelerated maintenance LF 200 2.40 $ 480.00 $ 
379 Youngfield Service Rd BF-16A-2 BF-16A-1 Root cleanout LF 245 2.40 $ 588.00 $ 

Easement BS-2 BS-1 None N/A -$ 
381a Alkire St BZ-1 B-95 Repair joint offset @ 54.4 LS 1 40,000.00 $ 40,000.00 $ 
381b Alkire St BZ-1 B-95 Root cleanout LF 179 2.40 $ 429.60 $ 

382 Willow Ln JA-2 JA-1 None N/A -$ 
383 Alkire St Z-7-1 Z-7 None N/A -$ 
384 W 25th Ave Z-14 Z-13 None N/A -$ 
385 W 22nd Pl Z-20 Z-19 None N/A -$ 
386 W 22nd Ave Z-21-3 Z-21-2 None N/A -$ 
387 W 32nd Ave A-36B A-36 Mineral cleanout LF 137 3.00 $ 411.00 $ 
388 Youngfield St P-1-1 B-62-B None N/A -$ 
389 Easement AB-13-1 AB-13 None N/A -$ 

Youngfield St B-26-2-1-A-A B-26-2-1-A None N/A -$ 
391 W 16th Dr BO-4 BO-3 None N/A -$ 
392 Wide Acres Rd BR-5-3 BR-5-2 None N/A -$ 
393 W 33rd Pl BF-18-3-LH BF-18-3 None N/A -$ 
394 Zinnia St BOB-1 BO-5 None N/A -$ 
395 Xenophon St BW-1A-4 BW-1A-3 None N/A -$ 
396 W 15th Dr P-7 P-6 None N/A -$ 
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Project: NWLSD 2025 CIP Report Date: March 24, 2025 
Location: Lakewood, CO Job No.: 12.0243.C.36 

Subject: EOPC - Category 1 - Low Priority Prep. By: WJ 
Client: Northwest Lakewood Sanitation District Ckd. By: AG 

Note: 

Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent 

its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, 

either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 
397 Coors Dr ZC-14 ZC-13 None N/A -$ 
398 Alkire St Z-4 Z-3 None N/A -$ 
399 W 32nd Ave B-11R-1-1 B-11R-1A None N/A -$ 
400 W 29th Pl B-11R-7-2 B-11R-7-1 None N/A -$ 
401 Taft Dr BH-7 BH-6 None N/A -$ 
402 Rangeview Dr D-5 D-4 None N/A -$ 
403 Rangeview Dr D-14 D-13 None N/A -$ 
404 Easement D-19-2 D-19-1A None N/A -$ 
405 Newcombe Dr G-17 G-16 None N/A -$ 
406 W 23rd Pl GE-2 GE-1 None N/A -$ 
407 W 18th Ave GK-3 GK-2 None N/A -$ 
408 Zang St BOA-4-1 BOA-4 None N/A -$ 
409 Nelson St RO-11A-3A RO-11A-3A None N/A -$ 

Cost of Items: 571,230.80 $ 
20% Contingencies: 114,246.16 $ 

Subtotal: 685,476.96 $ 
15% Const./Soils Engineering/Observe: 102,821.54 $ 

Total Cost: 788,298.50 $ 
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ENGINEER'S OPINION OF PROBABLE COST 

Project: NWLSD 2025 CIP Report Date: March 24, 2025 
Location: Lakewood, CO Job No.: 12.0243.C.36 

Subject: EOPC - Category 2 - Medium Priority Prep. By: WJ 
Client: Northwest Lakewood Sanitation District Ckd. By: AG 

Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent 

its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, 

either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 

2 Quail St A-23A-1B A-23A-1A3 Repair joint offset @ 280' LS 1 40,000.00 $ 40,000.00 $ 
3 Quail St A-23A-1A3 A-23A-1A2 12" CIPP length of pipe LF 85 100.00 $ 8,500.00 $ 
4 Quail St A-23A-1C A-23A-1B 5' point repair @296' LS 1 40,000.00 $ 40,000.00 $ 
5 Pierson St A-23A-5 A-23A-4 10" CIPP length of pipe - liner repair LF 400 90.00 $ 36,000.00 $ 
9 W 32nd Ave A-37-1 A-36-1 5' point repair @ 0' LS 1 40,000.00 $ 40,000.00 $ 

17 Oak St A-37D A-37C 10' Point repair @ 68' LS 1 50,000.00 $ 50,000.00 $ 
18 Oak St A-37F A-37E 8" CIPP length of pipe LF 145 65.00 $ 9,425.00 $ 
25 Kipling St A-47A-6 A-47A-5X 10' point repair @ 0' LS 1 50,000.00 $ 50,000.00 $ 
30 Paramount Pkwy A-47A-12 A-47A-11 5' point repair @ 10.7' LS 1 40,000.00 $ 40,000.00 $ 
31 Easement A-47A-14A A-47A-14 5' point repair @ 7' LS 1 40,000.00 $ 40,000.00 $ 
33 Kipling St A-53 A-47A-6 Remove rocks @ 138' LS 1 5,000.00 $ 5,000.00 $ 
34 Easement A-56A-2A-1 A-56A-2A 5' point repair @ 1' LS 1 40,000.00 $ 40,000.00 $ 
35 Easement A-56A-2A-2 A-56A-2A-1 8" CIPP length of pipe LF 125 65.00 $ 8,125.00 $ 
39 Skyline Dr A-56A-3-1 A-56A-3A 5' point repair @ 198' LS 1 40,000.00 $ 40,000.00 $ 
41 Circle Dr A-56A-3A-2 A-56A-3A-1 8" CIPP length of pipe LF 150 65.00 $ 9,750.00 $ 
45 Miller St A-56A-5A A-56A-5 8" CIPP length of pipe LF 186 65.00 $ 12,090.00 $ 
46 Easement A-56A-5B-1 A-56A-5B 5' point repair @ 11' LS 1 40,000.00 $ 40,000.00 $ 
47 Miller St A-56A-5B A-56A-5A 8" CIPP length of pipe LF 132.8 65.00 $ 8,632.00 $ 
49 Miler St A-56A-7 A-56A-6 8" CIPP length of pipe LF 330 65.00 $ 21,450.00 $ 
51 W 26th Ave A-58-1 A-58 5' poin't repair @ 190' LS 1 40,000.00 $ 40,000.00 $ 

52a Easement AG-3 AG-2 Repair joint offset @ 15.3 LS 1 40,000.00 $ 40,000.00 $ 
53a Easement AG-5 AG-4 Remove obstruction @ 28.7 LS 1 5,000.00 $ 7,000.00 $ 
53b Easement AG-5 AG-4 8" CIPP length of pipe LF 265 65.00 $ 19,225.00 $ 

55 Hillside Dr AM-1 A-46 5' Point Repair @ 81' LS 1 40,000.00 $ 40,000.00 $ 

66a Lee St AU-3 AU-2 5' point repair @ 0.2' LS 1 40,000.00 $ 40,000.00 $ 
68 Easement B-11R-2 B-11R-1 5' point repair @ 148' LS 1 40,000.00 $ 40,000.00 $ 
70 W 29th Pl B-11R-7-3-LH B-11R-7-3 6" CIPP length of pipe LF 125 65.00 $ 8,125.00 $ 
71 Applewood Knolls Dr B-11R-7A-2 B-11R-7A-1 10' Point repair @ 10' LS 1 50,000.00 $ 50,000.00 $ 
74 Easement B-11R-7A-4D B-11R-7A-4C 10' Point repair @ 1' LS 1 50,000.00 $ 50,000.00 $ 
75 Applewood Knolls Dr B-11R-7A-7 B-11R-7A-6 5' Point repair @ 94', remove obstruction @ 7.4, repair joint offset @ 42.2 @ 72.2 LS 1 85,000.00 $ 85,000.00 $ 
76 Easement B-11R-12 B-11R-11 10' Point repair @ 22' LS 1 50,000.00 $ 50,000.00 $ 
77 Easement B-11R-13 B-11R-12 5'Point repair @ 33' LS 1 40,000.00 $ 40,000.00 $ 
78 Easement B-11R-16 B-11R-15 12" CIPP length of pipe LF 160 100.00 $ 16,000.00 $ 
79 Easement B-11R-17 B-11R-16 12" CIPP length of pipe LF 75 100.00 $ 7,500.00 $ 
80 Easement B-11R-19 B-11R-18 12" CIPP length of pipe LF 162 100.00 $ 16,200.00 $ 
82 Easement B-11R-27A B-11R-28A 5' point repair @ 112' LS 1 40,000.00 $ 40,000.00 $ 
84 Ward Dr B-11R-28A-2 B-11R-27A 10' point repair @ 189' LS 1 50,000.00 $ 50,000.00 $ 

85a Ward Dr B-11R-28A-4 B-11R-28A-3 Repair joint offset @ 60.4 @ 121.5 @ 272, 5' point repair @ 216 LS 1 160,000.00 $ 160,000.00 $ 
87 W 23rd Pl B-11R-28B B-11R-28A 5' point repair @ 0' LS 1 40,000.00 $ 40,000.00 $ 
88 W 22nd Pl B-11R-31-2 B-11R-31-1 10' point repair @ 43' LS 1 50,000.00 $ 50,000.00 $ 
89 W 22nd Pl B-11R-31-3 B-11R-31-2 8" CIPP length of pipe LF 400 65.00 $ 26,000.00 $ 
90 Union Way B-11R-32-1A B-11R-32-1 10' point repair @ 215' LS 1 50,000.00 $ 50,000.00 $ 
91 Urban Dr B-11R-34 B-11R-33 5' point repair @ 267' LS 1 40,000.00 $ 40,000.00 $ 
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Project: NWLSD 2025 CIP Report Date: March 24, 2025 
Location: Lakewood, CO Job No.: 12.0243.C.36 

Subject: EOPC - Category 2 - Medium Priority Prep. By: WJ 
Client: Northwest Lakewood Sanitation District Ckd. By: AG 

Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent 

its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, 

either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 

92 Urban Dr B-11R-35 B-11R-34 5' point repair @ 293' LS 1 40,000.00 $ 40,000.00 $ 
93 Winfield Dr BH-1-1A BH-1-1 5' point repair @ 1' LS 1 40,000.00 $ 40,000.00 $ 

94a Winfield Dr BH-1-3 BH-1-2 Repair joint offset @ 135.4 LS 1 40,000.00 $ 40,000.00 $ 
95 W 18th Dr BH-1-6A BH-1-6 5' point repair @ 11' LS 1 40,000.00 $ 40,000.00 $ 

96a Winfield Dr BH-1-6 BH-1-5 5' point repair @ 200' LS 1 40,000.00 $ 40,000.00 $ 
99 W 16th Pl BH-1-9-4 BH-1-9-3 Repair joint offset @ 96.4 @ 146.9 EA 2 40,000.00 $ 80,000.00 $ 

100 W 16th Pl BH-1-9-5 BH-1-9-5-1 10' point repair @ 0' LS 1 50,000.00 $ 50,000.00 $ 
101 Urban Dr BH-1 B-11R-36 12" CIPP length of pipe LF 165 100.00 $ 16,500.00 $ 
102 Union St BH-6-1 BH-6 10' point repair @ 67.9' LS 1 50,000.00 $ 50,000.00 $ 
105 Swadley St BH-6-7 BH-6-6 5' point repair @ 83' LS 1 40,000.00 $ 40,000.00 $ 
106 W 20th Ave BHC-2 BHC-1 5' point repair @ 67' LS 1 40,000.00 $ 40,000.00 $ 
108 Union Dr BHN-5 BHN-4 8" CIPP length of pipe LF 350 65.00 $ 22,750.00 $ 

110a Tabor Dr BHN-6-3 BHN-6-2 8" CIPP length of pipe LF 150 65.00 $ 9,750.00 $ 
110b Tabor Dr BHN-6-3 BHN-6-2 Repair joint offset @ 144.4 LS 1 40,000.00 $ 40,000.00 $ 

111 Union Dr BHN-6 BHN-5 8" CIPP length of pipe LF 142 65.00 $ 9,230.00 $ 
112 Union Dr BHN-7 BHN-6 8" CIPP length of pipe LF 200 65.00 $ 13,000.00 $ 
113 Union Dr BHN-8 BHN-7 8" CIPP length of pipe LF 188 65.00 $ 12,220.00 $ 
114 Easement BHN-10A-1 BHN-10A 8" CIPP length of pipe LF 145 65.00 $ 9,425.00 $ 
115 W 22nd Pl BHN-11 BHN-10A 8" CIPP length of pipe LF 129 65.00 $ 8,385.00 $ 
120 Oak St D-18 D-17 10' point repair @181' LS 1 50,000.00 $ 50,000.00 $ 
121 Hillside Dr DA-4 DA-3 5' point repair @ 124' LS 1 40,000.00 $ 40,000.00 $ 
122 Hillside Dr DA-5 DA-4 Repair joint offset @ 99.8 LS 1 40,000.00 $ 40,000.00 $ 
125 Morningside Dr DB-3 DB-2 10' point repair @ 290' LS 1 50,000.00 $ 50,000.00 $ 
127 Hillside Dr DG-3 DG-2 10' point repair @ 243.7' LS 1 50,000.00 $ 50,000.00 $ 
133 W 25th Ave EA-1A-1 EA-1A 10' point repair @ 35' LS 1 50,000.00 $ 50,000.00 $ 
134 Iris St EA-1 EA-3A 5' point repair @ 96' LS 1 40,000.00 $ 40,000.00 $ 
136 Iris St EA-2A EA-2 5' point repair @ 328' LS 1 40,000.00 $ 40,000.00 $ 
137 Iris St EA-2 EA-1A 8" CIPP length of pipe LF 135 65.00 $ 8,775.00 $ 

138a W 25th Pl EA-3A-1 EA-3A 10' point repair @ 299' LS 1 50,000.00 $ 50,000.00 $ 
139 Iris St EA-3A E-3 5' point repair @ 165' LS 1 40,000.00 $ 40,000.00 $ 
140 Kline St G-1A-2 G-1A-1 10' point repair @ 298' LS 1 50,000.00 $ 50,000.00 $ 

141a W 21st Ave Dr G-13 G-12 10' point repair @ 276' LS 1 50,000.00 $ 50,000.00 $ 
142a Easement G-23-1B G-23-1A 5' point repair @ 107' LS 1 40,000.00 $ 40,000.00 $ 

143 Robb St G-23-1F G-23-1E 5' point repair @ 171' LS 1 40,000.00 $ 40,000.00 $ 
144 W 23rd Ave GC-1 G-6 10' point repair @ 52' LS 1 50,000.00 $ 50,000.00 $ 
146 MIller St GD-3 GD-2 8" CIPP length of pipe LF 275 65.00 $ 17,875.00 $ 

148a Miller Ct GE-1 G-8 5' point repair @ 147.2 LS 1 40,000.00 $ 40,000.00 $ 
149 W 22nd Pl GF-1 G-10 12" CIPP length of pipe LF 200 100.00 $ 20,000.00 $ 

154a Linda Vista Dr GF-9 GF-8 10' point repair @ 198' LS 1 50,000.00 $ 50,000.00 $ 
155 Linda Vista Dr GF-12 GF-11 10' point repair @ 32' LS 1 50,000.00 $ 50,000.00 $ 
159 Easement GG-3 GG-2 5' point repair @ 398' LS 1 40,000.00 $ 40,000.00 $ 
161 Moore St GH-2 GH-1 8" CIPP length of pipe LF 260 65.00 $ 16,900.00 $ 

163a Miller Ct GI-1 G-9 Repair joint offset @ 389.5 LS 1 40,000.00 $ 40,000.00 $ 
165 Easement GK-2-3 GK-2-2 5' point repair @ 82' LS 1 40,000.00 $ 40,000.00 $ 
167 Quail St GK-2 GK-1 5' point repair @ 0 LS 1 40,000.00 $ 40,000.00 $ 
168 Easement GK-3A-1 GK-3A 5' point repair @ 92' LS 1 40,000.00 $ 40,000.00 $ 
169 Easement RO-1 A-2 Remove obstruction @ 78 LS 1 5,000.00 $ 5,000.00 $ 
170 Easement RO-10 RO-9 Remove obstruction @ 19 LS 1 5,000.00 $ 5,000.00 $ 

171a Parfet St RO-19-2 RO-19-1 Repair joint seal @ 344.6 LS 1 5,000.00 $ 5,000.00 $ 
171b Parfet St RO-19-2 RO-19-1 Accelerated maintenance LF 431 2.40 $ 1,034.40 $ 

172 Parfet St RO-19-3 RO-19-2 Accelerated maintenance LF 93 2.40 $ 223.20 $ 
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Project: NWLSD 2025 CIP Report Date: March 24, 2025 
Location: Lakewood, CO Job No.: 12.0243.C.36 

Subject: EOPC - Category 2 - Medium Priority Prep. By: WJ 
Client: Northwest Lakewood Sanitation District Ckd. By: AG 

Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent 

its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, 

either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 

173 W 38th Pl RO-19 RO-11A-7 Repair joint seal @57' @122' EA 2 5,000.00 $ 10,000.00 $ 
187a Wide Acres Rd B-86 B-84 10' point repair @ 125' LS 1 50,000.00 $ 50,000.00 $ 
189a Ward Rd BF-9 BF-8 10' point repair@ 71' LS 1 50,000.00 $ 50,000.00 $ 
194a Youngfield Ct BOA-2 BOA-1 10' point repair @ 178' LS 1 50,000.00 $ 50,000.00 $ 
196a Zang St BOA-4-4 BOA-4-3 5' point repair @ 172, Trim tap @ 84.6, 95.3 LS 1 50,000.00 $ 50,000.00 $ 
199a Zinnia St BOA-5-5 BOA-5-4 10' point repair @ 102' LS 1 50,000.00 $ 50,000.00 $ 
205a W 23rd Ave JB-11 JB-10 5' point repair @ 78' LS 1 40,000.00 $ 40,000.00 $ 
208a W 15th Dr P-3 P-2 5' point repair @ 371, 10' point repair @ 58.5, Trim tap @ 111.2' LS 1 95,000.00 $ 95,000.00 $ 
211a W 15th Dr P-7 P-6 Remove Obstruction LS 1 5,000.00 $ 7,000.00 $ 
217a Willow Ln B-44 B-43 Remove obstruction @ 174.4 LS 1 5,000.00 $ 5,000.00 $ 
218a Willow Ln B-45 B-44 Remove obstruction @ 13.1 LS 1 5,000.00 $ 5,000.00 $ 
237a Robb Cir AB-2 AB-1 10' point repair @ 75' LS 1 50,000.00 $ 50,000.00 $ 

245 Ward Rd BF-9-1 BF-9 Mineral cleanout, accelerated maintenance LF 265 5.40 $ 1,431.00 $ 
246a Youngfield Service Rd BF-16A-2 BF-16A-1 10' point repair @ 17' LS 1 50,000.00 $ 50,000.00 $ 

254 Kipling St A-47A-4 A-47A-3 5' CIPP LS 1 10,000.00 $ 10,000.00 $ 
255 Easement A-56A-2A-3 A-56A-2A-2 Accelerated Maintenance LF 100 2.40 $ 240.00 $ 
259 Easement B-11R-30 B-11R-29 Accelerated Maintenance LF 293 2.40 $ 703.20 $ 

260b Easement B-11R-7A-4B B-11R-7A-4A 10' point repair @ 70 LS 1 50,000.00 $ 50,000.00 $ 
261 W 33rd Pl BF-18-3-LH BF-18-3 Accelerated Maintenance LF 210 2.40 $ 504.00 $ 
262 Winfield Dr BH-1-2 BH-1-1A Accelerated Maintenance LF 260 2.40 $ 624.00 $ 
263 Easement BH-1-9-5-5 BH-1-9-5-4 Accelerated Maintenance LF 108 2.40 $ 259.20 $ 
264 Union Dr BH-3-4 BH-3-3 Accelerated Maintenance LF 299 2.40 $ 717.60 $ 
265 W 18th Ave BH-6-5 BH-6-4 Accelerated Maintenance LF 237 2.40 $ 568.80 $ 
266 Tabor St BHC-3-2 BHC-3-1 Accelerated Maintenance LF 205 2.40 $ 492.00 $ 
269 Xenophon St BW-1A-4 BW-1A-3 Accelerated Maintenance LF 291 2.40 $ 698.40 $ 
274 Easement G-10-A G-10 Accelerated Maintenance LF 10 2.40 $ 24.00 $ 
275 Easement G-11 G-10-A Accelerated Maintenance LF 122 2.40 $ 292.80 $ 
276 W 20th Ave G-23-1D G-23-1C Accelerated Maintenance LF 150 2.40 $ 360.00 $ 
277 Quail Dr G-25-5A G-25-5 Accelerated Maintenance LF 201 2.40 $ 482.40 $ 
278 Lewis St GC-2 GC-1 Accelerated Maintenance LF 173 2.40 $ 415.20 $ 
279 Easement GK-2-2 GK-2-1 Accelerated Maintenance LF 361 2.40 $ 866.40 $ 
281 Arbutus St P-9 P-8 Accelerated Maintenance LF 100 2.40 $ 240.00 $ 
284 W 23rd Pl ZD-3-5 ZD-3-4 Accelerated Maintenance LF 149 2.40 $ 357.60 $ 

289a Xenon St B-19 B-18 5' point repair @ 7 LS 1 40,000.00 $ 40,000.00 $ 
290a Xenon St B-20-1 B-19-1 10' point repair @ 16 LS 1 50,000.00 $ 50,000.00 $ 
292a Willow Ln B-46 B-45 Remove rocks LS 1 5,000.00 $ 5,000.00 $ 

294 Overhill Rd B-81A B-80A 15" CIPP length of pipe LF 185 120.00 $ 22,200.00 $ 
300 Willow Ln BOD-1 BO-12 5' point repair @ 161 LS 1 40,000.00 $ 40,000.00 $ 

301a W 24th Pl Cir CGA-5 CGA-4 5' point repair @ 85 LS 1 40,000.00 $ 40,000.00 $ 
302a Easement J-14-1 J-14 Remove blockage LS 1 5,000.00 $ 5,000.00 $ 
303a W 23rd Ave JB-9 JB-8 5' point repair @ 232 LS 1 40,000.00 $ 40,000.00 $ 

304 W 15th Dr P-2 P-1 12" CIPP length of pipe LF 111 65.00 $ 7,215.00 $ 
305a Orchard Dr P-13 P-12 5' point repair @ 71.6 LS 1 40,000.00 $ 40,000.00 $ 
306a W 26th Ave Z-8 Z-7 Remove rocks @ 12, 266 LS 2 5,000.00 $ 10,000.00 $ 
312a Urban St BG-2A-LH BG-2A 10' point repair @ 167.7 LS 1 50,000.00 $ 50,000.00 $ 
313a Ward Rd BG-6-1 BG-6 Repair joint offset @ 35.6 LS 1 40,000.00 $ 40,000.00 $ 
314a W 22nd Pl Z-16 Z-15 5' point repair @ 96.2, replace pipe section 190' - 270' LS 1 50,000.00 $ 50,000.00 $ 
316a Skyline Dr A-56A-4 A-56A-3 5' point repair @ 22.9 LS 1 40,000.00 $ 40,000.00 $ 
318a Willow Ln easement B-28 B-27 10' point repair @ 318.9 LS 1 50,000.00 $ 50,000.00 $ 

320 Willow Ln easement B-30 B-29 Mineral cleanout, accelerated maintenance LF 125 5.40 $ 675.00 $ 
321a Willow Ln easement B-33 B-32 5' point repair @ 69 LS 1 40,000.00 $ 40,000.00 $ 

run date: 4/2/2025 3:58 PM Page 3 of 4 



     
  

       
    

             

               

                 

    

                                    
                                                 

                                       
                                               
                                                
                                                

                                                
                                               

                                              
      

        
    

        
      

        

Project: NWLSD 2025 CIP Report Date: March 24, 2025 
Location: Lakewood, CO Job No.: 12.0243.C.36 

Subject: EOPC - Category 2 - Medium Priority Prep. By: WJ 
Client: Northwest Lakewood Sanitation District Ckd. By: AG 

Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent 

its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, 

either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 

324a Orchard Dr P-11A P-11 5' point repair @ 222.7 LS 1 40,000.00 $ 40,000.00 $ 
326 Coors Dr ZC-15 ZC-14 Mineral cleanout, accelerated maintenance LF 73 5.40 $ 394.20 $ 

330b Applewood Knolls Dr B-11R-7A-5 B-11R-7A-4A Repair joint offset @ 8.4 @ 24.3 LS 2 40,000.00 $ 80,000.00 $ 
331 Wright St B-15A-1 B-15A Accelerated Maintenance LF 290 2.40 $ 696.00 $ 
332 Willow Ln easment B-31 B-30 Accelerated Maintenance LF 165 2.40 $ 396.00 $ 
334 Willow Ln easement B-36 B-35 Accelerated Maintenance LF 178 2.40 $ 427.20 $ 
335 W 10th Ave B-95 B-94 Accelerated Maintenance LF 314 2.40 $ 753.60 $ 
336 Union St BE-1 B-6A Accelerated Maintenance LF 268 2.40 $ 643.20 $ 
340 Easement C-3B-7 C-3B-6A Accelerated Maintenance LF 193 2.40 $ 463.20 $ 

Cost of Items: 4,994,603.20 $ 
20% Contingencies: 998,920.64 $ 

Subtotal: 5,993,523.84 $ 
15% Const./Soils Engineering/Observe: 899,028.58 $ 

Total Cost: 6,892,552.42 $ 

run date: 4/2/2025 3:58 PM Page 4 of 4 



                   

     
  

         
    

             

               

                 

    

                                           
                                              

                                             
                                            

                                             
                                           
                                             
                                           

                                      
                                          

                                              
                                        
                                          
                                        
                                          

                                             
                                            

                                         
                                           
                                             
                                    
                                             
                                           
                                           

                                            
                                              
                                             

                                           
                                          

                                           
                                             

                                              
                                              
                                              
                                            

                                               
                                      
                                            

                                             
                                          

                                             
                                                

                                 

        

ENGINEER'S OPINION OF PROBABLE COST 

Project: NWLSD 2025 CIP Report Date: March 24, 2025 
Location: Lakewood, CO Job No.: 12.0243.C.36 

Subject: EOPC - Category 2A - Recommended Repairs for 2025 Prep. By: WJ 
Client: Northwest Lakewood Sanitation District Ckd. By: AG 

Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent 

its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, 

either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 

3 Quail St A-23A-1A3 A-23A-1A2 12" CIPP length of pipe LF 85 100.00 $ 8,500.00 $ 
5 Pierson St A-23A-5 A-23A-4 10" CIPP length of pipe - liner repair LF 400 90.00 $ 36,000.00 $ 

18 Oak St A-37F A-37E 8" CIPP length of pipe LF 145 65.00 $ 9,425.00 $ 
35 Easement A-56A-2A-2 A-56A-2A-1 8" CIPP length of pipe LF 125 65.00 $ 8,125.00 $ 
41 Circle Dr A-56A-3A-2 A-56A-3A-1 8" CIPP length of pipe LF 150 65.00 $ 9,750.00 $ 
45 Miller St A-56A-5A A-56A-5 8" CIPP length of pipe LF 186 65.00 $ 12,090.00 $ 
47 Miller St A-56A-5B A-56A-5A 8" CIPP length of pipe LF 132.8 65.00 $ 8,632.00 $ 
49 Miler St A-56A-7 A-56A-6 8" CIPP length of pipe LF 330 65.00 $ 21,450.00 $ 

53a Easement AG-5 AG-4 Remove obstruction @ 28.7 LS 1 5,000.00 $ 7,000.00 $ 
53b Easement AG-5 AG-4 8" CIPP length of pipe LF 265 65.00 $ 19,225.00 $ 

70 W 29th Pl B-11R-7-3-LH B-11R-7-3 6" CIPP length of pipe LF 125 65.00 $ 8,125.00 $ 
78 Easement B-11R-16 B-11R-15 12" CIPP length of pipe LF 160 100.00 $ 16,000.00 $ 
79 Easement B-11R-17 B-11R-16 12" CIPP length of pipe LF 75 100.00 $ 7,500.00 $ 
80 Easement B-11R-19 B-11R-18 12" CIPP length of pipe LF 162 100.00 $ 16,200.00 $ 
81 Easement B-11R-23 B-11R-22 12" CIPP length of pipe, Root Cleanout LF 214 102.40 $ 21,913.60 $ 
83 Ward Dr B-11R-28A-1 B-11R-28A 8" CIPP length of pipe, Root Cleanout LF 312 67.40 $ 21,028.80 $ 
89 W 22nd Pl B-11R-31-3 B-11R-31-2 8" CIPP length of pipe LF 400 65.00 $ 26,000.00 $ 

101 Urban Dr BH-1 B-11R-36 12" CIPP length of pipe LF 165 100.00 $ 16,500.00 $ 
108 Union Dr BHN-5 BHN-4 8" CIPP length of pipe LF 350 65.00 $ 22,750.00 $ 

110a Tabor Dr BHN-6-3 BHN-6-2 8" CIPP length of pipe LF 150 65.00 $ 9,750.00 $ 
110b Tabor Dr BHN-6-3 BHN-6-2 Repair joint offset @ 144.4 LS 1 40,000.00 $ 40,000.00 $ 

111 Union Dr BHN-6 BHN-5 8" CIPP length of pipe LF 142 65.00 $ 9,230.00 $ 
112 Union Dr BHN-7 BHN-6 8" CIPP length of pipe LF 200 65.00 $ 13,000.00 $ 
113 Union Dr BHN-8 BHN-7 8" CIPP length of pipe LF 188 65.00 $ 12,220.00 $ 
114 Easement BHN-10A-1 BHN-10A 8" CIPP length of pipe LF 145 65.00 $ 9,425.00 $ 
115 W 22nd Pl BHN-11 BHN-10A 8" CIPP length of pipe LF 129 65.00 $ 8,385.00 $ 
137 Iris St EA-2 EA-1A 8" CIPP length of pipe LF 135 65.00 $ 8,775.00 $ 
146 MIller St GD-3 GD-2 8" CIPP length of pipe LF 275 65.00 $ 17,875.00 $ 
149 W 22nd Pl GF-1 G-10 12" CIPP length of pipe LF 200 100.00 $ 20,000.00 $ 
161 Moore St GH-2 GH-1 8" CIPP length of pipe LF 260 65.00 $ 16,900.00 $ 
174 Robb Cir AB-5 AB-4 8" CIPP length of pipe, Mineral Cleanout LF 170 68.00 $ 12,070.00 $ 
175 W 28th Ave AB-11-1A AB-11 8" CIPP length of pipe, Mineral Cleanout LF 174 68.00 $ 11,832.00 $ 
181 W 24th Pl B-26-2-1-B B-26-2-1-A 8" CIPP length of pipe, Mineral Cleanout LF 375 68.00 $ 25,500.00 $ 
185 W Colfax Ave B-74B B-74A 10" CIPP length of pipe, Mineral Cleanout LF 184 93.00 $ 17,112.00 $ 
186 W 14th Pl B-82A B-81A 15" CIPP length of pipe, Mineral Cleanout LF 340 123.00 $ 41,820.00 $ 
202 Quail St C-8A-2 C-8A-1 8" CIPP length of pipe, Root Cleanout LF 142 67.40 $ 9,570.80 $ 

211a W 15th Dr P-7 P-6 Remove Obstruction LS 1 5,000.00 $ 7,000.00 $ 
211b W 15th Dr P-7 P-6 12" CIPP length of pipe, Mineral Cleanout LF 335 103.00 $ 36,505.00 $ 

214 Simms St AB-10-1 AB-10 8" CIPP length of pipe, Mineral Cleanout LF 160 68.00 $ 10,880.00 $ 
219 Easement BF-17A BF-17 12" CIPP length of pipe, Mineral Cleanout LF 161 103.00 $ 16,583.00 $ 
225 Alkire St Z-4 Z-3 8" CIPP length of pipe, Mineral Cleanout LF 220 68.00 $ 14,960.00 $ 
238 Robb Cir AB-4 AB-3 8" CIPP length of pipe, Mineral cleanout, Root Cleanout LF 175 70.40 $ 12,320.00 $ 
254 Kipling St A-47A-4 A-47A-3 5' CIPP LS 1 10,000.00 $ 10,000.00 $ 

run date: 4/2/2025 4:01 PM Page 1 of 2 



     
  

         
    

             

               

                 

    

                                         
                                               

                                              
                                                 

                                                 
                                                
                                       

         
        

    
        

      

        

Project: NWLSD 2025 CIP Report Date: March 24, 2025 
Location: Lakewood, CO Job No.: 12.0243.C.36 

Subject: EOPC - Category 2A - Recommended Repairs for 2025 Prep. By: WJ 
Client: Northwest Lakewood Sanitation District Ckd. By: AG 

Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent 

its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, 

either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 

294 Overhill Rd B-81A B-80A 15" CIPP length of pipe LF 185 120.00 $ 22,200.00 $ 
296 Zinnia St B-89 B-88 8" CIPP length of pipe, Root Cleanout, Mineral Cleanout LF 345 70.40 $ 24,288.00 $ 
304 W 15th Dr P-2 P-1 12" CIPP length of pipe LF 111 65.00 $ 7,215.00 $ 
309 Robb Cir AB-1 A-31 8" CIPP length of pipe, Root Cleanout, Mineral Cleanout LF 80 70.40 $ 5,872.00 $ 
327 W 24th Pl ZD-4-1 ZD-4 8" CIPP length of pipe, Mineral cleanout, Root Cleanout LF 400 70.40 $ 28,160.00 $ 

330a Applewood Knolls Dr B-11R-7A-5 B-11R-7A-4A 8" CIPP length of pipe, Root Cleanout LF 66 67.40 $ 4,448.40 $ 
330b Applewood Knolls Dr B-11R-7A-5 B-11R-7A-4A Repair joint offset @ 8.4 @ 24.3 LS 2 40,000.00 $ 80,000.00 $ 

Cost of Items: 860,110.60 $ 
20% Contingencies: 172,022.12 $ 

Subtotal: 1,032,132.72 $ 
15% Const./Soils Engineering/Observe: 154,819.91 $ 

Total Cost: 1,186,952.63 $ 

run date: 4/2/2025 4:01 PM Page 2 of 2 



                   

     
  

       
    

             

               

                 

    
                                                  

                                                        
                                                             
                                                        
                                                          

                                                         
                                                   

                                                  
                                                

                                                            
                                                     

                                                            
                                                             

                                                   
                                                   

                                                            
                                                            

                                                        
                                                            
                                                             

                                                              
                                                  
                                                  

                                                          

        

ENGINEER'S OPINION OF PROBABLE COST 

Project: NWLSD 2025 CIP Report Date: March 24, 2025 
Location: Lakewood, CO Job No.: 12.0243.C.36 

Subject: EOPC - Category 3 - High Priority Prep. By: WJ 
Client: Northwest Lakewood Sanitation District Ckd. By: AG 

Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent 

its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, 

either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 
1 Easement A-23A-1A1 A-23A-1 Remove Rocks LS 1 5,000.00 $ 5,000.00 $ 

2a W 32nd Ave A-38 A-37A 12" CIPP 100' - 240' LF 140 100.00 $ 14,000.00 $ 
2b W 32nd Ave A-38 A-37A Mineral cleanout, root cleanout LF 240 5.40 $ 1,296.00 $ 

3 W 32nd Ave A-39 A-38 12" CIPP length of pipe LF 256 100.00 $ 25,600.00 $ 
4 W 26th Ave A-47A-14 A-47A-13 8" CIPP 0-40' LF 40 65.00 $ 2,600.00 $ 
5 Circle Dr A-56A-3A-1 A-56A-3A 8" CIPP length of pipe LF 168 65.00 $ 10,920.00 $ 
6 W 25th Ave A-60A-3 A-60A-2 Repair joint offset @ 189.4' LS 1 40,000.00 $ 40,000.00 $ 
7 Kipling St A-63A A-62 5' Point repair @ 296' LS 1 40,000.00 $ 40,000.00 $ 

8a Easement AB-13-2 AB-13-1 Repair Joint Offset @ 8 @ 12.9 @184.4 LS 1 120,000.00 $ 120,000.00 $ 
8b Easement AB-13-2 AB-13-1 Root Cleanout LF 203 2.40 $ 487.20 $ 

9 Skyline Dr AN-1 A-49 Remove rocks @ 3.5' LS 1 5,000.00 $ 5,000.00 $ 
10 W 31st Pl B-11R-2-2-2 B-11R-2-2-1 8" CIPP length of pipe LF 150 65.00 $ 9,750.00 $ 
11 Vivian St B-11R-28A-3-2B-11R-28A-3-1 Root cleanout LF 80 2.40 $ 192.00 $ 
12 Van Gordon St B-11R-28B-3 B-11R-28B-2 5' Point repair @ 96' LS 1 40,000.00 $ 40,000.00 $ 
13 Urban St B-11R-31-1A-LH B-11R-31-1A Remove rock LS 1 5,000.00 $ 5,000.00 $ 
14 W 21st Way B-11R-32-2 B-11R-32-1 8" CIPP length of pipe LF 110 65.00 $ 7,150.00 $ 
15 Easement B-11R-5-1 B-11R-5 Root cleanout LF 195 2.40 $ 468.00 $ 
16 Easement B-11R-7-1 B-11R-7 6" CIPP length of pipe LF 273 65.00 $ 17,745.00 $ 
17 Applewood Knolls D B-11R-7A-1-1 B-11R-7A-1 8" CIPP 100' - 150' LF 50 65.00 $ 3,250.00 $ 
18 Xenon St B-18-2N B-18-1N Root Cleanout LF 228 2.40 $ 547.20 $ 
19 W 26th Ave B-26-2-4 B-26-2-3 Root Cleanout LF 300 2.40 $ 720.00 $ 
20 Overhill Rd B-81A B-80A 5' point repair @ 103' LS 1 40,000.00 $ 40,000.00 $ 
21 Winfield Dr BH-1-1 BH-1 5' point repair @ 210' LS 1 40,000.00 $ 40,000.00 $ 
22 W 18th Dr BH-1-6-1 BH-1-6A 8" CIPP length of pipe LF 275 65.00 $ 17,875.00 $ 

run date: 4/2/2025 4:02 PM Page 1 of 3 



     
  

       
    

             

               

                 

    
                                                
                                                              

                                                          
                                                      

                                                      
                                                  
                                                             
                                                               
                                                             

                                                             
                                                             

                                                             
                                                  

                                                             
                                                   
                                                              

                                                        
                                              

                                                         
                                                      

                                                            
                                                          

                                                   
                                                         
                                                         
                                                  

                                                    
                                                              
                                                      

                                                        
                                                          

                                                         

        

Project: NWLSD 2025 CIP Report Date: March 24, 2025 
Location: Lakewood, CO Job No.: 12.0243.C.36 

Subject: EOPC - Category 3 - High Priority Prep. By: WJ 
Client: Northwest Lakewood Sanitation District Ckd. By: AG 

Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent 

its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, 

either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 
23 W 18th Dr BH-1-6-2 BH-1-6-1 5' CIPP LS 1 10,000.00 $ 10,000.00 $ 
24 W 18th Dr BH-1-7 BH-1-6 Root cleanout LF 200 2.40 $ 480.00 $ 
25 Easement BH-1-9-1 BH-1-9 8" CIPP length of pipe LF 146 65.00 $ 9,490.00 $ 
26 W 21st Way BHN-6-1 BHN-6 Remove rocks @ 238' LS 1 5,000.00 $ 5,000.00 $ 
27 Tabor Pl BHN-6-1-4 BHN-6-1-3 Cut intruding tap @ 6' LS 1 5,000.00 $ 5,000.00 $ 

28a Alkire St BO-13 BO-12 5' Point repair @ 256' LS 1 40,000.00 $ 40,000.00 $ 
28b Alkire St BO-13 BO-12 Root cleanout LF 275 2.40 $ 660.00 $ 

29 Zinnia St BOA-5-2 BOA-5-1 Mineral cleanout LF 400 3.00 $ 1,200.00 $ 
30 Zinnia St BOB-1 BO-5 Root cleanout LF 217 2.40 $ 520.80 $ 
31 Willow Way BOB-2 BOB-1 Root cleanout LF 350 2.40 $ 840.00 $ 
32 Willow Way BOB-2 BOB-1 Root cleanout LF 350 2.40 $ 840.00 $ 
33 Orchard Rd BR-4 BR-3 Root cleanout LF 371 2.40 $ 890.40 $ 
34 Meadowsweet Rd BS-2A-2 BS-2A-1 5' point repair @ 173' LS 1 40,000.00 $ 40,000.00 $ 
35 Alkire St BZ-1 B-95 Root cleanout LF 179 2.40 $ 429.60 $ 

36a W 30th Ave C-1A-4-5 C-1A-4-4 5' point repair @ 102.7' LS 1 40,000.00 $ 40,000.00 $ 
36b W 30th Ave C-1A-4-5 C-1A-4-4 Root cleanout LF 130 2.40 $ 312.00 $ 

37 Easement D-19-3 D-19-2 8" CIPP length of pipe LF 310 65.00 $ 20,150.00 $ 
38 Easement D-19-4 D-19-3 5' CIPP LS 1 10,000.00 $ 10,000.00 $ 
39 Hillside Dr DA-2 DA-1 8" CIPP length of pipe LF 185 65.00 $ 12,025.00 $ 
40 Hillside Dr DG-4 DG-3 5' point repair @ 71' (includes joint offset @71.6') LS 1 50,000.00 $ 50,000.00 $ 
41 W 26th Ave E-1 A-58 8" CIPP 270' - 290' LF 20 65.00 $ 1,300.00 $ 
42 Linda Vista Dr G-25-6 G-25-5A 8" CIPP length of pipe LF 200 65.00 $ 13,000.00 $ 
43 W 23rd Ave GC-A1 GC-1 Repair joint offset @ 3.9 LS 1 40,000.00 $ 40,000.00 $ 
44 Miller St GD-2 GD-1 8" CIPP length of pipe LF 350 65.00 $ 22,750.00 $ 
45 Miller Ct GI-2 GI-1 8" CIPP 0' - 200' LF 200 65.00 $ 13,000.00 $ 
46 Quail St GK-1 G-23-1 5' point repair @ 175' LS 1 40,000.00 $ 40,000.00 $ 
47 Easement J-14-1 J-14 Remove blockage @ 105' LS 1 5,000.00 $ 5,000.00 $ 
48 W Alkire St JB-17A-1 JB-17A Root cleanout LF 375 2.40 $ 900.00 $ 
49 W 41st Ave RO-11A-2 RO-11A-1 Remove obstruction @ 29.5 LS 1 5,000.00 $ 5,000.00 $ 
50 Easement AB-13-2 AB-13-1 8" CIPP length of pipe LF 202 65.00 $ 13,130.00 $ 
51 W 30th Pl ACC-2 ACC-1 8" CIPP length of pipe LF 219 65.00 $ 14,235.00 $ 
52 Routt Cir AD-2 AD-1 8" CIPP length of pipe LF 220 65.00 $ 14,300.00 $ 

run date: 4/2/2025 4:02 PM Page 2 of 3 



     
  

       
    

             

               

                 

    
                                                              

                                                        
                                                        
                                                                  

                                                              
                                                         

                                                            
                                                

                                                     
                                                                  

                                                                
                                                              

                                                           
                                                              

                                                                   
                                                                  

                                                            
               

                 
             

 
                

               

        

Project: NWLSD 2025 CIP Report Date: March 24, 2025 
Location: Lakewood, CO Job No.: 12.0243.C.36 

Subject: EOPC - Category 3 - High Priority Prep. By: WJ 
Client: Northwest Lakewood Sanitation District Ckd. By: AG 

Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent 

its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, 

either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 
53 W 26th Ave B-26-2-4 B-26-2-3 Root cleanout LF 300 2.40 $ 720.00 $ 
54 Easement B-2A-A B-2A 8" CIPP length of pipe LF 225 65.00 $ 14,625.00 $ 

55a Alkire St BO-13 BO-12 5' point repair @ 257.8, LS 1 40,000.00 $ 40,000.00 $ 
55b Alkire St BO-13 BO-12 Root cleanout LF 275 2.40 $ 660.00 $ 

56 W 16th Dr BO-8 BO-7 Root Cleanout LF 398 2.40 $ 955.20 $ 
57 Meadowsweet Rd BS-2A-2 BS-2A-1 8" CIPP length of pipe LF 178 65.00 $ 11,570.00 $ 
58 W 30th Ave C-1A-4-5 C-1A-4-4 8" CIPP length of pipe LF 130 65.00 $ 8,450.00 $ 
59 Easement C-3B-6A C-3B-6 5' CIPP @ 0' LS 1 10,000.00 $ 10,000.00 $ 

60a Tabor St CG-1 C-14A Remove obstruction @ 193.5 LS 1 5,000.00 $ 5,000.00 $ 
60b Tabor St CG-1 C-14A Mineral cleanout LF 200 3.00 $ 600.00 $ 

61 W Alkire St JB-17A-1 JB-17A Root cleanout, 8"CIPP length of pipe LF 375 67.40 $ 25,275.00 $ 
62 W 21st Ave JBA-4 JBA-3 Root cleanout LF 400 2.40 $ 960.00 $ 
63 Arbutus St P-9 P-8 10" CIPP length of pipe LF 100 90.00 $ 9,000.00 $ 
64 W 22nd Pl Z-15 Z-14 Root cleanout LF 200 2.40 $ 480.00 $ 
65 W 22nd Ave Z-21-1 Z-21 Mineral Cleanout LF 70 3.00 $ 210.00 $ 
66 Braun Dr ZC-13-1 ZC-13 Mineral Cleanout LF 318 3.00 $ 954.00 $ 
67 W 23rd Pl ZD-3-5 ZD-3-4 8" CIPP length of pipe LF 149 65.00 $ 9,685.00 $ 

Cost of Items: 1,017,197.40 $ 
20% Contingencies: 203,439.48 $ 

Subtotal: 1,220,636.88 $ 

15% 
Const./Soils 

Engineering/Observe: 183,095.53 $ 
Total Cost: 1,403,732.41 $ 

run date: 4/2/2025 4:02 PM Page 3 of 3 



                   

     
  

       
    

             

               

                 

     
                                   
                                         

                                     
                                       

                              
         

          
       

          
         

        

ENGINEER'S OPINION OF PROBABLE COST 

Project: NWLSD 2025 CIP Report 
Location: Lakewood, CO 

Subject: EOPC - Category 4 - Urgent Repairs 
Client: Northwest Lakewood Sanitation District 

Date: March 24, 2025 
Job No.: 12.0243.C.36 

Prep. By: WJ 
Ckd. By: AG 

Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent 

its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, 

either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

Item No. Year Added Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 
1 2024 W 25th Ave A-60A-1 A-60A 20' Point repair @ 204' to DS MH LS 1 $ 65,000.00 $ 65,000.00 
2 2024 W 31st Pl B-11R-2-7 B-11R-2-6 6" CIPP length of pipe LF 135 $ 65.00 $ 8,775.00 
3 2024 Easement B-11R-7-2-1 B-11R-7-2 6" CIPP length of pipe LF 221 $ 65.00 $ 14,365.00 
4 2024 W 20th Ave G-19 G-18 6" CIPP length of pipe LF 345 $ 65.00 $ 22,425.00 
5 2024 Parfet St RO-19A RO-19 10' point repair @341.4' LS 1 $ 50,000.00 $ 50,000.00 

Cost of Items: $ 160,565.00 
20% Contingencies: $ 32,113.00 

Subtotal: $ 192,678.00 
15% Engineering/Observe: $ 28,901.70 

Total Cost: $ 221,579.70 

run date: 4/2/2025 4:03 PM Page 1 of 1 

https://12.0243.C.36


 
 

 
 

      
  

HOT SPOT CLEANING AND TELEVISING 2025 



  

  

     

     

    

        

  

   

   

      

  

   

   

   

  

  

  

     

     

    

   

   

   

   

  

     

   

  

  

  

     

    

  

    

    

    

 

 

   

     

   

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

2025 Hot Spots List 
Item No. Street Name USMH DSMH Diameter Material Repair Units Length 

Parfet St A-18-2 RO-19-4 24 PVC Mineral Cleanout LF 158 

Quail St A-23A-1B A-23A-1A3 12 PVC Repair joint offset @ 280' LS 1 

Quail St A-23A-1A3 A-23A-1A2 12 PVC 12" CIPP length of pipe LF 85 

Quail St A-23A-1C A-23A-1B 8 VCP 5' point repair @296' LS 1 

Pierson St A-23A-5 A-23A-4 10 VCP 10" CIPP length of pipe - liner repair LF 400 

Pierson St A-23A-6 A-23A-5 10 VCP Mineral cleanout LF 306 

W 32nd Ave A-36-1 A-35-1 24 VCP Mineral cleanout LF 405 

W 32nd Ave A-36A A-36B 12 VCP Mineral cleanout LF 204 

W 32nd Ave A-37-1 A-36-1 24 VCP 5' point repair @ 0' LS 1 

Nelson Ct A-37B-1-1 A-37B-1 8 VCP Mineral cleanout LF 110 

W 31st Pl A-37B-1 A-37B 8 VCP Root cleanout LF 294 

W 31st Pl A-37B-2 A-37B-1 8 VCP Mineral cleanout LF 345 

W 31st Ave A-37B-4-1 A-37B-4 8 VCP Mineral cleanout LF 138 

Nelson Dr A-37B-4 A-37B-3 8 VCP Mineral cleanout LF 116 

Nelson Dr A-37B-5 A-37B-4 8 VCP Mineral cleanout LF 250 

Oak St A-37C A-37B 8 VCP Root cleanout LF 200 

Oak St A-37D A-37C 8 VCP 10' Point repair @ 68' LS 1 

Oak St A-37F A-37E 8 VCP 8" CIPP length of pipe LF 145 

Oak St A-37G A-37F 8 VCP Mineral cleanout, root cleanout LF 225 

W 32nd Ave A-41 A-40 12 VCP Mineral cleanout LF 350 

W 32nd Ave A-42 A-41 24 VCP Mineral cleanout LF 220 

W 32nd Ave A-45 A-44 12 VCP Mineral cleanout LF 427 

W 32nd Ave A-46 A-45 12 VCP Mineral cleanout LF 350 

Kipling St A-47A-3 A-47A-2 10 VCP Mineral cleanout LF 400 

Kipling St A-47A-6 A-47A-5X 10 VCP 10' point repair @ 0' LS 1 

W 29th Ave A-47A-7 A-47A-6 8 VCP Mineral cleanout LF 323 

Paramount Pkwy A-47A-8 A-47A-7 8 VCP Mineral cleanout LF 200 

Paramount Pkwy A-47A-9 A-47A-8 8 VCP Mineral cleanout LF 200 

Paramount Pkwy A-47A-11 A-47A-10 8 VCP Mineral cleanout LF 286 

Paramount Pkwy A-47A-12 A-47A-11 8 VCP 5' point repair @ 10.7' LS 1 

Easement A-47A-14A A-47A-14 8 VCP 5' point repair @ 7' LS 1 

Kipling St A-49 A-48 21 PVC Mineral cleanout LF 348 

Kipling St A-53 A-47A-6 21 PVC Remove rocks @ 138' LS 1 

Easement A-56A-2A-1 A-56A-2A 8 VCP 5' point repair @ 1' LS 1 

Easement A-56A-2A-2 A-56A-2A-1 8 VCP 8" CIPP length of pipe LF 125 

Easement A-56A-2 A-56A-1 8 VCP Mineral cleanout LF 350 

Easement A-56A-2A A-56A-2 8 VCP Root cleanout LF 158 

Easement A-56A-2AA A-56A-2A 8 VCP Root cleanout, mineral cleanout LF 110 

Skyline Dr A-56A-3-1 A-56A-3A 8 UNK 5' point repair @ 198' LS 1 
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2025 Hot Spots List 
Item No. Street Name USMH DSMH Diameter Material Repair Units Length 

Skyline Dr A-56A-3-2 A-56A-3-1 8 VCP Mineral cleanout LF 276 

41 Circle Dr A-56A-3A-2 A-56A-3A-1 8 VCP 8" CIPP length of pipe LF 150 

42 Circle Dr A-56A-3A-3 A-56A-3A-2 8 VCP Root cleanout LF 180 

43 Easement A-56A-3 A-56A-2A 8 VCP Mineral cleanout, root cleanout LF 180 

44 Skyline Dr A-56A-3A A-56A-3 8 VCP Mineral cleanout LF 73 

Miller St A-56A-5A A-56A-5 8 VCP 8" CIPP length of pipe LF 186 

46 Easement A-56A-5B-1 A-56A-5B 8 VCP 5' point repair @ 11' LS 1 

47 Miller St A-56A-5B A-56A-5A 8 VCP 8" CIPP length of pipe LF 132.8 

48 Miller St A-56A-6 A-56A-5B 8 VCP Mineral cleanout LF 60 

49 Miler St A-56A-7 A-56A-6 8 VCP 8" CIPP length of pipe LF 330 

Easement A-56A-8 A-56A-7 8 VCP Mineral cleanout LF 400 

51 W 26th Ave A-58-1 A-58 8 VCP 5' poin't repair @ 190' LS 1 

52a Easement AG-3 AG-2 8 VCP Repair joint offset @ 15.3 LS 1 

52b Easement AG-3 AG-2 8 VCP Root cleanout LF 150 

53a Easement AG-5 AG-4 8 VCP Remove obstruction @ 28.7 LS 1 

53b Easement AG-5 AG-4 8 VCP 8" CIPP length of pipe LF 265 

54 Easement AJ-3 AJ-2 8 VCP Mineral cleanout LF 310 

Hillside Dr AM-1 A-46 8 VCP 5' Point Repair @ 81' LS 1 

56 HIllside Dr AM-2 AM-1 8 VCP Mineral cleanout LF 290 

57 Hillsdie Dr AM-3 AM-2 8 VCP Root cleanout LF 150 

58 Skyline Dr AN-2 AN-1 8 VCP Root cleanout LF 140 

59 Skyline Dr AN-3 AN-2 8 VCP Root cleanout LF 127 

Skyline Dr AN-4 AN-3 8 VCP Mineral cleanout LF 388 

61 Skyline Dr AN-7 AN-6 8 VCP Mineral cleanout LF 350 

62 W 31st Ave AO-1 A-50 8 VCP Mineral cleanout, root cleanout LF 250 

63 W 23rd Ave AT-1 A-63A 8 VCP Root cleanout LF 388 

64 W 23rd Ave AT-2 AT-1 8 VCP Mineral cleanout LF 337 

W 23rd Ave AU-1 A-64 8 VCP Root cleanout LF 340 

66a Lee St AU-3 AU-2 8 VCP 5' point repair @ 0.2' LS 1 

66b Lee St AU-3 AU-2 8 VCP Root cleanout LF 375 

67 Easement B-11R-2-2-1 B-11R-2-2 8 VCP Mineral cleanout LF 156 

68 Easement B-11R-2 B-11R-1 12 VCP 5' point repair @ 148' LS 1 

69 Vivian St B-11R-6 B-11R-5 12 VCP Mineral cleanout LF 306 

W 29th Pl B-11R-7-3-LH B-11R-7-3 6 VCP 6" CIPP length of pipe LF 125 

71 Applewood Knolls Dr B-11R-7A-2 B-11R-7A-1 8 VCP 10' Point repair @ 10' LS 1 

72 Applewood Knolls Dr B-11R-7A-4A B-11R-7A-4 8 VCP Root cleanout LF 28 

73 Applewood Knolls Dr B-11R-7A-4 B-11R-7A-3 8 VCP Root cleanout LF 118 

74 Easement B-11R-7A-4D B-11R-7A-4C 8 VCP 10' Point repair @ 1' LS 1 

Applewood Knolls Dr B-11R-7A-7 B-11R-7A-6 8 VCP 
5' Point repair @ 94', remove obstruction @ 7.4, repair joint offset 
@ 42.2 @ 72.2 LS 1 



2025 Hot Spots List 
Item No. Street Name USMH DSMH Diameter Material Repair Units Length 

76 Easement B-11R-12 B-11R-11 12 VCP 10' Point repair @ 22' LS 1 

77 Easement B-11R-13 B-11R-12 12 VCP 5'Point repair @ 33' LS 1 

78 Easement B-11R-16 B-11R-15 12 VCP 12" CIPP length of pipe LF 160 

79 Easement B-11R-17 B-11R-16 12 VCP 12" CIPP length of pipe LF 75 

Easement B-11R-19 B-11R-18 12 VCP 12" CIPP length of pipe LF 162 

81 Easement B-11R-23 B-11R-22 12 VCP 12" CIPP length of pipe, Root Cleanout LF 214 

82 Easement B-11R-27A B-11R-27 12 VCP 5' point repair @ 112' LS 1 

83 Ward Dr B-11R-28A-1 B-11R-28A 8 VCP 8" CIPP length of pipe, Root Cleanout LF 312 

84 Ward Dr B-11R-28A-2 B-11R-28A-1 8 VCP 10' point repair @ 189' LS 1 

a Ward Dr B-11R-28A-4 B-11R-28A-3 8 VCP Repair joint offset @ 60.4 @ 121.5 @ 272, 5' point repair @ 216 LS 1 

85b Ward Dr B-11R-28A-4 B-11R-28A-3 8 VCP Root cleanout LF 335 

86 Easement B-11R-28A-7-1 B-11R-18 #N/A #N/A Root cleanout, mineral cleanout LF 297 

87 W 23rd Pl B-11R-28B B-11R-28A 12 VCP 5' point repair @ 0' LS 1 

88 W 22nd Pl B-11R-31-2 B-11R-31-1 8 VCP 10' point repair @ 43' LS 1 

89 W 22nd Pl B-11R-31-3 B-11R-31-2 8 VCP 8" CIPP length of pipe LF 400 

Union Way B-11R-32-1A B-11R-32-1 8 VCP 10' point repair @ 215' LS 1 

91 Urban Dr B-11R-34 B-11R-33 12 VCP 5' point repair @ 267' LS 1 

92 Urban Dr B-11R-35 B-11R-34 12 VCP 5' point repair @ 293' LS 1 

93 Winfield Dr BH-1-1A BH-1-1 12 VCP 5' point repair @ 1' LS 1 

94a Winfield Dr BH-1-3 BH-1-2 12 VCP Repair joint offset @ 135.4 LS 1 

94b Winfield Dr BH-1-3 BH-1-2 12 VCP Root cleanout LF 140 

W 18th Dr BH-1-6A BH-1-6 8 VCP 5' point repair @ 11' LS 1 

96a Winfield Dr BH-1-6 BH-1-5 12 VCP 5' point repair @ 200' LS 1 

96b Winfield Dr BH-1-6 BH-1-5 12 VCP Root cleanout LF 205 

97 Easement BH-1-9-2-4A BH-1-9-2-4 8 VCP Root cleanout LF 360 

98 W 16th Dr BH-1-9-2-6 BH-1-9-2-5 8 VCP Root cleanout LF 53 

99 W 16th Pl BH-1-9-4 BH-1-9-3 8 VCP Repair joint offset @ 96.4 @ 146.9 EA 2 

W 16th Pl BH-1-9-5 BH-1-9-5-1 8 VCP 10' point repair @ 0' LS 1 

101 Urban Dr BH-1 B-11R-36 12 VCP 12" CIPP length of pipe LF 165 

102 Union St BH-6-1 BH-6 8 VCP 10' point repair @ 67.9' LS 1 

103 W 18th Ave BH-6-3 BH-6-2 8 VCP Mineral cleanout, root cleanout LF 325 

104 W 18th Ave BH-6-4 BH-6-3 8 VCP Root cleanout LF 160 

Swadley St BH-6-7 BH-6-6 8 VCP 5' point repair @ 83' LS 1 

106 W 20th Ave BHC-2 BHC-1 8 VCP 5' point repair @ 67' LS 1 

107 Tabor St BHC-3-3 BHC-3-2 8 VCP Root cleanout LF 300 

108 Union Dr BHN-5 BHN-4 8 VCP 8" CIPP length of pipe LF 350 

109 Tabor Dr BHN-6-1-2 BHN-6-1-1 8 VCP Mineral cleanout LF 125 

110a Tabor Dr BHN-6-3 BHN-6-2 8 VCP 8" CIPP length of pipe LF 150 

110b Tabor Dr BHN-6-3 BHN-6-2 8 VCP Repair joint offset @ 144.4 LS 1 
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2025 Hot Spots List 
Item No. Street Name USMH DSMH Diameter Material Repair Units Length 

111 Union Dr BHN-6 BHN-5 8 VCP 8" CIPP length of pipe LF 142 

112 Union Dr BHN-7 BHN-6 8 VCP 8" CIPP length of pipe LF 200 

113 Union Dr BHN-8 BHN-7 8 VCP 8" CIPP length of pipe LF 188 

114 Easement BHN-10A-1 BHN-10A 8 VCP 8" CIPP length of pipe LF 145 

W 22nd Pl BHN-11 BHN-10A 8 VCP 8" CIPP length of pipe LF 129 

116 Easement BP-2 BP-1A 8 VCP Root cleanout LF 176 

117 Morningside Dr D-2 D-1 8 VCP Root cleanout LF 205 

118 Rangeview Dr D-10 D-9 8 VCP Mineral cleanout LF 113 

119 Rangeview Dr D-11 D-10 8 VCP Mineral cleanout LF 120 

Oak St D-18 D-17 8 VCP 10' point repair @181' LS 1 

121 Hillside Dr DA-4 DA-3 8 VCP 5' point repair @ 124' LS 1 

122 Hillside Dr DA-5 DA-4 8 VCP Repair joint offset @ 99.8 LS 1 

123 Hillside Dr DA-6 DA-5 8 VCP Root cleanout LF 160 

124 Morningside Dr DB-1 D-4 8 VCP Mineral cleanout LF 260 

Morningside Dr DB-3 DB-2 8 VCP 10' point repair @ 290' LS 1 

126 Rangeview Pl DC-1 D-8 8 VCP Mineral cleanout LF 176 

127 Hillside Dr DG-3 DG-2 8 VCP 10' point repair @ 243.7' LS 1 

128 Hillside Dr DG-7 DG-6 8 VCP Mineral cleanout LF 214 

129 W 26th Ave E-3 E-2 8 VCP Mineral cleanout LF 275 

W 26th Ave E-4 E-3 8 VCP Root cleanout LF 390 

131 W 26th Ave E-5 E-4 8 VCP Root cleanout LF 325 

132 Easement E-8A-1 E-8A 8 VCP Root cleanout LF 400 

133 W 25th Ave EA-1A-1 EA-1A 8 VCP 10' point repair @ 35' LS 1 

134 Iris St EA-1 EA-3A 8 VCP 5' point repair @ 96' LS 1 

Easement EA-2A-CO EA-2A 8 VCP Root cleanout LF 320 

136 Iris St EA-2A EA-2 8 VCP 5' point repair @ 328' LS 1 

137 Iris St EA-2 EA-1A 8 VCP 8" CIPP length of pipe LF 135 

138a W 25th Pl EA-3A-1 EA-3A 8 VCP 10' point repair @ 299' LS 1 

138b W 25th Pl EA-3A-1 EA-3A 8 VCP Mineral cleanout LF 400 

139 Iris St EA-3A E-3 8 VCP 5' point repair @ 165' LS 1 

Kline St G-1A-2 G-1A-1 8 VCP 10' point repair @ 298' LS 1 

141a W 21st Ave Dr G-13 G-12 8 VCP 10' point repair @ 276' LS 1 

141b W 21st Ave Dr G-13 G-12 8 VCP Mineral cleanout LF 294 

142a Easement G-23-1B G-23-1A 8 VCP 5' point repair @ 107' LS 1 

142b Easement G-23-1B G-23-1A 8 VCP Root cleanout LF 147 

143 Robb St G-23-1F G-23-1E 8 VCP 5' point repair @ 171' LS 1 

144 W 23rd Ave GC-1 G-6 8 VCP 10' point repair @ 52' LS 1 

Miller St GD-1 G-7 8 VCP Root cleanout LF 290 

146 MIller St GD-3 GD-2 8 VCP 8" CIPP length of pipe LF 275 



  

   

     

  

      

   

   

   

   

      

   

      

   

    

    

    

 

     

  

     

  

  

    

 

     

    

   

   

     

  

  

      

 

  

   

   

        

     

    

     

        

2025 Hot Spots List 
Item No. Street Name USMH DSMH Diameter Material Repair Units Length 

148a Miller Ct GE-1 G-8 8 VCP 5' point repair @ 147.2 LS 1 

148b Miller Ct GE-1 G-8 8 VCP Root cleanout LF 180 

149 W 22nd Pl GF-1 G-10 12 VCP 12" CIPP length of pipe LF 200 

150 LInda Vista Dr GF-6 GF-5 8 VCP Root cleanout LF 275 

151 Linda Vista Dr GF-7A GF-7 8 VCP Root cleanout LF 125 

152 Linda Vista Dr GF-7 GF-6 8 VCP Root cleanout LF 100 

153 Linda Vista Dr GF-8 GF-7A 8 VCP Root cleanout LF 115 

154a Linda Vista Dr GF-9 GF-8 8 VCP 10' point repair @ 198' LS 1 

154b Linda Vista Dr GF-9 GF-8 8 VCP Root cleanout LF 395 

155 Linda Vista Dr GF-12 GF-11 8 VCP 10' point repair @ 32' LS 1 

156 Linda Vista Dr GF-14 GF-13 8 VCP Root cleanout LF 400 

157 W 23rd Ave Dr GFA-1 GF-8 8 VCP Root cleanout LF 385 

158 W 23rd Ave Dr GFA-2 GFA-1 8 VCP Root cleanout LF 300 

159 Easement GG-3 GG-2 8 VCP 5' point repair @ 398' LS 1 

160 Easement GG-4 GG-3 8 VCP Mineral cleanout LF 330 

161 Moore St GH-2 GH-1 8 VCP 8" CIPP length of pipe LF 260 

162 Moore St GH-3 GH-2 8 VCP Mineral cleanout LF 259 

163a Miller Ct GI-1 G-9 8 VCP Repair joint offset @ 389.5 LS 1 

163b Miller Ct GI-1 G-9 8 VCP Root cleanout LF 400 

164 Owens Ct GJ-2 GJ-1 8 VCP Root cleanout LF 335 

165 Easement GK-2-3 GK-2-2 8 VCP 5' point repair @ 82' LS 1 

166 Easement GK-2-4 GK-2-3 8 VCP Root cleanout LF 166 

167 Quail St GK-2 GK-1 8 VCP 5' point repair @ 0 LS 1 

168 Easement GK-3A-1 GK-3A 8 VCP 5' point repair @ 92' LS 1 

169 Easement RO-1 A-2 24 PVC Remove obstruction @ 78 LS 1 

170 Easement RO-10 RO-9 24 PVC Remove obstruction @ 19 LS 1 

171a Parfet St RO-19-2 RO-19-1 24 VCP Repair joint seal @ 344.6 LS 1 

171b Parfet St RO-19-2 RO-19-1 24 VCP Accelerated maintenance LF 431 

172 Parfet St RO-19-3 RO-19-2 24 VCP Accelerated maintenance LF 93 

173 W 38th Pl RO-19 RO-11A-7 24 VCP Repair joint seal @57' @122' EA 2 

176 Easement AB-13-1 AB-13 8 VCP Mineral cleanout LF 175 

178 Vivian Dr B-9-1 B-8-1 24 VCP Mineral cleanout LF 265 

179 W 31st Ave B-17-1 B-16-1 18 PVC Mineral cleanout LF 390 

180 Easement B-22 B-21 12 VCP Mineral clenaout, root cleanout LF 400 

181 W 24th Pl B-26-2-1-B B-26-2-1-A 8 VCP 8" CIPP length of pipe, Mineral Cleanout LF 375 

182 Winfield Cir easement B-62 B-61-1 8 VCP Mineral cleanout, root cleanout LF 18 

183 Youngfield St B-67-1-2 B-67-1-1 8 VCP Mineral cleanout, root cleanout LF 197 

184 W 15th Pl B-67-3 B-67-2 6 VCP Mineral cleanout, root cleanout LF 121 

185 W Colfax Ave B-74B B-74A 10 VCP 10" CIPP length of pipe, Mineral Cleanout LF 184 



  

   

        

      

   

    

  

    

    

   

   

     

  

  

          

  

    

     

  

   

  

  

    

      

     

    

    

               

     

     

   

   

        

   

   

    

    

    

  

  

       

2025 Hot Spots List 
Item No. Street Name USMH DSMH Diameter Material Repair Units Length 

186 W 14th Pl B-82A B-81A 15 VCP 15" CIPP length of pipe, Mineral Cleanout LF 340 
187a Wide Acres Rd B-86 B-84 8 VCP 10' point repair @ 125' LS 1 

187b Wide Acres Rd B-86 B-84 8 VCP Mineral cleanout LF 151 
189a Ward Rd BF-9 BF-8 12 VCP 10' point repair@ 71' LS 1 

189b Ward Rd BF-9 BF-8 12 VCP Mineral cleanout LF 78 

190 Applewood Dr BM-1 B-55 8 VCP Mineral cleanout, root cleanout LF 288 

191 Willow Ln BN-1 B-56-1-D 8 VCP Mineral cleanout, root cleanout LF 200 

192 W 16th Dr BO-4 BO-3 8 VCP Mineral cleanout LF 200 

193 W 16th Dr BO-8 BO-7 8 VCP Root cleanout LF 400 

194a Youngfield Ct BOA-2 BOA-1 8 VCP 10' point repair @ 178' LS 1 

194b Youngfield Ct BOA-2 BOA-1 8 VCP Mineral cleanout LF 404 

195 Zang St BOA-4-2 BOA-4-1 8 VCP Mineral cleanout LF 400 

196a Zang St BOA-4-4 BOA-4-3 8 VCP 5' point repair @ 172, Trim tap @ 84.6, 95.3 LS 1 
197b Zang St BOA-4-4 BOA-4-3 8 VCP Mineral cleanout LF 185 

198 Zinnia St BOA-5-4 BOA-5-3 8 VCP Mineral cleanout, root cleanout LF 200 

199a Zinnia St BOA-5-5 BOA-5-4 8 VCP 10' point repair @ 102' LS 1 

199b Zinnia St BOA-5-5 BOA-5-4 8 VCP Mineral cleanout LF 210 

200 Wide Acres Rd BT-4 BT-3 8 VCP Root cleanout LF 220 

201 Youngfield St BW-1A BW-1 8 VCP Mineral cleanout LF 380 

203 Quail St C-8A-3 C-8A-2 6 VCP Mineral cleanout LF 75 

204 Tabor St CG-1 C-14AD 8 VCP Mineral cleanout, root cleanout LF 200 

205a W 23rd Ave JB-11 JB-10 8 VCP 5' point repair @ 78' LS 1 

205b W 23rd Ave JB-11 JB-10 8 VCP Mineral cleanout, root cleanout LF 83 

206 Zang St JBC-2 JBC-1 8 VCP Mineral cleanout, root cleanout LF 324 

207 Myrtlewood Ln JC-2 JC-1 8 VCP Mineral cleanout, root cleanout LF 230 

208a W 15th Dr P-3 P-2 12 VCP 5' point repair @ 371, 10' point repair @ 58.5, Trim tap @ 111.2' LS 1 
208b W 15th Dr P-3 P-2 12 VCP Mineral cleanout, root cleanout LF 385 

209 W 15th Dr P-4-1 P-3-1 18 VCP Mineral cleanout, root cleanout LF 295 

210 W 15th Dr P-6-1 P-4-1 18 VCP Mineral cleanout LF 455 

211a W 15th Dr P-7 P-6 12 VCP Remove Obstruction LS 1 

211b W 15th Dr P-7 P-6 12 VCP 12" CIPP length of pipe, Mineral Cleanout LF 335 

213 W 32nd Ave A-36B A-36 12 VCP Mineral cleanout LF 137 

216 W 29th Pl ACD-4 ACD-3 8 VCP Mineral cleanout LF 200 

217a Willow Ln B-44 B-43 12 VCP Remove obstruction @ 174.4 LS 1 

217b Willow Ln B-44 B-43 12 VCP Mineral cleanout, root cleanout LF 282 

218a Willow Ln B-45 B-44 12 VCP Remove obstruction @ 13.1 LS 1 

218b Willow Ln B-45 B-44 12 VCP Mineral cleanout LF 150 

224 Arbutus St P-11-1 P-10-1 18 VCP Mineral cleanout LF 200 

225 Alkire St Z-4 Z-3 8 VCP 8" CIPP length of pipe, Mineral Cleanout LF 220 



2025 Hot Spots List 
Item No. Street Name USMH DSMH Diameter Material Repair Units Length 

227 W 22nd Ave Z-21-1 Z-21 8 VCP Mineral cleanout LF 70 

231 Braun Dr ZC-13-1 ZC-13 8 VCP Mineral cleanout LF 318 

237a Robb Cir AB-2 AB-1 8 VCP 10' point repair @ 75' LS 1 

237b Robb Cir AB-2 AB-1 8 VCP Mineral cleanout LF 230 

239 Taft Ct AB-10-6-4A AB-10-6-3A 8 VCP Mineral cleanout LF 205 

Taft St AB-10-9-6 AB-10-9-5 8 VCP Mineral cleanout, root cleanout LF 200 

241 Routt Cir AD-2 AD-1 8 VCP Mineral cleanout LF 225 

242 W 29th Pl AD-6-2 AD-6-1 8 VCP Mineral cleanout, root cleanout LF 100 

243 Easement B-2A-A B-2A 8 VCP Root cleanout LF 224 

244 W 26th Ave B-26-2-5 B-26-2-4 8 VCP Root cleanout, Mineral Cleanout LF 214 

Ward Rd BF-9-1 BF-9 8 VCP Mineral cleanout, accelerated maintenance LF 265 

246a Youngfield Service Rd BF-16A-2 BF-16A-1 8 VCP 10' point repair @ 17' LS 1 

246b Youngfield Service Rd BF-16A-2 BF-16A-1 8 VCP Root cleanout LF 245 

247 Willow Way BOB-3 BOB-2 8 VCP Root cleanout LF 210 

248 W 23rd Ave JB-8 JB-7 8 VCP Mineral cleanout, root cleanout LF 280 

249 W 21st Ave JBA-3 JBA-2 8 VCP Mineral cleanout, root cleanout LF 400 

W 21st Ave JBA-4 JBA-3 8 VCP Root cleanout LF 400 

251 W 25th Ave Z-14 Z-13 8 VCP Mineral cleanout LF 214 

252 W 22nd Pl Z-20 Z-19 8 VCP Root cleanout LF 232 

254 Kipling St A-47A-4 A-47A-3 10 VCP 5' CIPP LS 1 

Easement A-56A-2A-3 A-56A-2A-2 8 VCP Accelerated Maintenance LF 100 

256 Easement AB-10-6 AB-10-5 8 VCP Root cleanout, Mineral Cleanout LF 175 

257 W 30th Pl ACC-2 ACC-1 8 VCP Root Cleanout LF 225 

258 W 23rd Ave AU-2 AU-1 8 VCP Root cleanout LF 300 

259 Easement B-11R-30 B-11R-29 12 VCP Accelerated Maintenance LF 293 

a Easement B-11R-7A-4B B-11R-7A-4A 8 VCP Root Cleanout LF 125 

260b Easement B-11R-7A-4B B-11R-7A-4A 8 VCP 10' point repair @ 70 LS 1 

262 Winfield Dr BH-1-2 BH-1-1A 12 VCP Accelerated Maintenance LF 260 

263 Easement BH-1-9-5-5 BH-1-9-5-4 6 VCP Accelerated Maintenance LF 108 

264 Union Dr BH-3-4 BH-3-3 8 VCP Accelerated Maintenance LF 299 

W 18th Ave BH-6-5 BH-6-4 8 VCP Accelerated Maintenance LF 237 

266 Tabor St BHC-3-2 BHC-3-1 8 VCP Accelerated Maintenance LF 205 

267 Yank Ct BOA-3-3 BOA-3-2 8 VCP Root cleanout LF 191 

268 Alkire St BOA-6-3-2 BOA-6-3-1 8 VCP Root cleanout LF 200 

269 Xenophon St BW-1A-4 BW-1A-3 8 VCP Accelerated Maintenance LF 291 

Zang St BY-1 B-87 8 VCP Root cleanout LF 380 

271 W 27th Ave C-6-5 C-6-4 8 VCP Root Cleanout LF 325 

272 Morningside Dr DF-1 D-18 8 VCP Mineral cleanout LF 350 

273 Jellison St E-2A E-2 8 VCP Mineral cleanout LF 212 
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2025 Hot Spots List 
Item No. Street Name USMH DSMH Diameter Material Repair Units Length 

274 Easement G-10-A G-10 8 UNK Accelerated Maintenance LF 10 

275 Easement G-11 G-10-A 8 VCP Accelerated Maintenance LF 122 

276 W 20th Ave G-23-1D G-23-1C 8 VCP Accelerated Maintenance LF 150 

277 Quail Dr G-25-5A G-25-5 8 VCP Accelerated Maintenance LF 201 

278 Lewis St GC-2 GC-1 8 VCP Accelerated Maintenance LF 173 

279 Easement GK-2-2 GK-2-1 8 VCP Accelerated Maintenance LF 361 

280 Rosewood Dr J-2 J-1 8 VCP Mineral cleanout LF 199 

281 Arbutus St P-9 P-8 10 VCP Accelerated Maintenance LF 100 

282 Nelson St RO-13 RO-11A-2 21 VCP Root Cleanout LF 318 

283 Easement RO-4 RO-3 24 PVC Root Cleanout LF 195 

284 W 23rd Pl ZD-3-5 ZD-3-4 8 VCP Accelerated Maintenance LF 149 

287 W 32nd Ave B-13-1 B-12-1 18 PVC Mineral cleanout LF 264 
288 Xenon St B-18-2N B-18-1N 8 VCP Root cleanout LF 230 

289a Xenon St B-19 B-18 12 VCP 5' point repair @ 7 LS 1 
289b Xenon St B-19 B-18 12 VCP Mineral cleanout LF 400 

290a Xenon St B-20-1 B-19-1 18 PVC 10' point repair @ 16 LS 1 
290b Xenon St B-20-1 B-19-1 18 PVC Mineral cleanout LF 265 

291 Youngfield St B-26-2-1-A-A B-26-2-1-A 8 VCP Mineral cleanout LF 155 
292a Willow Ln B-46 B-45 12 VCP Remove rocks LS 1 
292b Willow Ln B-46 B-45 12 VCP Mineral cleanout LF 87 

293 Normandy Rd/W Colfax Ave B-78A B-74B 10 UNK Mineral cleanout LF 107 
294 Overhill Rd B-81A B-80A 15 PVC 15" CIPP length of pipe LF 185 
295 Yank St B-84 B-83 8 VCP Mineral cleanout LF 237 
296 Zinnia St B-89 B-88 8 VCP 8" CIPP length of pipe, Root Cleanout, Mineral Cleanout LF 345 
298 Zinnia St BOA-5-2 BOA-5-1 8 VCP Mineral cleanout LF 400 
299 Willow Way BOB-2 BOB-1 8 VCP Root cleanout, mineral cleanout LF 350 
300 Willow Ln BOD-1 BO-12 8 VCP 5' point repair @ 161 LS 1 

302a Easement J-14-1 J-14 8 VCP Remove blockage LS 1 
302b Easement J-14-1 J-14 8 VCP Mineral cleanout LF 125 
303a W 23rd Ave JB-9 JB-8 8 VCP 5' point repair @ 232 LS 1 
303b W 23rd Ave JB-9 JB-8 8 VCP Root cleanout LF 290 

304 W 15th Dr P-2 P-1 12 VCP 12" CIPP length of pipe LF 111 
305a Orchard Dr P-13 P-12 10 VCP 5' point repair @ 71.6 LS 1 
305b Orchard Dr P-13 P-12 10 VCP Root cleanout LF 192 

310 Easement B-11R-28B-1 B-11R-28B 8 VCP Root cleanout LF 140 
311 Union St BE-2 BE-1 8 VCP Root cleanout LF 365 

316a Skyline Dr A-56A-4 A-56A-3 8 VCP 5' point repair @ 22.9 LS 1 
316b Skyline Dr A-56A-4 A-56A-3 8 VCP Mineral cleanout LF 264 
318a Willow Ln easement B-28 B-27 12 VCP 10' point repair @ 318.9 LS 1 



  

   

   

   

     

      

   

   

     

  

   

  

        

        

  

   

   

   

   

  

 

  

  

 

  

   

           

2025 Hot Spots List 
Item No. Street Name USMH DSMH Diameter Material Repair Units Length 

318b Willow Ln easement B-28 B-27 12 VCP Root cleanout LF 338 
319 Willow Ln easement B-29 B-28 12 VCP Mineral cleanout LF 50 
320 Willow Ln easement B-30 B-29 12 VCP Mineral cleanout, accelerated maintenance LF 125 

321a Willow Ln easement B-33 B-32 12 VCP 5' point repair @ 69 LS 1 
321b Willow Ln easement B-33 B-32 12 VCP Mineral cleanout LF 115 

322 Willow Ln easement B-35 B-34 12 VCP Mineral cleanout LF 300 
324a Orchard Dr P-11A P-11 10 VCP 5' point repair @ 222.7 LS 1 
324b Orchard Dr P-11A P-11 10 VCP Mineral cleanout LF 227 

328 W 26th Ave A-47A-14 A-47A-13 8 VCP Mineral cleanout LF 150 
329 Routt Cir AD-3 AD-2 8 VCP Mineral cleanout LF 125 

330a Applewood Knolls Dr B-11R-7A-5 B-11R-7A-4A 8 VCP 8" CIPP length of pipe, Root Cleanout LF 66 

330b Applewood Knolls Dr B-11R-7A-5 B-11R-7A-4A 8 VCP Repair joint offset @ 8.4 @ 24.3 LS 2 

331 Wright St B-15A-1 B-15A 12 VCP Accelerated Maintenance LF 290 
332 Willow Ln easment B-31 B-30 12 VCP Accelerated Maintenance LF 165 
333 Willow Ln easement B-34 B-33 12 VCP Mineral cleanout LF 200 
334 Willow Ln easement B-36 B-35 12 VCP Accelerated Maintenance LF 178 
335 W 10th Ave B-95 B-94 8 VCP Accelerated Maintenance LF 314 
336 Union St BE-1 B-6A 8 VCP Accelerated Maintenance LF 268 
337 Easement BF-21 BF-20 12 VCP Mineral Cleanout LF 153 
338 Zang St BOA-4-1 BOA-4 8 VCP Root Cleanout LF 245 
339 Orchard Rd BR-4 BR-3 8 VCP Root Cleanout LF 372 
340 Easement C-3B-7 C-3B-6A 8 VCP Accelerated Maintenance LF 193 
341 Miller St GD-2 GD-1 8 VCP Root Cleanout LF 350 
342 W 23rd Pl ZD-3-3 ZD-3-2 8 VCP Root Cleanout LF 133 

Total LF 56,908 
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39
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42

43

44

ZONE A LIST 
Item No. Street US_MH DS_MH Length 

W 32nd Ave A-34 A-33 290 

Youngfield St BF-15-1 BF-15 61 

W 23rd Ave ZJ-2-2 ZJ-2-1 63 

Union St ACB-4-1 ACB-4 149 

Owens Ct C-1A-4-2-1 C-1A-4-2 180 

Carmel Dr CG-7 CG-6 117 

W 23rd Ave ZJ-2-1 ZJ-2 82 

W 23rd Ave ZJ-2-3 ZJ-2-2 184 

Tabor St AB-10-9-2-2 AB-10-9-2-1 130 

Tabor St AB-10-9-2-1 AB-10-9-2 135 

Union St ACB-6 ACB-5 126 

Union St ACB-5 ACB-4 60 

Easement ACB-5-1 ACB-5 322 

Easement ACB-6-1 ACB-6 422 

Creighton Dr ZG-1 Z-20 144 

Quail St C-4 C-3A 40 

Easement AB-10-5 AB-10-4 71 

W 32nd Ave A-35 A-34A 45 

Quail St C-2A C-2 200 

Easement C-3B-5 C-3B-4 170 

Easement C-3B-6 C-3B-5 122 

Easement C-3B-6A C-3B-6 53 

Easement A-36B-1 A-36B 287 

W 32nd Ave A-36B A-36 137 

W 32nd Ave A-36 A-35A 190 

W 32nd Ave A-35A A-35 140 

W 32nd Ave A-35-1 A-34-1 405 

W 32nd Ave A-34-1 A-33-1A 402 

W 32nd Ave A-33-1A A-33-1 32 

W 32nd Ave A-34A A-34 330 

W 32nd Ave A-32-1A A-32-1 314 

W 32nd Ave A-32A A-32 304 

W 31st Pl A-35A-1-1 A-35A-1 220 

Owens Ct A-35A-1 A-35A 191 

Easement A-34A-1 A-34A 233 

W 31st Ave A-34A-1A A-34A-1 330 

Quail St C-1 A-33A 384 

Owens Ct A-35A-2 A-35A-1 300 

W 30th Pl A-35A-3 A-35A-2 280 

Easement A-34A-2 A-34A-1 295 

W 30th Pl A-34A-3 A-34A-2 125 

Oak St C-1A-4-7 C-1A-4-6 100 

Oak St C-1A-4-6 C-1A-4-5 175 

W 30th Ave C-1A-4-5 C-1A-4-4 130 



W 30th Ave C-1A-4-4 C-1A-4-3 65 

W 30th Ave C-1A-4-3 C-1A-4-2 240 

W 30th Ave C-1A-4-2 C-1A-4-1 275 

W 30th Ave C-1A-4-1 C-1A-4 155 

Parfet Dr C-1A-5 C-1A-4 370 

Parfet Dr C-1A-4 C-1A-3 200 

Parfet Dr C-1A-3 C-1A-2 180 

W 30th Pl C-1A-2 C-1A-1 100 

W 30th Pl C-1A-1 C-1AB 155 

Quail St C-1B C-1 83 

Quail St C-2 C-1A 300 

Pierson Way C-2C C-2B 205 

Pierson Way C-2B C-2A 127 

W 29th Ave C-2A-1 C-2A 400 

Quail St C-3 C-2A 205 

Oak St C-3B-4 C-3B-3 325 

Easement C-3B-7 C-3B-6A 190 

Oak Dr C-3B-8 C-3B-7 312 

W 28th Pl C-3B-2-4 C-3B-2-3 115 

W 28th Pl C-3B-2-3 C-3B-2-2 220 

W 28th Pl C-3B-2-2 C-3B-2-1 100 

W 28th Pl C-3B-2-1 C-3B-2 225 

W 29th Ave C-3B-3 C-3B-2 360 

W 29th Ave C-3B-2 C-3B-1 400 

Easement C-3B-1 C-3B 305 

Quail St C-3B C-3 115 

Pierson Way C-3B-1-1 C-3B-1 160 

Pierson Way C-3B-1-2 C-3B-1-1 155 

W 27th Pl C-4B-4 C-4B-3 165 

W 27th Pl C-4B-3 C-4B-2 235 

Easement C-4B-2 C-4B-1 140 

Easement C-4B-1 C-4B 85 

Quail St C-3A C-3B 260 

Quail St C-4B C-4 108 

Quail St C-4A C-4B 145 

Quail St C-5 C-4A 105 

Quail St C-6 C-5 125 

W 27th Pl C-4A-1 C-4A 400 

W 28th Ave C-3A-1 C-3A 350 

W 30th Pl ACC-2 ACC-1 225 

Robb Cir AB-8 AB-7A 16 

Routt St A-29-1 A-28-1 400 

Routt St A-29 A-28-1-1 400 

Swadley St B-1A-4 B-1A-3 280 

W 33rd Ave B-1A-4-1 B-1A-4 230 

Swadley St B-1A-5 B-1A-4 187 

W 32nd Pl B-1A-7 B-1A-6 68 
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W 32nd Pl B-1A-8 B-1A-7 125 

W 32nd Pl B-3A-2E B-3A-2D 42 

Easement B-3A-2A B-3A-2 35 

Easement B-3A-2B B-3A-2A 51 

Easement B-3A-2C B-3A-2B 236 

Tabor Ct B-3A-2D B-3A-2C 236 

W 32nd Pl B-3A-2D-1 B-3A-2D 101 

Easement B-3A-3 B-3A-2 138 

Easement B-3A-4 B-3A-3 202 

Taft Ct B-3A-4A B-3A-4 202 

Taft Ct B-3A-5 B-3A-4A 113 

W 32nd Pl B-3A-6 B-3A-5 55 

W 32nd Pl B-3A-5-1 B-3A-5 71 

W 32nd Ave AC-3 AC-2 350 

W 32nd Ave AC-4 AC-3 375 

Tabor Dr ACE-1 AC-3 114 

Tabor Dr ACE-2 ACE-1 250 

Tabor Dr ACE-3 ACE-2 235 

Swadley Dr ACB-2 ACB-1 350 

Swadley Dr ACB-1 ACA-1 355 

Simms St ACA-1 AC-2 190 

Swadley St B-1A-6 B-1A-5 158 

Simms St B-1AB B-1AA 415 

Routt St A-30 A-29 345 

Routt St A-30-1 A-29-1 330 

W 32nd Ave A-31-1 A-30-1 330 

W 32nd Ave A-32-1 A-31-1 325 

W 32nd Ave A-32 A-32-1 18 

W 32nd Ave A-32 A-31 335 

W 32nd Ave A-31 A-30A 264 

W 32nd Ave A-30A A-30 74 

W 32nd Ave AC-1 A-30 400 

W 32nd Ave AC-1A AC-1 225 

W 32nd Ave AC-2 AC-1A 191 

Simms St ACA-2 ACA-1 300 

W 30th Pl ACC-1 ACA-2 250 

Simms St ACA-3 ACA-2 290 

W 29th Pl AD-6-3 AD-6-2 300 

W 29th Pl AD-6-2 AD-6-1 100 

W 29th Pl AD-6-1 AD-6 163 

W 31st Pl AD-1-2 AD-1-1 300 

W 31st Pl AD-1-1 AD-1 350 

Routt St AD-1 A-30A 295 

Routt Cir AD-2 AD-1 225 

Routt Cir AD-3 AD-2 125 

Routt Cir AD-4 AD-3 125 

Routt Cir AD-5 AD-4 125 
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Routt Cir AD-6 AD-5 114 

Robb Cir AB-2 AB-1 230 

Robb Cir AB-1 A-31 80 

Robb Cir AB-3 AB-2 132 

W 31st Ave AB-3-1 AB-3 200 

Robb Cir AB-4 AB-3 175 

Robb Cir AB-5 AB-4 170 

W 30th Ave AB-5-1 AB-5 100 

Routt Cir AD-7 AD-6 375 

Robb Cir AB-6 AB-5 150 

Robb Cir AB-7 AB-6 200 

Robb Cir AB-7A AB-7 345 

Robb Cir AB-9 AB-8 145 

Robb Cir AB-10 AB-9 300 

W 28th Pl AB-7A-1 AB-7A 102 

W 28th Pl AB-7A-2 AB-7A-1 375 

W 28th Pl AB-7A-3 AB-7A-2 272 

W 28th Ave AB-11-3A AB-11-2A 275 

W 28th Ave AB-11-2A AB-11-1A 400 

W 28th Ave AB-11-1A AB-11 175 

W 27th Pl AB-12-3 AB-12-2 250 

W 27th Pl AB-12-2 AB-12-1 400 

W 27th Pl AB-12-1 AB-12 200 

Simms St AB-10-1 AB-10 160 

Simms St AB-11 AB-10 285 

W 28th Ave AB-11-1 AB-11 128 

Simms St AB-12 AB-11 295 

Simms St AB-13 AB-12 225 

Easement AB-13-1 AB-13 175 

Easement AB-13-2 AB-13-1 203 

W 28th Ave AB-11-2 AB-11-1 285 

W 28th Ave AB-11-2-1 AB-11-2 100 

W 28th Ave AB-11-3 AB-11-2 115 

W 28th Ave AB-11-4 AB-11-3 85 

Swadley Dr ACB-3 ACB-2 260 

Swadley Dr ACB-4 ACB-3 116 

W 30th Pl ACC-3 ACC-2 225 

W 30th Pl ACC-4 ACC-3 400 

W 29th Pl ACD-1 ACA-3 325 

W 29th Pl ACD-2 ACD-1 325 

W 29th Pl ACD-3 ACD-2 250 

W 29th Pl ACD-4 ACD-3 200 

W 28th Pl AB-10-2 AB-10-1 325 

W 28th Pl AB-10-3 AB-10-2 325 

W 28th Pl AB-10-4 AB-10-3 275 

Easement AB-10-6 AB-10-5 175 

Applewood Knolls Dr AB-10-8 AB-10-7 323 
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Applewood Knolls Dr AB-10-7 AB-10-6 188 

Applewood Knolls Dr AB-10-6-1 AB-10-6 205 

Taft Ct AB-10-6-1A AB-10-6-1 200 

Applewood Knolls Dr AB-10-6-2 AB-10-6-1 117 

Applewood Knolls Dr AB-10-6-3 AB-10-6-2 145 

Easement BF-16 BF-15-2 41 

W 34th Pl BF-7 BF-6 117 

W 34th Pl BF-8 BF-7 230 

Ward Rd BF-8-2 BF-8-1 275 

Wright St BF-8-1-1 BF-8-1 122 

Ward Rd BF-8-1 BF-8 170 

Ward Rd BF-9 BF-8 78 

Easement BF-10 BF-9 150 

Wright St BF-8-1-2 BF-8-1-1 225 

Easement BF-11 BF-10 150 

Easement BF-12 BF-11 150 

Easement BF-13 BF-12 155 

Easement BF-14 BF-13 314 

Easement BF-14-1 BF-14 96 

Easement BF-13A BF-13 19 

Easement BF-14-1A BF-13A 394 

Easement BF-14-1 BF-14-1A 5 

Easement BF-14-2 317 

Easement BF-14-1B BF-14-1 85 

Easement BF-15 BF-14-2 160 

Easement BF-15-2 BF-15-1 270 

Oak Dr C-3B-8A C-3B-8 202 

Oak Dr C-3B-7B C-3B-7A 212 

Oak Dr C-3B-7A C-3B-7 318 

Oak Dr C-3B-9 C-3B-8A 185 

Oak Dr C-3B-10 C-3B-9 138 

W 38th Pl RO-20 RO-19 205 

W 38th Pl RO-21 RO-20 296 

Pierson Ct RO-22 RO-21 372 

W 38th Ave RO-23 RO-22 325 

Easement A-27A-1 RO-31 20 

Easement RO-26 RO-25 400 

Easement RO-25 RO-24 400 

W 38th Ave RO-24 RO-23 339 

Tabor Ct B-2A-5 B-2A-4 250 

W 36th Pl B-2A-5-1 B-2A-5 205 

Tabor Ct B-2A-6 B-2A-5 264 

Tabor Ct B-2A-7 B-2A-6 275 

W 37th Pl B-2A-6-1 B-2A-6 400 

Taft Ct B-2A-6-2 B-2A-6-1 420 

W 36th Ave B-2A-4-1 B-2A-4 400 

Easement B-2A-4 B-2A-3 150 
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Easement B-2A-3 B-2A-2 55 

Easement B-2A-1 B-2A-A1 98 

Easement B-2A-2 B-2A-1 68 

Easement B-2A-A2 B-2A-A1 224 

Easement B-2A-A1 B-2A-A 56 

Easement A-28-1 A-27-1A 400 

Easement A-28 A-27 400 

Easement B-1AA B-1 415 

Easement B-1 A-27 325 

Easement B-1A B-1 415 

Easement A-27 A-27-1A 5 

Easement A-27-1A RO-31 13 

Easement RO-27 RO-26 400 

Easement RO-28 RO-27 136 

Easement RO-29 RO-28 294 

Easement RO-30 RO-29 177 

Easement RO-31 RO-30 176 

Easement B-O-1 A-27A-1 345 

Easement B-O-2 B-O-1 235 

Easement B-O-3 B-O-2 100 

Easement B-O-4 B-O-3 90 

Swadley St B-1A-2 B-1A-1 75 

W 33rd Pl B-1A-3-1 B-1A-3 230 

Swadley St B-1A-3 B-1A-2 214 

Easement B-1A-1 B-1A 100 

Easement B-2 B-1A 75 

Easement B-2A B-2 225 

W 34th Ave B-3A B-O-4 260 

Easement B-2A-A B-2A 225 

Easement B-3A-2 B-3A-1 194 

Easement B-3A-1 B-3A 315 

Easement B-3 B-2A 45 

W 35th Ave B-2A-A3 B-2A-A2 405 

Easement B-4 B-3 350 

Easement B-4A B-3A 380 

Easement B-5 B-4A 240 

W 35th Ave BG-2A BG-2 288 

Union St BG-2 BG-1 94 

Union St BG-1 BF-1 225 

Easement BF-1 B-5 15 

W 34th Pl BF-1A BF-1 273 

W 34th Pl BF-2 BF-1A 150 

W 34th Pl BF-3 BF-2 150 

W 34th Pl BF-4 BF-3 170 

W 34th Pl BF-5 BF-4 330 

W 34th Pl BF-6 BF-5 225 

Urban St BG-2A-LH BG-2A 225 
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W 35th Ave BG-3 BG-2A 34 

W 35th Ave BG-3A BG-3 275 

Urban Ct BG-3A-LH BG-3A 275 

W 35th Ave BG-4 BG-3A 67 

W 35th Ave BG-5 BG-4 375 

Vivian Ct BG-5-1 BG-5 200 

W 35th Ave BG-6 BG-5 290 

Ward Rd BF-9-1 BF-9 265 

Ward Rd BG-6-1 BG-6 350 

W 35th Ave BG-7 BG-6 294 

Wright St BG-8 BG-7 300 

Wright St BG-9 BG-8 275 

Easement BF-16-1 BF-16 67 

Zinnia Ct BF-17A-1 BF-17A 300 

Zinnia Ct BF-17A-2 BF-17A-1 245 

Youngfield Service Rd BF-16A-2 BF-16A-1 245 

Youngfield Service Rd BF-16A-1 BF-16A 300 

youngfield Service Rd BF-16A BF-16-1 221 

Easement BF-17A BF-17 164 

W 33rd Ave BF-18 BF-17A 250 

Easement BF-18-3-3 BF-18-3-2 110 

Easement BF-18-3-2 BF-18-3-1 122 

Alkire Way BF-18-3-1 BF-18-3 448 

W 33rd Pl BF-18-3-LH BF-18-3 210 

W 33rd Pl BF-18-3 BF-18-2 200 

Alkire Ct BF-18-2-LH BF-18-2 125 

W 33rd Pl BF-18-2 BF-18-1 25 

W 33rd Pl BF-18-1 BF-18 169 

Alkire Ct BF-19 BF-18 300 

Alkire Ct BF-20 BF-19 375 

Easement BF-21 BF-20 155 

Alkire St Z-2 Z-1 370 

Alkire St Z-1 BF-21 380 

Alkire St Z-3 Z-2 330 

Alkire St Z-4 Z-3 220 

Alkire St Z-5 Z-4 400 

Easement C-6-1 C-6 27 

Quail St C-6-A C-6 83 

Easement C-6-2 C-6-1 80 

W 27th Ave C-6A-3 C-6A-2 200 

Parfet Ct C-6A-2-1 C-6A-2 125 

W 27th Ave C-6A-2 C-6A-1 264 

W 27th Ave C-6A-1 C-6-A 200 

W 26th Pl C-6B-3 C-6B-2 400 

Quail St C-6B C-6 218 

Quail St C-7 C-6B 150 

Quail St C-8 C-7 235 
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W 26th Pl C-6-3-1A C-6-3-1 275 

W 26th Pl C-6-3-3 C-6-3-2 200 

W 26th Pl C-6-3-2 C-6-3-1 200 

Easement C-6-3-1 C-6-3 291 

W 27th Ave C-6-3 C-6-2 358 

W 27th Ave C-6-4 C-6-3 320 

Parfet St C-8-3 C-8-2 200 

W 26th Ave C-8-2 C-8-1 256 

Pierson St C-8-1-2 C-8-1-1 365 

Pierson St C-8-1-1 C-8-1 125 

W 26th Ave C-8-1 C-8 190 

W 26th Ave C-8A C-8 80 

W 25th Pl C-8A-4 C-8A-3 175 

Quail St C-8A-3 C-8A-2 75 

Quail St C-8A-2 C-8A-1 142 

Quail St C-8A-1 C-8A 300 

W 26th Ave C-9 C-8A 263 

W 26th Ave C-10 C-9 260 

Queen St C-9-2 C-9-1 175 

Queen St C-9-1 C-9 265 

Robb St C-10-1 C-10 190 

Benthaven Dr CM-1A CM-1 325 

Robb Ct CM-2A CM-1A 125 

W 25th Pl CM-6 CM-5 206 

Routt St CM-5 CM-4 330 

Routt St CM-4 CM-3 100 

Routt St CM-3 CM-2 280 

Routt St CM-2 CM-1 132 

Routt St CM-1 C-11 97 

W 26th Ave C-11 C-10 294 

W 26th Ave C-11A C-11 175 

W 26th Pl C-6-5-2 C-6-5-1 100 

W 26th Pl C-6-5-1 C-6-5 220 

W 27th Ave C-6-5 C-6-4 325 

W 27th Ave C-6-6 C-6-5 100 

Simms St AB-14 AB-13 355 

Simms St AB-10-12 AB-10-11 125 

Applewood Knolls Dr AB-10-11 AB-10-10 180 

Applewood Knolls Dr AB-10-10 AB-10-9 260 

W 26th Ave C-12 C-11A 253 

W 26th Ave C-13 C-12 280 

Simms St C-12-2 C-12 200 

Easement C-12-2-1 C-12-2 150 

Simms St C-12-3 C-12-2 125 

W 25th Ave CGA-3 CGA-2 146 

W 24th Pl Cir CGA-4 CGA-3 125 

W 24th Pl Cir CGA-5 CGA-4 130 
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Simms St CGA-6 CGA-5 280 

Simms St CGA-7 CGA-6 98 

Simms St CGA-8 CGA-7 103 

Carmel Dr CG-14 CG-13 78 

Carmel Dr CG-13 CG-12 86 

Applewood Knolls Dr AB-10-9 AB-10-8 199 

Easement AB-10-9-1 AB-10-9 262 

W 27th Dr AB-10-9-1B AB-10-9-1A 100 

W 27th Dr AB-10-9-1A AB-10-9-1 215 

W 27th Dr AB-10-9-2 AB-10-9-1 80 

W 27th Dr AB-10-9-3 AB-10-9-2 300 

Taft St AB-10-9-6 AB-10-9-5 200 

Taft St AB-10-9-5 AB-10-9-4 300 

W 27th Dr AB-10-9-4 AB-10-9-3 120 

W 27th Dr AB-10-9-4A AB-10-9-4 100 

Taft Ct AB-10-6-2A AB-10-6-1A 270 

Taft Ct AB-10-6-3A AB-10-6-2A 300 

Taft Ct AB-10-6-4A AB-10-6-3A 205 

W 26th Ave C-14 C-13 280 

W 26th Ave C-14A C-14 275 

W 26th Ave C-15A C-14A 340 

W 26th Ave C-16 C-15A 301 

Urban St C-17 C-16 400 

Taft Ct C-15A-1 C-15A 259 

Taft Ct C-15A-2 C-15A-1 110 

Tabor St CG-1 C-14A 200 

Tabor St CG-2 CG-1 265 

Taft Ct C-15A-3 C-15A-2 161 

W 25th Ave CGA-2 CGA-1 240 

W 25th Ave CGA-1 CG-2 300 

Urban St C-18 C-17 400 

Tabor St CG-3 CG-2 245 

Tabor St CG-4 CG-3 65 

W 24th Pl Cir CG-5 CG-4 91 

W 24th Pl Cir CGB-1 CG-5 400 

Easement CG-6 CG-5 259 

Carmel Dr CG-8 CG-7 33 

Carmel Dr CG-9 CG-8 113 

Carmel Dr CG-10 CG-9 60 

Carmel Dr CG-10A CG-10 102 

Carmel Dr CG-11 CG-10A 280 

Carmel Dr CG-12 CG-11 142 

Alkire St Z-6 Z-5 400 

Alkire St Z-7 Z-6 400 

W 26th Ave Z-8 Z-7 290 

Alkire St Z-7-1 Z-7 295 

Alkire St Z-7-2 Z-7-1 330 
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Alkire St Z-7-3 Z-7-2 310 

Braun Dr ZC-2 ZC-1 150 

Braun Dr ZC-1 Z-8 238 

Braun Dr ZC-6 ZC-5 202 

Braun Dr ZC-5 ZC-4 400 

Braun Dr ZC-4 ZC-3 116 

Braun Dr ZC-3 ZC-2 205 

Braun Ct ZE-3 ZE-2 159 

Braun Ct ZE-2 ZE-1 185 

Braun Ct ZE-1 Z-12 59 

Braun Ct Z-12 Z-11 132 

Braun Ct Z-11 Z-10 71 

Braun Ct Z-10 Z-9 135 

W 26th Ave Z-9 Z-8 275 

W 26th Ave ZD-1 Z-9 265 

W 25th Ave Z-13 Z-12 200 

W 25th Ave Z-14 Z-13 214 

W 22nd Pl ZD-2-1 ZD-2 230 

W 26th Ave ZD-2 ZD-1 265 

W 26th Ave ZD-3 ZD-2 270 

W 26th Ave ZD-4 ZD-3 270 

W 26th Ave ZD-5 ZD-4 270 

W 25th Pl ZD-5-1 ZD-5 253 

W 26th Ave ZD-6 ZD-5 224 

W 26th Ave ZD-7 ZD-6 224 

Devinney Ct ZD-7-1 ZD-7 329 

Creighton Dr ZD-5-4A ZD-5-4 130 

W 25th Pl ZD-5-4 ZD-5-3 58 

Creighton Dr ZD-5-5 ZD-5-4 325 

W 25th Pl ZD-5-2 ZD-5-1 94 

W 25th Pl ZD-5-3 ZD-5-2 400 

W 22nd Pl Z-15 Z-14 200 

W 23rd Pl ZD-3-1 ZD-3 400 

W 24th Pl ZD-4-1 ZD-4 400 

W 24th Pl ZD-4-2 ZD-4-1 116 

W 24th Pl ZD-4-3 ZD-4-2 75 

W 24th Pl ZD-4-4 ZD-4-3 332 

W 23rd Pl ZD-3-5 ZD-3-4 149 

W 23rd Pl ZD-3-4 ZD-3-3 312 

W 23rd Pl ZD-3-3 ZD-3-2 135 

W 23rd Pl ZD-3-2 ZD-3-1 208 

W 22nd Pl Z-16 Z-15 270 

W 22nd Pl Z-17 Z-16 139 

W 22nd Pl Z-18 Z-17 139 

Creighton Dr ZH-4 ZH-3 122 

Creighton Dr ZH-3 ZH-2 131 

Creighton Dr ZH-2 ZH-1 109 
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Braun Ct ZE-4 ZE-3 391 

Creighton Dr ZH-1 Z-20 107 

W 22nd Pl Z-19 Z-18 339 

W 22nd Pl Z-20 Z-19 232 

Creighton Dr ZG-2 ZG-1 199 

W 21st Pl ZE-5 ZE-4 50 

W 21st Pl ZE-6 ZE-5 82 

Creighton Dr ZG-3 ZG-2 134 

Braun Ct ZE-4-1 ZE-4 145 

W 21st Pl ZE-7 ZE-6 109 

W 21st Pl ZE-8 ZE-7 166 

W 21st Pl ZE-9 ZE-8 339 

Braun Ct ZC-7-1 ZC-7 127 

Braun Dr ZC-7 ZC-6 159 

Braun Dr ZC-8 ZC-7 270 

Braun Dr ZC-10 ZC-9 227 

Braun Dr ZC-9 ZC-8 400 

W 21st Ave ZC-8-1 ZC-8 140 

W 21st Ave ZC-8-2 ZC-8-1 88 

W 21st Ave ZC-8-3 ZC-8-2 385 

W 21st Ave ZC-8-4 ZC-8-3 58 

Creighton Dr ZC-8-5 ZC-8-4 94 

Coors Dr ZJ-5 ZJ-4 125 

Coors Dr ZJ-4 ZJ-3 293 

Coors Dr ZJ-3 ZJ-2 116 

Coors Dr ZJ-1 Z-21 203 

Coors Dr ZJ-2 ZJ-1 117 

W 22nd Ave Z-21-1 Z-21 70 

W 22nd Ave Z-21-3 Z-21-2 386 

W 22nd Ave Z-21 Z-20 320 

W 22nd Ave Z-21-2 Z-21-1 127 

Coors Dr Z-22 Z-21 109 

Coors Dr Z-23 Z-22 163 

Coors Dr Z-24 Z-23 150 

W 21st Ave Z-25 Z-24 50 

W 21st Ave Z-26 Z-25 90 

W 21st Ave Z-27 Z-26 337 

Creighton Dr ZC-8-6 ZC-8-5 328 

Creighton Dr ZC-8-7 ZC-8-6 90 

W 21st Ave Z-28 Z-27 337 

Coors Dr ZC-17 ZC-16 130 

Coors Dr ZC-16 ZC-15 149 

Coors Dr ZC-15 ZC-14 73 

Coors Dr ZC-14 ZC-13 263 

W 20th Pl ZC-15-1 ZC-15 70 

W 20th Pl ZC-15-2 ZC-15-1 136 

W 20th Pl ZC-15-3 ZC-15-2 369 
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W 20th Pl ZC-15-4 ZC-15-3 369 

Braun Dr ZC-11 ZC-10 304 

Braun Dr ZC-12 ZC-11 112 

Braun Dr ZC-13 ZC-12 189 

W 20th Ave ZC-13-3A ZC-13-2A 50 

Easement ZC-13-2A ZC-13-1A 129 

Braun Dr ZC-13-1 ZC-13 318 

Braun Dr ZC-13-2 ZC-13-1 318 

Braun Dr ZC-13-3 ZC-13-2 318 

Easement ZC-13-1A ZC-13 192 

Quail St A-33A A-32A 24 

W 30th Pl C-1AB C-1A 33 

Easement C-6B-1 C-6B 63 

Easement C-6B-2 C-6B-1 151 

Easement B-5A B-5 11 

Easement A-28-1-1 A-28 61 

Easement A-28-1-2 A-28-1-1 14 

Easement A-28-1-3 A-28-1-2 43 

W 32nd Ave A-33 A-32A 18 

W 32nd Ave A-33-1 A-32-1A 57 

Easement A-32A A-32-1A 10 

Quail St C-1A C-1B 20 

Clear Creek Dr BF-17 BF-16A 118 

Easement BF-14-2 BF-14-1B 10 

TOTAL: 111981 
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5

10

15

20

25

30

35

2025 Accelerated Maintenance List 
Item No. Street Name USMH DSMH Diameter Material Repair Units Length 

1 Quail St A-23A-1B A-23A-1A3 12 PVC Repair joint offset @ 280' LS 1 

2 Quail St A-23A-1A3 A-23A-1A2 12 PVC 12" CIPP length of pipe LF 85 

3 Quail St A-23A-1C A-23A-1B 8 VCP 5' point repair @296' LS 1 

4 Pierson St A-23A-5 A-23A-4 10 VCP 10" CIPP length of pipe - liner repair LF 400 

W 32nd Ave A-37-1 A-36-1 24 VCP 5' point repair @ 0' LS 1 

6 Oak St A-37D A-37C 8 VCP 10' Point repair @ 68' LS 1 

7 Oak St A-37F A-37E 8 VCP 8" CIPP length of pipe LF 145 

8 Kipling St A-47A-6 A-47A-5X 10 VCP 10' point repair @ 0' LS 1 

9 Paramount Pkwy A-47A-12 A-47A-11 8 VCP 5' point repair @ 10.7' LS 1 

Easement A-47A-14A A-47A-14 8 VCP 5' point repair @ 7' LS 1 

11 Kipling St A-53 A-47A-6 21 PVC Remove rocks @ 138' LS 1 

12 Easement A-56A-2A-1 A-56A-2A 8 VCP 5' point repair @ 1' LS 1 

13 Easement A-56A-2A-2 A-56A-2A-1 8 VCP 8" CIPP length of pipe LF 125 

14 Skyline Dr A-56A-3-1 A-56A-3A 8 UNK 5' point repair @ 198' LS 1 

Circle Dr A-56A-3A-2 A-56A-3A-1 8 VCP 8" CIPP length of pipe LF 150 

16 Miller St A-56A-5A A-56A-5 8 VCP 8" CIPP length of pipe LF 186 

17 Easement A-56A-5B-1 A-56A-5B 8 VCP 5' point repair @ 11' LS 1 

18 Miller St A-56A-5B A-56A-5A 8 VCP 8" CIPP length of pipe LF 132.8 

19 Miler St A-56A-7 A-56A-6 8 VCP 8" CIPP length of pipe LF 330 

W 26th Ave A-58-1 A-58 8 VCP 5' poin't repair @ 190' LS 1 

21 Easement AG-3 AG-2 8 VCP Repair joint offset @ 15.3 LS 1 

22 Easement AG-5 AG-4 8 VCP Remove obstruction @ 28.7 LS 1 

23 Easement AG-5 AG-4 8 VCP 8" CIPP length of pipe LF 265 

24 Hillside Dr AM-1 A-46 8 VCP 5' Point Repair @ 81' LS 1 

Lee St AU-3 AU-2 8 VCP 5' point repair @ 0.2' LS 1 

26 Easement B-11R-2 B-11R-1 12 VCP 5' point repair @ 148' LS 1 

27 W 29th Pl B-11R-7-3-LH B-11R-7-3 6 VCP 6" CIPP length of pipe LF 125 

28 Applewood Knolls Dr B-11R-7A-2 B-11R-7A-1 8 VCP 10' Point repair @ 10' LS 1 

29 Easement B-11R-7A-4D B-11R-7A-4C 8 VCP 10' Point repair @ 1' LS 1 

Applewood Knolls Dr B-11R-7A-7 B-11R-7A-6 8 VCP 
5' Point repair @ 94', remove obstruction @ 7.4, repair joint offset 
@ 42.2 @ 72.2 LS 1 

31 Easement B-11R-12 B-11R-11 12 VCP 10' Point repair @ 22' LS 1 

32 Easement B-11R-13 B-11R-12 12 VCP 5'Point repair @ 33' LS 1 

33 Easement B-11R-16 B-11R-15 12 VCP 12" CIPP length of pipe LF 160 

34 Easement B-11R-17 B-11R-16 12 VCP 12" CIPP length of pipe LF 75 

Easement B-11R-19 B-11R-18 12 VCP 12" CIPP length of pipe LF 162 

36 Easement B-11R-28A B-11R-28 12 VCP 5' point repair @ 112' LS 1 

37 Ward Dr B-11R-28A-2 B-11R-28A-1 8 VCP 10' point repair @ 189' LS 1 

38 Ward Dr B-11R-28A-4 B-11R-28A-3 8 VCP Repair joint offset @ 60.4 @ 121.5 @ 272, 5' point repair @ 216 LS 1 

39 W 23rd Pl B-11R-28B B-11R-28A 12 VCP 5' point repair @ 0' LS 1 
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2025 Accelerated Maintenance List 
Item No. Street Name USMH DSMH Diameter Material Repair Units Length 

W 22nd Pl B-11R-31-2 B-11R-31-1 8 VCP 10' point repair @ 43' LS 1 

W 22nd Pl B-11R-31-3 B-11R-31-2 8 VCP 8" CIPP length of pipe LF 400 

Union Way B-11R-32-1A B-11R-32-1 8 VCP 10' point repair @ 215' LS 1 

Urban Dr B-11R-34 B-11R-33 12 VCP 5' point repair @ 267' LS 1 

Urban Dr B-11R-35 B-11R-34 12 VCP 5' point repair @ 293' LS 1 

Winfield Dr BH-1-1A BH-1-1 12 VCP 5' point repair @ 1' LS 1 

Winfield Dr BH-1-3 BH-1-2 12 VCP Repair joint offset @ 135.4 LS 1 

W 18th Dr BH-1-6A BH-1-6 8 VCP 5' point repair @ 11' LS 1 

Winfield Dr BH-1-6 BH-1-5 12 VCP 5' point repair @ 200' LS 1 

W 16th Pl BH-1-9-4 BH-1-9-3 8 VCP Repair joint offset @ 96.4 @ 146.9 EA 2 

W 16th Pl BH-1-9-5 BH-1-9-5-1 8 VCP 10' point repair @ 0' LS 1 

Urban Dr BH-1 B-11R-36 12 VCP 12" CIPP length of pipe LF 165 

Union St BH-6-1 BH-6 8 VCP 10' point repair @ 67.9' LS 1 

Swadley St BH-6-7 BH-6-6 8 VCP 5' point repair @ 83' LS 1 

W 20th Ave BHC-2 BHC-1 8 VCP 5' point repair @ 67' LS 1 

Union Dr BHN-5 BHN-4 8 VCP 8" CIPP length of pipe LF 350 

Tabor Dr BHN-6-3 BHN-6-2 8 VCP 8" CIPP length of pipe LF 150 

Tabor Dr BHN-6-3 BHN-6-2 8 VCP Repair joint offset @ 144.4 LS 1 

Union Dr BHN-6 BHN-5 8 VCP 8" CIPP length of pipe LF 142 

Union Dr BHN-7 BHN-6 6 VCP 8" CIPP length of pipe LF 200 

Union Dr BHN-8 BHN-7 8 VCP 8" CIPP length of pipe LF 188 

Easement BHN-10A-1 BHN-10A 8 VCP 8" CIPP length of pipe LF 145 

W 22nd Pl BHN-11 BHN-10A 8 VCP 8" CIPP length of pipe LF 129 

Oak St D-18 D-17 8 VCP 10' point repair @181' LS 1 

Hillside Dr DA-4 DA-3 8 VCP 5' point repair @ 124' LS 1 

Hillside Dr DA-5 DA-4 8 VCP Repair joint offset @ 99.8 LS 1 

Morningside Dr DB-3 DB-2 8 VCP 10' point repair @ 290' LS 1 

Hillside Dr DG-3 DG-2 8 VCP 10' point repair @ 243.7' LS 1 

W 25th Ave EA-1A-1 EA-1A 8 VCP 10' point repair @ 35' LS 1 

Iris St EA-1 EA-3A 8 VCP 5' point repair @ 96' LS 1 

Iris St EA-2A EA-2 8 VCP 5' point repair @ 328' LS 1 

Iris St EA-2 EA-1A 8 VCP 8" CIPP length of pipe LF 135 

W 25th Pl EA-3A-1 EA-3A 8 VCP 10' point repair @ 299' LS 1 

Iris St EA-3A E-3 8 VCP 5' point repair @ 165' LS 1 

Kline St G-1A-2 G-1A-1 8 VCP 10' point repair @ 298' LS 1 

W 21st Ave Dr G-13 G-12 8 VCP 10' point repair @ 276' LS 1 

Easement G-23-1B G-23-1A 8 VCP 5' point repair @ 107' LS 1 

Robb St G-23-1F G-23-1E 8 VCP 5' point repair @ 171' LS 1 

W 23rd Ave GC-1 G-6 8 VCP 10' point repair @ 52' LS 1 
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2025 Accelerated Maintenance List 
Item No. Street Name USMH DSMH Diameter Material Repair Units Length 

MIller St GD-3 GD-2 8 VCP 8" CIPP length of pipe LF 275 

Miller Ct GE-1 G-8 8 VCP 5' point repair @ 147.2 LS 1 

W 22nd Pl GF-1 G-10 12 VCP 12" CIPP length of pipe LF 200 

Linda Vista Dr GF-9 GF-8 8 VCP 10' point repair @ 198' LS 1 

Linda Vista Dr GF-12 GF-11 8 VCP 10' point repair @ 32' LS 1 

Easement GG-3 GG-2 8 VCP 5' point repair @ 398' LS 1 

Moore St GH-2 GH-1 8 VCP 8" CIPP length of pipe LF 260 

Miller Ct GI-1 G-9 8 VCP Repair joint offset @ 389.5 LS 1 

Easement GK-2-3 GK-2-2 8 VCP 5' point repair @ 82' LS 1 

Quail St GK-2 GK-1 8 VCP 5' point repair @ 0 LS 1 

Easement GK-3A-1 GK-3A 8 VCP 5' point repair @ 92' LS 1 

Easement RO-1 A-2 24 PVC Remove obstruction @ 78 LS 1 

Easement RO-10 RO-9 24 PVC Remove obstruction @ 19 LS 1 

Parfet St RO-19-2 RO-19-1 24 VCP Repair joint seal @ 344.6 LS 1 

Parfet St RO-19-2 RO-19-1 24 VCP Accelerated maintenance LF 431 

Parfet St RO-19-3 RO-19-2 24 VCP Accelerated maintenance LF 93 

W 38th Pl RO-19 RO-11A-7 24 VCP Repair joint seal @57' @122' EA 2 

Wide Acres Rd B-86 B-84 8 VCP 10' point repair @ 125' LS 1 

Ward Rd BF-9 BF-8 12 VCP 10' point repair@ 71' LS 1 

Youngfield Ct BOA-2 BOA-1 8 VCP 10' point repair @ 178' LS 1 

Zang St BOA-4-4 BOA-4-3 8 VCP 5' point repair @ 172, Trim tap @ 84.6, 95.3 LS 1 
Zinnia St BOA-5-5 BOA-5-4 8 VCP 10' point repair @ 102' LS 1 

W 23rd Ave JB-11 JB-10 8 VCP 5' point repair @ 78' LS 1 

W 15th Dr P-3 P-2 12 VCP 5' point repair @ 371, 10' point repair @ 58.5, Trim tap @ 111.2' LS 1 
W 15th Dr P-7 P-6 12 VCP Remove Obstruction LS 1 

Willow Ln B-44 B-43 12 VCP Remove obstruction @ 174.4 LS 1 

Willow Ln B-45 B-44 12 VCP Remove obstruction @ 13.1 LS 1 

Robb Cir AB-2 AB-1 8 VCP 10' point repair @ 75' LS 1 

Ward Rd BF-9-1 BF-9 8 VCP Mineral cleanout, accelerated maintenance LF 265 

Youngfield Service Rd BF-16A-2 BF-16A-1 8 VCP 10' point repair @ 17' LS 1 

Kipling St A-47A-4 A-47A-3 10 VCP 5' CIPP LS 1 

Easement A-56A-2A-3 A-56A-2A-2 8 VCP Accelerated Maintenance LF 100 

Easement B-11R-30 B-11R-29 12 VCP Accelerated Maintenance LF 293 

Easement B-11R-7A-4B B-11R-7A-4A 8 VCP 10' point repair @ 70 LS 1 

W 33rd Pl BF-18-3-LH BF-18-3 8 VCP Accelerated Maintenance LF 210 

Winfield Dr BH-1-2 BH-1-1A 12 VCP Accelerated Maintenance LF 260 

Easement BH-1-9-5-5 BH-1-9-5-4 6 VCP Accelerated Maintenance LF 108 

Union Dr BH-3-4 BH-3-3 8 VCP Accelerated Maintenance LF 299 

W 18th Ave BH-6-5 BH-6-4 8 VCP Accelerated Maintenance LF 237 
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2025 Accelerated Maintenance List 
Item No. Street Name USMH DSMH Diameter Material Repair Units Length 

Tabor St BHC-3-2 BHC-3-1 8 VCP Accelerated Maintenance LF 205 

Xenophon St BW-1A-4 BW-1A-3 8 VCP Accelerated Maintenance LF 291 

Easement G-10-A G-10 8 UNK Accelerated Maintenance LF 10 

Easement G-11 G-10-A 8 VCP Accelerated Maintenance LF 122 

W 20th Ave G-23-1D G-23-1C 8 VCP Accelerated Maintenance LF 150 

Quail Dr G-25-5A G-25-5 8 VCP Accelerated Maintenance LF 201 

Lewis St GC-2 GC-1 8 VCP Accelerated Maintenance LF 173 

Easement GK-2-2 GK-2-1 8 VCP Accelerated Maintenance LF 361 

Arbutus St P-9 P-8 10 VCP Accelerated Maintenance LF 100 

W 23rd Pl ZD-3-5 ZD-3-4 8 VCP Accelerated Maintenance LF 149 

Xenon St B-19 B-18 12 VCP 5' point repair @ 7 LS 1 
Xenon St B-20-1 B-19-1 18 PVC 10' point repair @ 16 LS 1 
Willow Ln B-46 B-45 12 VCP Remove rocks LS 1 
Overhill Rd B-81A B-80A 15 PVC 15" CIPP length of pipe LF 185 
Willow Ln BOD-1 BO-12 8 VCP 5' point repair @ 161 LS 1 
W 24th Pl Cir CGA-5 CGA-4 8 VCP 5' point repair @ 85 LS 1 
Easement J-14-1 J-14 8 VCP Remove blockage LS 1 
W 23rd Ave JB-9 JB-8 8 VCP 5' point repair @ 232 LS 1 
W 15th Dr P-2 P-1 12 VCP 12" CIPP length of pipe LF 111 
Orchard Dr P-13 P-12 10 VCP 5' point repair @ 71.6 LS 1 
W 26th Ave Z-8 Z-7 8 VCP Remove rocks @ 12, 266 LS 2 
Urban St BG-2A-LH BG-2A 8 VCP 10' point repair @ 167.7 LS 1 
Ward Rd BG-6-1 BG-6 8 VCP Repair joint offset @ 35.6 LS 1 
W 22nd Pl Z-16 Z-15 8 VCP 5' point repair @ 96.2, replace pipe section 190' - 270' LS 1 
Skyline Dr A-56A-4 A-56A-3 8 VCP 5' point repair @ 22.9 LS 1 
Willow Ln easement B-28 B-27 12 VCP 10' point repair @ 318.9 LS 1 
Willow Ln easement B-30 B-29 12 VCP Mineral cleanout, accelerated maintenance LF 125 
Willow Ln easement B-33 B-32 12 VCP 5' point repair @ 69 LS 1 
Orchard Dr P-11A P-11 10 VCP 5' point repair @ 222.7 LS 1 
Coors Dr ZC-15 ZC-14 8 VCP Mineral cleanout, accelerated maintenance LF 73 
Applewood Knolls Dr B-11R-7A-5 B-11R-7A-4A 8 VCP Repair joint offset @ 8.4 @ 24.3 LS 2 

Wright St B-15A-1 B-15A 12 VCP Accelerated Maintenance LF 290 
Willow Ln easment B-31 B-30 12 VCP Accelerated Maintenance LF 165 
Willow Ln easement B-36 B-35 12 VCP Accelerated Maintenance LF 178 
W 10th Ave B-95 B-94 8 VCP Accelerated Maintenance LF 314 
Union St BE-1 B-6A 8 VCP Accelerated Maintenance LF 268 
Easement C-3B-7 C-3B-6A 8 VCP Accelerated Maintenance LF 193 

Total Pipe Segments 154 
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2025 Root Cut List 
Item No. Street Name USMH DSMH Diameter Material Repair Units Length 

W 31st Pl A-37B-1 A-37B 8 VCP Root cleanout LF 294 

Oak St A-37C A-37B 8 VCP Root cleanout LF 200 

Oak St A-37G A-37F 8 VCP Mineral cleanout, root cleanout LF 225 

Easement A-56A-2A A-56A-2 8 VCP Root cleanout LF 158 

Easement A-56A-2AA A-56A-2A 8 VCP Root cleanout, mineral cleanout LF 110 

Circle Dr A-56A-3A-3 A-56A-3A-2 8 VCP Root cleanout LF 180 

Easement A-56A-3 A-56A-2A 8 VCP Mineral cleanout, root cleanout LF 180 

Easement AG-3 AG-2 8 VCP Root cleanout LF 150 

Hillsdie Dr AM-3 AM-2 8 VCP Root cleanout LF 150 

Skyline Dr AN-2 AN-1 8 VCP Root cleanout LF 140 

Skyline Dr AN-3 AN-2 8 VCP Root cleanout LF 127 

W 31st Ave AO-1 A-50 8 VCP Mineral cleanout, root cleanout LF 250 

W 23rd Ave AT-1 A-63A 8 VCP Root cleanout LF 388 

W 23rd Ave AU-1 A-64 8 VCP Root cleanout LF 340 

Lee St AU-3 AU-2 8 VCP Root cleanout LF 375 

Applewood Knolls Dr B-11R-7A-4A B-11R-7A-4 8 VCP Root cleanout LF 28 

Applewood Knolls Dr B-11R-7A-4 B-11R-7A-3 8 VCP Root cleanout LF 118 

Easement B-11R-23 B-11R-22 12 VCP 12" CIPP length of pipe, Root Cleanout LF 214 

Ward Dr B-11R-28A-1 B-11R-28A 8 VCP 8" CIPP length of pipe, Root Cleanout LF 312 

Ward Dr B-11R-28A-4 B-11R-28A-3 8 VCP Root cleanout LF 335 

Easement B-11R-28A-7-1 B-11R-18 #N/A #N/A Root cleanout, mineral cleanout LF 297 

Winfield Dr BH-1-3 BH-1-2 12 VCP Root cleanout LF 140 

Winfield Dr BH-1-6 BH-1-5 12 VCP Root cleanout LF 205 

Easement BH-1-9-2-4A BH-1-9-2-4 8 VCP Root cleanout LF 360 

W 16th Dr BH-1-9-2-6 BH-1-9-2-5 8 VCP Root cleanout LF 53 

W 18th Ave BH-6-3 BH-6-2 8 VCP Mineral cleanout, root cleanout LF 325 

W 18th Ave BH-6-4 BH-6-3 8 VCP Root cleanout LF 160 

Tabor St BHC-3-3 BHC-3-2 8 VCP Root cleanout LF 300 

Easement BP-2 BP-1A 8 VCP Root cleanout LF 176 

Morningside Dr D-2 D-1 8 VCP Root cleanout LF 205 

Hillside Dr DA-6 DA-5 8 VCP Root cleanout LF 160 

W 26th Ave E-4 E-3 8 VCP Root cleanout LF 390 

W 26th Ave E-5 E-4 8 VCP Root cleanout LF 325 

Easement E-8A-1 E-8A 8 VCP Root cleanout LF 400 

Easement EA-2A-CO EA-2A 8 VCP Root cleanout LF 320 

Easement G-23-1B G-23-1A 8 VCP Root cleanout LF 147 

Miller St GD-1 G-7 8 VCP Root cleanout LF 290 

Miller Ct GE-1 G-8 8 VCP Root cleanout LF 180 

LInda Vista Dr GF-6 GF-5 8 VCP Root cleanout LF 275 
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Linda Vista Dr GF-7A GF-7 8 VCP Root cleanout LF 125 

Linda Vista Dr GF-7 GF-6 8 VCP Root cleanout LF 100 

Linda Vista Dr GF-8 GF-7A 8 VCP Root cleanout LF 115 

Linda Vista Dr GF-9 GF-8 8 VCP Root cleanout LF 395 

Linda Vista Dr GF-14 GF-13 8 VCP Root cleanout LF 400 

W 23rd Ave Dr GFA-1 GF-8 8 VCP Root cleanout LF 385 

W 23rd Ave Dr GFA-2 GFA-1 8 VCP Root cleanout LF 300 

Miller Ct GI-1 G-9 8 VCP Root cleanout LF 400 

Owens Ct GJ-2 GJ-1 8 VCP Root cleanout LF 335 

Easement GK-2-4 GK-2-3 8 VCP Root cleanout LF 166 

Easement B-22 B-21 12 VCP Mineral clenaout, root cleanout LF 400 

Winfield Cir easement B-62 B-61-1 8 VCP Mineral cleanout, root cleanout LF 18 

Youngfield St B-67-1-2 B-67-1-1 8 VCP Mineral cleanout, root cleanout LF 197 

W 15th Pl B-67-3 B-67-2 6 VCP Mineral cleanout, root cleanout LF 121 

Applewood Dr BM-1 B-55 8 VCP Mineral cleanout, root cleanout LF 288 

Willow Ln BN-1 B-56-1-D 8 VCP Mineral cleanout, root cleanout LF 200 

W 16th Dr BO-8 BO-7 8 VCP Root cleanout LF 400 

Zinnia St BOA-5-4 BOA-5-3 8 VCP Mineral cleanout, root cleanout LF 200 

Wide Acres Rd BT-4 BT-3 8 VCP Root cleanout LF 220 

Quail St C-8A-2 C-8A-1 6 VCP 8" CIPP length of pipe, Root Cleanout LF 142 
Tabor St CG-1 C-14AD 8 VCP Mineral cleanout, root cleanout LF 200 

W 23rd Ave JB-11 JB-10 8 VCP Mineral cleanout, root cleanout LF 83 

Zang St JBC-2 JBC-1 8 VCP Mineral cleanout, root cleanout LF 324 

Myrtlewood Ln JC-2 JC-1 8 VCP Mineral cleanout, root cleanout LF 230 

W 15th Dr P-3 P-2 12 VCP Mineral cleanout, root cleanout LF 385 

W 15th Dr P-4-1 P-3-1 18 VCP Mineral cleanout, root cleanout LF 295 

Willow Ln B-44 B-43 12 VCP Mineral cleanout, root cleanout LF 282 

Urban Ct BG-3A-LH BG-3A 8 VCP Root cleanout, Mineral Cleanout LF 275 

Vivian Ct BG-5-1 BG-5 8 VCP Mineral cleanout, root cleanout LF 200 

Robb Cir AB-4 AB-3 8 VCP 8" CIPP length of pipe, Mineral cleanout, Root Cleanout LF 175 
Taft St AB-10-9-6 AB-10-9-5 8 VCP Mineral cleanout, root cleanout LF 200 

W 29th Pl AD-6-2 AD-6-1 8 VCP Mineral cleanout, root cleanout LF 100 

Easement B-2A-A B-2A 8 VCP Root cleanout LF 224 

W 26th Ave B-26-2-5 B-26-2-4 8 VCP Root cleanout, Mineral Cleanout LF 214 

Youngfield Service Rd BF-16A-2 BF-16A-1 8 VCP Root cleanout LF 245 

Willow Way BOB-3 BOB-2 8 VCP Root cleanout LF 210 

W 23rd Ave JB-8 JB-7 8 VCP Mineral cleanout, root cleanout LF 280 

W 21st Ave JBA-3 JBA-2 8 VCP Mineral cleanout, root cleanout LF 400 

W 21st Ave JBA-4 JBA-3 8 VCP Root cleanout LF 400 
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W 22nd Pl Z-20 Z-19 8 VCP Root cleanout LF 232 

Coors Dr ZC-14 ZC-13 8 VCP Root cleanout LF 263 

Easement AB-10-6 AB-10-5 8 VCP Root cleanout, Mineral Cleanout LF 175 

W 30th Pl ACC-2 ACC-1 8 VCP Root Cleanout LF 225 

W 23rd Ave AU-2 AU-1 8 VCP Root cleanout LF 300 

Easement B-11R-7A-4B B-11R-7A-4A 8 VCP Root Cleanout LF 125 

Yank Ct BOA-3-3 BOA-3-2 8 VCP Root cleanout LF 191 

Alkire St BOA-6-3-2 BOA-6-3-1 8 VCP Root cleanout LF 200 

Zang St BY-1 B-87 8 VCP Root cleanout LF 380 

W 27th Ave C-6-5 C-6-4 8 VCP Root Cleanout LF 325 

Nelson St RO-13 RO-11A-2 21 VCP Root Cleanout LF 318 

Easement RO-4 RO-3 24 PVC Root Cleanout LF 195 

W 23rd Pl ZD-3-1 ZD-3 8 VCP Root cleanout LF 400 

Xenon St B-18-2N B-18-1N 8 VCP Root cleanout LF 230 
Zinnia St B-89 B-88 8 VCP 8" CIPP length of pipe, Root Cleanout, Mineral Cleanout LF 345 
Willow Way BOB-2 BOB-1 8 VCP Root cleanout, mineral cleanout LF 350 
W 23rd Ave JB-9 JB-8 8 VCP Root cleanout LF 290 
Orchard Dr P-13 P-12 10 VCP Root cleanout LF 192 
W 26th Ave ZD-1 Z-9 8 VCP Root cleanout, mineral cleanout LF 265 
Robb Cir AB-1 A-31 8 VCP 8" CIPP length of pipe, Root Cleanout, Mineral Cleanout LF 80 
Easement B-11R-28B-1 B-11R-28B 8 VCP Root cleanout LF 140 
Union St BE-2 BE-1 8 VCP Root cleanout LF 365 
Urban St BG-2A-LH BG-2A 8 VCP Root cleanout LF 225 
Ward Rd BG-6-1 BG-6 8 VCP Root cleanout LF 350 
W 22nd Pl Z-16 Z-15 8 VCP Root cleanout, Mineral Cleanout LF 270 
W 23rd Pl ZD-3-2 ZD-3-1 8 VCP Root cleanout LF 208 
Willow Ln easement B-28 B-27 12 VCP Root cleanout LF 338 
W 24th Pl ZD-4-1 ZD-4 8 VCP 8" CIPP length of pipe, Mineral cleanout, Root Cleanout LF 400 

Applewood Knolls Dr B-11R-7A-5 B-11R-7A-4A 8 VCP 8" CIPP length of pipe, Root Cleanout LF 66 

Zang St BOA-4-1 BOA-4 8 VCP Root Cleanout LF 245 
Orchard Rd BR-4 BR-3 8 VCP Root Cleanout LF 372 
Miller St GD-2 GD-1 8 VCP Root Cleanout LF 350 
W 23rd Pl ZD-3-3 ZD-3-2 8 VCP Root Cleanout LF 133 

Total LF 27,154 
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Parfet St A-18-2 RO-19-4 24 PVC Mineral Cleanout LF 158 

Pierson St A-23A-6 A-23A-5 10 VCP Mineral cleanout LF 306 

W 32nd Ave A-36-1 A-35-1 24 VCP Mineral cleanout LF 405 

W 32nd Ave A-36A A-36B 12 VCP Mineral cleanout LF 204 

Nelson Ct A-37B-1-1 A-37B-1 8 VCP Mineral cleanout LF 110 

W 31st Pl A-37B-2 A-37B-1 8 VCP Mineral cleanout LF 345 

W 31st Ave A-37B-4-1 A-37B-4 8 VCP Mineral cleanout LF 138 

Nelson Dr A-37B-4 A-37B-3 8 VCP Mineral cleanout LF 116 

Nelson Dr A-37B-5 A-37B-4 8 VCP Mineral cleanout LF 250 

Oak St A-37G A-37F 8 VCP Mineral cleanout, root cleanout LF 225 

W 32nd Ave A-41 A-40 12 VCP Mineral cleanout LF 350 

W 32nd Ave A-43 A-41 12 UNK Mineral cleanout LF 220 

W 32nd Ave A-45 A-44 12 VCP Mineral cleanout LF 427 

W 32nd Ave A-46 A-45 12 VCP Mineral cleanout LF 350 

Kipling St A-47A-3 A-47A-2 10 VCP Mineral cleanout LF 400 

W 29th Ave A-47A-7 A-47A-6 8 VCP Mineral cleanout LF 323 

Paramount Pkwy A-47A-8 A-47A-7 8 VCP Mineral cleanout LF 200 

Paramount Pkwy A-47A-9 A-47A-8 8 VCP Mineral cleanout LF 200 

Paramount Pkwy A-47A-11 A-47A-10 8 VCP Mineral cleanout LF 286 

Kipling St A-49 A-47 12 VCP Mineral cleanout LF 348 

Easement A-56A-2 A-56A-1 8 VCP Mineral cleanout LF 350 

Easement A-56A-2AA A-56A-2A 8 VCP Root cleanout, mineral cleanout LF 110 

Skyline Dr A-56A-3-2 A-56A-3-1 8 VCP Mineral cleanout LF 276 

Easement A-56A-3 A-56A-2A 8 VCP Mineral cleanout, root cleanout LF 180 

Skyline Dr A-56A-3A A-56A-3 8 VCP Mineral cleanout LF 73 

Miller St A-56A-6 A-56A-5B 8 VCP Mineral cleanout LF 60 

Easement A-56A-8 A-56A-7 8 VCP Mineral cleanout LF 400 

Easement AJ-3 AJ-2 8 VCP Mineral cleanout LF 310 

HIllside Dr AM-2 AM-1 8 VCP Mineral cleanout LF 290 

Skyline Dr AN-4 AN-3 8 VCP Mineral cleanout LF 388 

Skyline Dr AN-7 AN-6 8 VCP Mineral cleanout LF 350 

W 31st Ave AO-1 A-50 8 VCP Mineral cleanout, root cleanout LF 250 

W 23rd Ave AT-2 AT-1 8 VCP Mineral cleanout LF 337 

Easement B-11R-2-2-1 B-11R-2-2 8 VCP Mineral cleanout LF 156 

Vivian St B-11R-6 B-11R-5 12 VCP Mineral cleanout LF 306 

Easement B-11R-28A-7-1 B-11R-18 #N/A #N/A Root cleanout, mineral cleanout LF 297 

W 18th Ave BH-6-3 BH-6-2 8 VCP Mineral cleanout, root cleanout LF 325 

Tabor Dr BHN-6-1-2 BHN-6-1-1 8 VCP Mineral cleanout LF 125 

Rangeview Dr D-10 D-9 8 VCP Mineral cleanout LF 113 
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Rangeview Dr D-11 D-10 8 VCP Mineral cleanout LF 120 

Morningside Dr DB-1 D-4 8 VCP Mineral cleanout LF 260 

Rangeview Pl DC-1 D-8 8 VCP Mineral cleanout LF 176 

Hillside Dr DG-7 DG-6 8 VCP Mineral cleanout LF 214 

W 26th Ave E-3 E-2 8 VCP Mineral cleanout LF 275 

W 25th Pl EA-3A-1 EA-3A 8 VCP Mineral cleanout LF 400 

W 21st Ave Dr G-13 G-12 8 VCP Mineral cleanout LF 294 

Easement GG-4 GG-3 8 VCP Mineral cleanout LF 330 

Moore St GH-3 GH-2 8 VCP Mineral cleanout LF 259 

Robb Cir AB-5 AB-4 8 VCP 8" CIPP length of pipe, Mineral Cleanout LF 170 

W 28th Ave AB-11-1A AB-11 8 VCP 8" CIPP length of pipe, Mineral Cleanout LF 174 

Easement AB-13-1 AB-13 8 VCP Mineral cleanout LF 175 

Simms St ACA-3 ACA-2 8 VCP Mineral cleanout LF 290 

Vivian Dr B-9-1 B-8-1 24 VCP Mineral cleanout LF 265 

W 31st Ave B-17-1 B-16-1 18 PVC Mineral cleanout LF 390 

Easement B-22 B-21 12 VCP Mineral clenaout, root cleanout LF 400 

W 24th Pl B-26-2-1-B B-26-2-1-A 8 VCP 8" CIPP length of pipe, Mineral Cleanout LF 375 

Winfield Cir easement B-62 B-61-1 8 VCP Mineral cleanout, root cleanout LF 18 

Youngfield St B-67-1-2 B-67-1-1 8 VCP Mineral cleanout, root cleanout LF 197 

W 15th Pl B-67-3 B-67-2 6 VCP Mineral cleanout, root cleanout LF 121 

W Colfax Ave B-74B B-74A 10 VCP 10" CIPP length of pipe, Mineral Cleanout LF 184 

W 14th Pl B-82A B-81A 15 VCP 15" CIPP length of pipe, Mineral Cleanout LF 340 
Wide Acres Rd B-86 B-84 8 VCP Mineral cleanout LF 151 
W 34th Pl BF-8 BF-7 12 VCP Mineral cleanout LF 230 

Ward Rd BF-9 BF-8 12 VCP Mineral cleanout LF 78 

Applewood Dr BM-1 B-55 8 VCP Mineral cleanout, root cleanout LF 288 

Willow Ln BN-1 B-56-1-D 8 VCP Mineral cleanout, root cleanout LF 200 

W 16th Dr BO-4 BO-3 8 VCP Mineral cleanout LF 200 

Youngfield Ct BOA-2 BOA-1 8 VCP Mineral cleanout LF 404 

Zang St BOA-4-2 BOA-4-1 8 VCP Mineral cleanout LF 400 

Zang St BOA-4-4 BOA-4-3 8 VCP Mineral cleanout LF 185 

Zinnia St BOA-5-4 BOA-5-3 8 VCP Mineral cleanout, root cleanout LF 200 

Zinnia St BOA-5-5 BOA-5-4 8 VCP Mineral cleanout LF 210 

Youngfield St BW-1A BW-1 8 VCP Mineral cleanout LF 380 

Quail St C-8A-3 C-8A-2 6 VCP Mineral cleanout LF 75 

Tabor St CG-1 C-14AD 8 VCP Mineral cleanout, root cleanout LF 200 

W 23rd Ave JB-11 JB-10 8 VCP Mineral cleanout, root cleanout LF 83 

Zang St JBC-2 JBC-1 8 VCP Mineral cleanout, root cleanout LF 324 

Myrtlewood Ln JC-2 JC-1 8 VCP Mineral cleanout, root cleanout LF 230 
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2025 Mineral Cleaning List 
Item No. Street Name USMH DSMH Diameter Material Repair Units Length 

W 15th Dr P-3 P-2 12 VCP Mineral cleanout, root cleanout LF 385 

W 15th Dr P-4-1 P-3-1 18 VCP Mineral cleanout, root cleanout LF 295 

W 15th Dr P-6-1 P-4-1 18 VCP Mineral cleanout LF 455 

W 15th Dr P-7 P-6 12 VCP 12" CIPP length of pipe, Mineral Cleanout LF 335 

Easement A-34A-2 A-34A-1 8 VCP Mineral cleanout LF 295 

W 32nd Ave A-36B A-36 12 VCP Mineral cleanout LF 137 

Simms St AB-10-1 AB-10 8 VCP 8" CIPP length of pipe, Mineral Cleanout LF 160 
W 28th Pl AB-10-4 AB-10-3 8 VCP Mineral cleanout LF 275 

W 29th Pl ACD-4 ACD-3 8 VCP Mineral cleanout LF 200 

Willow Ln B-44 B-43 12 VCP Mineral cleanout, root cleanout LF 282 

Willow Ln B-45 B-44 12 VCP Mineral cleanout LF 150 

Easement BF-17A BF-17 12 VCP 12" CIPP length of pipe, Mineral Cleanout LF 161 

Alkire Ct BF-20 BF-19 12 VCP Mineral cleanout LF 375 

Urban Ct BG-3A-LH BG-3A 8 VCP Root cleanout, Mineral Cleanout LF 275 

Vivian Ct BG-5-1 BG-5 8 VCP Mineral cleanout, root cleanout LF 200 

Easement C-3B-6 C-3B-5 8 VCP Mineral cleanout LF 122 

Arbutus St P-11-1 P-10-1 18 VCP Mineral cleanout LF 200 

Alkire St Z-4 Z-3 8 VCP 8" CIPP length of pipe, Mineral Cleanout LF 220 

Alkire St Z-7 Z-6 8 VCP Mineral cleanout LF 400 

W 22nd Ave Z-21-1 Z-21 8 VCP Mineral cleanout LF 70 

W 22nd Ave Z-21-2 Z-21-1 8 VCP Mineral cleanout LF 127 

Braun Dr ZC-1 Z-8 8 VCP Mineral cleanout LF 238 

W 21st Ave ZC-8-2 ZC-8-1 8 VCP Mineral cleanout LF 88 

Braun Dr ZC-13-1 ZC-13 8 VCP Mineral cleanout LF 318 

W 20th Pl ZC-15-1 ZC-15 8 VCP Mineral cleanout LF 70 

W 20th Pl ZC-15-2 ZC-15-1 8 VCP Mineral cleanout LF 136 

W 26th Ave ZD-5 ZD-4 8 VCP Mineral cleanout LF 270 

W 23rd Ave ZJ-2-1 ZJ-2 8 VCP Mineral cleanout LF 82 

Robb Cir AB-2 AB-1 8 VCP Mineral cleanout LF 230 

Robb Cir AB-4 AB-3 8 VCP 8" CIPP length of pipe, Mineral cleanout, Root Cleanout LF 175 
Taft Ct AB-10-6-4A AB-10-6-3A 8 VCP Mineral cleanout LF 205 

Taft St AB-10-9-6 AB-10-9-5 8 VCP Mineral cleanout, root cleanout LF 200 

Routt Cir AD-2 AD-1 8 VCP Mineral cleanout LF 225 

W 29th Pl AD-6-2 AD-6-1 8 VCP Mineral cleanout, root cleanout LF 100 

W 26th Ave B-26-2-5 B-26-2-4 8 VCP Root cleanout, Mineral Cleanout LF 214 

Ward Rd BF-9-1 BF-9 8 VCP Mineral cleanout, accelerated maintenance LF 265 

W 23rd Ave JB-8 JB-7 8 VCP Mineral cleanout, root cleanout LF 280 

W 21st Ave JBA-3 JBA-2 8 VCP Mineral cleanout, root cleanout LF 400 

W 25th Ave Z-14 Z-13 8 VCP Mineral cleanout LF 214 
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2025 Mineral Cleaning List 
Item No. Street Name USMH DSMH Diameter Material Repair Units Length 

Easement AB-10-6 AB-10-5 8 VCP Root cleanout, Mineral Cleanout LF 175 

Morningside Dr DF-1 D-18 8 VCP Mineral cleanout LF 350 

Jellison St E-2A E-2 8 VCP Mineral cleanout LF 212 

Rosewood Dr J-2 J-1 8 VCP Mineral cleanout LF 199 

W 30th Pl ACC-1 ACA-2 8 VCP Mineral cleanout LF 250 
W 32nd Ave B-13-1 B-12-1 18 PVC Mineral cleanout LF 264 
Xenon St B-19 B-18 12 VCP Mineral cleanout LF 400 

Xenon St B-20-1 B-19-1 18 PVC Mineral cleanout LF 265 

Youngfield St B-26-2-1-A-A B-26-2-1-A 8 VCP Mineral cleanout LF 155 
Willow Ln B-46 B-45 12 VCP Mineral cleanout LF 87 
Normandy Rd/W Colfax Ave B-78A B-74B 10 UNK Mineral cleanout LF 107 
Yank St B-84 B-83 8 VCP Mineral cleanout LF 237 
Zinnia St B-89 B-88 8 VCP 8" CIPP length of pipe, Root Cleanout, Mineral Cleanout LF 345 
W 33rd Ave BF-18 BF-17A 12 VCP Mineral cleanout LF 250 
Zinnia St BOA-5-2 BOA-5-1 8 VCP Mineral cleanout LF 400 
Willow Way BOB-2 BOB-1 8 VCP Root cleanout, mineral cleanout LF 350 
W 24th Pl Cir CGA-5 CGA-4 8 VCP Mineral cleanout LF 130 
Easement J-14-1 J-14 8 VCP Mineral cleanout LF 125 
W 26th Ave Z-8 Z-7 8 VCP Mineral cleanout LF 290 
W 26th Ave ZD-1 Z-9 8 VCP Root cleanout, mineral cleanout LF 265 
W 23rd Pl ZD-3-4 ZD-3-3 8 VCP Mineral cleanout LF 312 
Robb Cir AB-1 A-31 8 VCP 8" CIPP length of pipe, Root Cleanout, Mineral Cleanout LF 80 
W 22nd Pl Z-16 Z-15 8 VCP Root cleanout, Mineral Cleanout LF 270 
Skyline Dr A-56A-4 A-56A-3 8 VCP Mineral cleanout LF 264 
Routt Cir AD-4 AD-3 8 VCP Mineral cleanout LF 125 
Willow Ln easement B-29 B-28 12 VCP Mineral cleanout LF 50 
Willow Ln easement B-30 B-29 12 VCP Mineral cleanout, accelerated maintenance LF 125 
Willow Ln easement B-33 B-32 12 VCP Mineral cleanout LF 115 
Willow Ln easement B-35 B-34 12 VCP Mineral cleanout LF 300 
Alkire Ct BF-19 BF-18 12 VCP Mineral Cleanout LF 300 
Orchard Dr P-11A P-11 10 VCP Mineral cleanout LF 227 
W 21st Ave ZC-8-1 ZC-8 8 VCP Mineral Cleanout LF 140 
Coors Dr ZC-15 ZC-14 8 VCP Mineral cleanout, accelerated maintenance LF 73 
W 24th Pl ZD-4-1 ZD-4 8 VCP 8" CIPP length of pipe, Mineral cleanout, Root Cleanout LF 400 

W 26th Ave A-47A-14 A-47A-13 8 VCP Mineral cleanout LF 150 
Routt Cir AD-3 AD-2 8 VCP Mineral cleanout LF 125 
Willow Ln easement B-34 B-33 12 VCP Mineral cleanout LF 200 
Easement BF-21 BF-20 12 VCP Mineral Cleanout LF 153 

Total LF 36,416 
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A. Master List: 2007-2023 Capital Improvements Summary 

B. Master Cleaning and TV Schedule 
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	I. INTRODUCTION 
	Martin/Martin, Inc. (M/M) has evaluated areas within the Northwest Lakewood County Sanitation District’s sanitary sewer collection system and identified candidates for the 2025 Northwest Lakewood County Sanitation District (NWLSD/District) Capital Improvements Program (CIP). Improvements are prioritized based on District consultants’ review of 2022 and 2023 televising. The 2025 Improvements reflect those projects deemed to have the highest priority and fit within the available budget. At the time of this re
	Pipes televised over the past year were assigned a Repair Category of 1 through 4 based on the priority level of necessary repairs. An explanation of each category is provided in Section III of this report. The estimated costs to complete repairs under each Repair Category are provided in Section IX of this report. 
	Corresponding maps in the Appendix provide locations of hot spot recommendations, repair recommendations, and future jetting/ televising schedules within the District. 
	II. JETTING/TELEVISING ZONES – FUTURE SCHEDULE 
	The District is divided into three zones (A, B, and C) to allow for desired three-year cleaning intervals and six year interval televising schedule. These three zones are shown on Map B, Jetting/Televising Zones. The standard maintenance schedule allows for every mainline within the District to be cleaned every three (3) years and televised every six (6) years. Accelerated maintenance for line segments requiring added care are typically jetted annually and televised every 3year along with the annual Jetting
	rd 

	III. CATEGORY DEFINITIONS 
	Following review of CCTV, each mainline was assigned a line condition status by Category. Categories were assigned for each sanitary segment based on existing physical attributes observed during television review. The basis of evaluation is the National Association of Sewer Service Companies’ Pipeline Assessment Certification Program (NASSCO PACP) methodology which is a nationally recognized maintenance methodology. A definition of each category is outlined below: 
	Category 1 – Mainlines in this condition category were determined to have satisfactory structural condition and were deemed able to provide additional years of dependable service with standard maintenance consisting of jet cleaning every three years and televising every six years. 
	Category 2 – Mainlines in this condition category are in need of regular maintenance due to minor structural issues or minor vertical sags, root intrusions and/or grease issues observed during televising review. Although an immediate repair is not necessary at this stage, 
	Page 1|20 
	2025 CAPITAL IMPROVEMENTS PLAN March 24, 2025 
	Figure
	Martin/Martin, Inc. recommends placing these mainlines on a “Hot Spot” list, requiring annual accelerated cleaning annually and televising (3-year basis when the zone is being worked in for standard maintenance), to verify the mainline condition status has not deteriorated. 
	Hot spots include accelerated maintenance, root cutting and mineral cleaning. Items requiring accelerated maintenance may have the beginning signs of structural issues but do not yet warrant a point repair effort. Items categorized as root cut show significant root intrusion that could lead to further issues if left unchecked. Lines under mineral cleaning have shown mineral deposits that have potential to inhibit flow and reduce pipe diameter over time. 
	Category 3 – Mainlines in this category were determined to have significant structural issues, which include severe joint offsets, cracks, infiltration and/or heavy root intrusions. Martin/Martin recommends repairing mainlines in this category due to severity of line condition. It is recommended to address the identified concerns during the next calendar year to proactively mitigate potential mainline failure and operational issues. 
	Category 4 – Mainlines in this condition category are considered emergency issues, which are coordinated directly with the District Board of Directors. 
	If a sanitary line does not fall within a Category, it is considered to not show existing defects and does not warrant closer scrutiny. 
	IV. 2022 and 2023 FOOTAGES COMPLETED, 2025 SCHEDULED FOOTAGES 
	As modified in 2013, the District jet cleans lines every three years and televises (CCTV) on a six-year rotation. Accelerated maintenance lines (hot spots) receive annual jetting and CCTV when the zone that the line segment exists is scheduled for either jet cleaning and CCTV or just jetting. This schedule increases efficiency for a more cohesive and coordinated maintenance effort. 
	The proposed schedule for 2025 cleaning and hot spot lengths are indicated below: 
	A. 
	2025 – Scheduled Cleaning 

	Zone A – (Cleaning and Televising) – 111,981 LF Televising outside Zone A – 71,792 LF Total Length of Cleaning and Televising – 183,773 LF 
	V. CATEGORY 1 REPAIRS – LOW PRIORITY 
	Although minor defects can exist in these pipes such as hairline cracks or minor roots, mainlines in Category 1 were determined to have satisfactory structural condition and were deemed able to provide additional years of dependable service with maintenance consisting of jet cleaning every three years and televising every six years. Annual televising and cleaning of mainlines is not required. A list of these mainlines is shown in the EOPC section of the Appendices and depicted on a District map, Map E. 
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	Figure
	Total Footages – Category 1 Repairs 
	Root Cut – 6,995 LF Mineral cleaning – 5,694 LF 
	At the next scheduled televising, these lines will be re-evaluated to determine if any sections have degraded such that they require being moved from Category 1 to Category 2 priority. 
	VI. CATEGORY 2 REPAIRS – MEDIUM PRIORITY 
	Mainlines in this condition category were determined to have minor structural issues or minor vertical sags, root intrusions, cracks, infiltration and/or grease issues during the televising review. Although an immediate repair is not necessary at this stage, Martin/Martin, Inc. recommends placing these mainlines on a Hot Spot list, requiring accelerated cleaning and televising annually to verify the mainline condition status has not deteriorated. A list of these mainlines is shown below and is also provided
	Category 2 
	Item No. 
	Item No. 
	Item No. 
	Street Name 
	USMH 
	DSMH 
	Repair 
	Units 
	Quantity 

	1 
	1 
	Parfet St 
	A-18-2 
	RO-19-4 
	Mineral Cleanout 
	LF 
	158 

	2 
	2 
	Quail St 
	A-23A-1B 
	A-23A-1A3 
	Repair joint offset @ 280' 
	LS 
	1 

	3 
	3 
	#N/A 
	A-23A-1B 
	A-23A-1B1 
	10" CIPP length of pipe 
	LF 
	93.9 

	4 
	4 
	Quail St 
	A-23A-1C 
	A-23A-1B 
	5' point repair @296' 
	LS 
	1 

	5 
	5 
	Pierson St 
	A-23A-5 
	A-23A-4 
	10" CIPP 63'-242' 
	LF 
	179 

	6 
	6 
	Pierson St 
	A-23A-6 
	A-23A-5 
	Mineral cleanout 
	LF 
	306 

	7 
	7 
	W 32nd Ave 
	A-36-1 
	A-35-1 
	Mineral cleanout 
	LF 
	405 

	8 
	8 
	W 32nd Ave 
	A-36A 
	A-36B 
	Mineral cleanout 
	LF 
	204 

	9 
	9 
	W 32nd Ave 
	A-37-1 
	A-36-1 
	5' point repair @ 0' 
	LS 
	1 

	10 
	10 
	Nelson Ct 
	A-37B-1-1 
	A-37B-1 
	Mineral cleanout 
	LF 
	110 

	11 
	11 
	W 31st Pl 
	A-37B-1 
	A-37B 
	Root cleanout 
	LF 
	294 

	12 
	12 
	W 31st Pl 
	A-37B-2 
	A-37B-1 
	Mineral cleanout 
	LF 
	345 

	13 
	13 
	W 31st Ave 
	A-37B-4-1 
	A-37B-4 
	Mineral cleanout 
	LF 
	138 

	14 
	14 
	Nelson Dr 
	A-37B-4 
	A-37B-3 
	Mineral cleanout 
	LF 
	116 

	15 
	15 
	Nelson Dr 
	A-37B-5 
	A-37B-4 
	Mineral cleanout 
	LF 
	250 

	16 
	16 
	Oak St 
	A-37C 
	A-37B 
	Root cleanout 
	LF 
	200 

	17 
	17 
	Oak St 
	A-37D 
	A-37C 
	10' Point repair @ 68' 
	LS 
	1 

	18 
	18 
	Oak St 
	A-37F 
	A-37E 
	8" CIPP length of pipe 
	LF 
	145 

	19 
	19 
	Oak St 
	A-37G 
	A-37F 
	Mineral cleanout, root cleanout 
	LF 
	225 

	20 
	20 
	W 32nd Ave 
	A-41 
	A-40 
	Mineral cleanout 
	LF 
	350 

	21 
	21 
	W 32nd Ave 
	A-42 
	A-41 
	Mineral cleanout 
	LF 
	220 

	22 
	22 
	W 32nd Ave 
	A-45 
	A-44 
	Mineral cleanout 
	LF 
	427 

	23 
	23 
	W 32nd Ave 
	A-46 
	A-45 
	Mineral cleanout 
	LF 
	350 

	24 
	24 
	Kipling St 
	A-47A-3 
	A-47A-2 
	Mineral cleanout 
	LF 
	400 

	25 
	25 
	Kipling St 
	A-47A-6 
	A-47A-5X 
	10' point repair @ 0' 
	LS 
	1 

	26 
	26 
	W 29th Ave 
	A-47A-7 
	A-47A-6 
	Mineral cleanout 
	LF 
	323 

	27 
	27 
	Paramount Pkwy 
	A-47A-8 
	A-47A-7 
	Mineral cleanout 
	LF 
	200 

	28 
	28 
	Paramount Pkwy 
	A-47A-9 
	A-47A-8 
	Mineral cleanout 
	LF 
	200 
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	29 
	29 
	Paramount Pkwy 
	A-47A-11 
	A-47A-10 
	Mineral cleanout 
	LF 
	286 

	30 
	30 
	Paramount Pkwy 
	A-47A-12 
	A-47A-11 
	5' point repair @ 10.7' 
	LS 
	1 

	31 
	31 
	Easement 
	A-47A-14A 
	A-47A-14 
	5' point repair @ 7' 
	LS 
	1 

	32 
	32 
	Kipling St 
	A-49 
	A-48 
	Mineral cleanout 
	LF 
	348 

	33 
	33 
	Kipling St 
	A-53 
	A-47A-6 
	Remove rocks @ 138' 
	LS 
	1 

	34 
	34 
	Easement 
	A-56A-2A-1 
	A-56A-2A 
	5' point repair @ 1' 
	LS 
	1 

	35 
	35 
	Easement 
	A-56A-2A-2 
	A-56A-2A1 
	-

	8" CIPP length of pipe 
	LF 
	125 

	36 
	36 
	Easement 
	A-56A-2 
	A-56A-1 
	Mineral cleanout 
	LF 
	350 

	37 
	37 
	Easement 
	A-56A-2A 
	A-56A-2 
	Root cleanout 
	LF 
	158 

	38 
	38 
	Easement 
	A-56A-2AA 
	A-56A-2A 
	Root cleanout, mineral cleanout 
	LF 
	110 

	39 
	39 
	Skyline Dr 
	A-56A-3-1 
	A-56A-3A 
	5' point repair @ 198' 
	LS 
	1 

	40 
	40 
	Skyline Dr 
	A-56A-3-2 
	A-56A-3-1 
	Mineral cleanout 
	LF 
	276 

	41 
	41 
	Circle Dr 
	A-56A-3A-2 
	A-56A-3A1 
	-

	8" CIPP length of pipe 
	LF 
	150 

	42 
	42 
	Circle Dr 
	A-56A-3A-3 
	A-56A-3A2 
	-

	Root cleanout 
	LF 
	180 

	43 
	43 
	Easement 
	A-56A-3 
	A-56A-2A 
	Mineral cleanout, root cleanout 
	LF 
	180 

	44 
	44 
	Skyline Dr 
	A-56A-3A 
	A-56A-3 
	Mineral cleanout 
	LF 
	73 

	45 
	45 
	Miller St 
	A-56A-5A 
	A-56A-5 
	8" CIPP length of pipe 
	LF 
	186 

	46 
	46 
	Easement 
	A-56A-5B-1 
	A-56A-5B 
	5' point repair @ 11' 
	LS 
	1 

	47 
	47 
	Miller St 
	A-56A-5B 
	A-56A-5A 
	8" CIPP length of pipe 
	LF 
	132.8 

	48 
	48 
	Miller St 
	A-56A-6 
	A-56A-5B 
	Mineral cleanout 
	LF 
	60 

	49 
	49 
	Miler St 
	A-56A-7 
	A-56A-6 
	8" CIPP 80' -100' 
	LF 
	20 

	50 
	50 
	Easement 
	A-56A-8 
	A-56A-7 
	Mineral cleanout 
	LF 
	400 

	51 
	51 
	W 26th Ave 
	A-58-1 
	A-58 
	5' poin't repair @ 190' 
	LS 
	1 

	52a 
	52a 
	Easement 
	AG-3 
	AG-2 
	Repair joint offset @ 15.3 
	LS 
	1 

	52b 
	52b 
	Easement 
	AG-3 
	AG-2 
	Root cleanout 
	LF 
	150 

	53a 
	53a 
	Easement 
	AG-5 
	AG-4 
	Remove obstruction @ 28.7 
	LS 
	1 

	53b 
	53b 
	Easement 
	AG-5 
	AG-4 
	8" CIPP 112' -212' 
	LF 
	100 

	54 
	54 
	Easement 
	AJ-3 
	AJ-2 
	Mineral cleanout 
	LF 
	310 

	55 
	55 
	Hillside Dr 
	AM-1 
	A-46 
	5' Point Repair @ 81' 
	LS 
	1 

	56 
	56 
	HIllside Dr 
	AM-2 
	AM-1 
	Mineral cleanout 
	LF 
	290 

	57 
	57 
	Hillsdie Dr 
	AM-3 
	AM-2 
	Root cleanout 
	LF 
	150 

	58 
	58 
	Skyline Dr 
	AN-2 
	AN-1 
	Root cleanout 
	LF 
	140 

	59 
	59 
	Skyline Dr 
	AN-3 
	AN-2 
	Root cleanout 
	LF 
	127 

	60 
	60 
	Skyline Dr 
	AN-4 
	AN-3 
	Mineral cleanout 
	LF 
	388 

	61 
	61 
	Skyline Dr 
	AN-7 
	AN-6 
	Mineral cleanout 
	LF 
	350 

	62 
	62 
	W 31st Ave 
	AO-1 
	A-50 
	Mineral cleanout, root cleanout 
	LF 
	250 

	63 
	63 
	W 23rd Ave 
	AT-1 
	A-63A 
	Root cleanout 
	LF 
	388 

	64 
	64 
	W 23rd Ave 
	AT-2 
	AT-1 
	Mineral cleanout 
	LF 
	337 

	65 
	65 
	W 23rd Ave 
	AU-1 
	A-64 
	Root cleanout 
	LF 
	340 

	66a 
	66a 
	Lee St 
	AU-3 
	AU-2 
	5' point repair @ 0.2' 
	LS 
	1 

	66b 
	66b 
	Lee St 
	AU-3 
	AU-2 
	Root cleanout 
	LF 
	375 

	67 
	67 
	Easement 
	B-11R-2-21 
	-

	B-11R-2-2 
	Mineral cleanout 
	LF 
	156 

	68 
	68 
	Easement 
	B-11R-2 
	B-11R-1 
	5' point repair @ 148' 
	LS 
	1 
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	69 
	69 
	#N/A 
	B-11R-6 
	B-11R-7 
	Mineral cleanout 
	LF 
	306 

	70 
	70 
	W 29th Pl 
	B-11R-7-3LH 
	-

	B-11R-7-3 
	6" CIPP length of pipe 
	LF 
	125 

	71 
	71 
	Applewood Knolls Dr 
	B-11R-7A-2 
	B-11R-7A1 
	-

	10' Point repair @ 10' 
	LS 
	1 

	72 
	72 
	Applewood Knolls Dr 
	B-11R-7A4A 
	-

	B-11R-7A4 
	-

	Root cleanout 
	LF 
	28 

	73 
	73 
	#N/A 
	B-11R-7A4A 
	-

	B-11R-7A3 
	-

	Root cleanout 
	LF 
	118 

	74 
	74 
	#N/A 
	B-11R-7A4B 
	-

	B-11R-7A4B 
	-

	10' point repair @ 70 
	LS 
	1 

	75 
	75 
	Easement 
	B-11R-7A4D 
	-

	B-11R-7A4C 
	-

	10' Point repair @ 1' 
	LS 
	1 

	76 
	76 
	Applewood Knolls Dr 
	B-11R-7A-5 
	B-11R-7A4A 
	-

	CIPP 0' -66', repair joint offset @ 8.4 @ 24.3 
	LS 
	1 

	77 
	77 
	Applewood Knolls Dr 
	B-11R-7A-7 
	B-11R-7A6 
	-

	5' Point repair @ 94', remove obstruction @ 7.4, repair joint offset @ 42.2 @ 72.2 
	LS 
	1 

	78 
	78 
	Easement 
	B-11R-12 
	B-11R-11 
	10' Point repair @ 22' 
	LS 
	1 

	79 
	79 
	Easement 
	B-11R-13 
	B-11R-12 
	5'Point repair @ 33' 
	LS 
	1 

	80 
	80 
	Easement 
	B-11R-16 
	B-11R-15 
	12" CIPP length of pipe 
	LF 
	160 

	81 
	81 
	Easement 
	B-11R-17 
	B-11R-16 
	12" CIPP length of pipe 
	LF 
	75 

	82 
	82 
	Easement 
	B-11R-19 
	B-11R-18 
	12" CIPP length of pipe 
	LF 
	162 

	83 
	83 
	Easement 
	B-11R-23 
	B-11R-22 
	Root cleanout, 12" CIPP length of pipe 
	LF 
	214 

	84 
	84 
	#N/A 
	B-11R-27A 
	B-11R-28A 
	5' point repair @ 112' 
	LS 
	1 

	85a 
	85a 
	Ward Dr 
	B-11R-28A1 
	-

	B-11R-28A 
	8" CIPP 0' -117' 
	LF 
	117 

	85b 
	85b 
	Ward Dr 
	B-11R-28A1 
	-

	B-11R-28A 
	Root cleanout 
	LF 
	312 

	86 
	86 
	#N/A 
	B-11R-28A2 
	-

	B-11R-27A 
	10' point repair @ 189' 
	LS 
	1 

	87a 
	87a 
	Ward Dr 
	B-11R-28A4 
	-

	B-11R28A-3 
	-

	Repair joint offset @ 60.4 @ 121.5 @ 272, 5' point repair @ 216 
	LS 
	1 

	87b 
	87b 
	Ward Dr 
	B-11R-28A4 
	-

	B-11R28A-3 
	-

	Root cleanout 
	LF 
	335 

	88 
	88 
	#N/A 
	B-11R-28A7-1 
	-

	B-11R-18 
	Root cleanout, mineral cleanout 
	LF 
	297 

	89 
	89 
	W 23rd Pl 
	B-11R-28B 
	B-11R-28A 
	5' point repair @ 0' 
	LS 
	1 

	90 
	90 
	W 22nd Pl 
	B-11R-31-2 
	B-11R-311 
	-

	10' point repair @ 43' 
	LS 
	1 

	91 
	91 
	W 22nd Pl 
	B-11R-31-3 
	B-11R-312 
	-

	8" CIPP 250' -350' 
	LF 
	100 

	92 
	92 
	Union Way 
	B-11R-321A 
	-

	B-11R-321 
	-

	10' point repair @ 215' 
	LS 
	1 

	93 
	93 
	Urban Dr 
	B-11R-34 
	B-11R-33 
	5' point repair @ 267' 
	LS 
	1 
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	94 Urban Dr 
	94 Urban Dr 
	B-11R-35 
	B-11R-34 
	5' point repair @ 293' 
	LS 
	1 

	95 Winfield Dr 
	95 Winfield Dr 
	BH-1-1A 
	BH-1-1 
	5' point repair @ 1' 
	LS 
	1 

	96a Winfield Dr 
	96a Winfield Dr 
	BH-1-3 
	BH-1-2 
	Repair joint offset @ 135.4 
	LS 
	1 

	96b Winfield Dr 
	96b Winfield Dr 
	BH-1-3 
	BH-1-2 
	Root cleanout 
	LF 
	140 

	97 W 18th Dr 
	97 W 18th Dr 
	BH-1-6A 
	BH-1-6 
	5' point repair @ 11' 
	LS 
	1 

	98a Winfield Dr 
	98a Winfield Dr 
	BH-1-6 
	BH-1-5 
	5' point repair @ 200' 
	LS 
	1 

	98b Winfield Dr 
	98b Winfield Dr 
	BH-1-6 
	BH-1-5 
	Root cleanout 
	LF 
	205 

	99 Easement 
	99 Easement 
	BH-1-9-24A 
	-

	BH-1-9-2-4 
	Root cleanout 
	LF 
	360 

	100 W 16th Dr 
	100 W 16th Dr 
	BH-1-9-2-6 
	BH-1-9-2-5 
	Root cleanout 
	LF 
	53 

	101 W 16th Pl 
	101 W 16th Pl 
	BH-1-9-4 
	BH-1-9-3 
	Repair joint offset @ 96.4 @ 146.9 
	EA 
	2 

	102 W 16th Pl 
	102 W 16th Pl 
	BH-1-9-5 
	BH-1-9-5-1 
	10' point repair @ 0' 
	LS 
	1 

	103 Urban Dr 
	103 Urban Dr 
	BH-1 
	B-11R-36 
	12" CIPP length of pipe 
	LF 
	165 

	104 Union St 
	104 Union St 
	BH-6-1 
	BH-6 
	10' point repair @ 67.9' 
	LS 
	1 

	105 W 18th Ave 
	105 W 18th Ave 
	BH-6-3 
	BH-6-2 
	Mineral cleanout, root cleanout 
	LF 
	325 

	106 W 18th Ave 
	106 W 18th Ave 
	BH-6-4 
	BH-6-3 
	Root cleanout 
	LF 
	160 

	107 Swadley St 
	107 Swadley St 
	BH-6-7 
	BH-6-6 
	5' point repair @ 83' 
	LS 
	1 

	108 W 20th Ave 
	108 W 20th Ave 
	BHC-2 
	BHC-1 
	5' point repair @ 67' 
	LS 
	1 

	109 Tabor St 
	109 Tabor St 
	BHC-3-3 
	BHC-3-2 
	Root cleanout 
	LF 
	300 

	110 Union Dr 
	110 Union Dr 
	BHN-5 
	BHN-4 
	8" CIPP 0' -110' 
	LF 
	110 

	111 Tabor Dr 
	111 Tabor Dr 
	BHN-6-1-2 
	BHN-6-1-1 
	Mineral cleanout 
	LF 
	125 

	112 Tabor Dr 
	112 Tabor Dr 
	BHN-6-3 
	BHN-6-2 
	CIPP 54' -86', repair joint offset @ 144.4 
	LS 
	1 

	113 Union Dr 
	113 Union Dr 
	BHN-6 
	BHN-5 
	8" CIPP length of pipe 
	LF 
	142 

	114 Union Dr 
	114 Union Dr 
	BHN-7 
	BHN-6 
	8" CIPP length of pipe 
	LF 
	200 

	115 Union Dr 
	115 Union Dr 
	BHN-8 
	BHN-7 
	8" CIPP length of pipe 
	LF 
	188 

	116 Easement 
	116 Easement 
	BHN-10A-1 
	BHN-10A 
	8" CIPP length of pipe 
	LF 
	145 

	117 W 22nd Pl 
	117 W 22nd Pl 
	BHN-11 
	BHN-10A 
	8" CIPP length of pipe 
	LF 
	129 

	118 Easement 
	118 Easement 
	BP-2 
	BP-1A 
	Root cleanout 
	LF 
	176 

	119 Morningside Dr 
	119 Morningside Dr 
	D-2 
	D-1 
	Root cleanout 
	LF 
	205 

	120 Rangeview Dr 
	120 Rangeview Dr 
	D-10 
	D-9 
	Mineral cleanout 
	LF 
	113 

	121 Rangeview Dr 
	121 Rangeview Dr 
	D-11 
	D-10 
	Mineral cleanout 
	LF 
	120 

	122 Oak St 
	122 Oak St 
	D-18 
	D-17 
	10' point repair @181' 
	LS 
	1 

	123 Hillside Dr 
	123 Hillside Dr 
	DA-4 
	DA-3 
	5' point repair @ 124' 
	LS 
	1 

	124 Hillside Dr 
	124 Hillside Dr 
	DA-5 
	DA-4 
	Repair joint offset @ 99.8 
	LS 
	1 

	125 Hillside Dr 
	125 Hillside Dr 
	DA-6 
	DA-5 
	Root cleanout 
	LF 
	160 

	126 Morningside Dr 
	126 Morningside Dr 
	DB-1 
	D-4 
	Mineral cleanout 
	LF 
	260 

	127 Morningside Dr 
	127 Morningside Dr 
	DB-3 
	DB-2 
	10' point repair @ 290' 
	LS 
	1 

	128 Rangeview Pl 
	128 Rangeview Pl 
	DC-1 
	D-8 
	Mineral cleanout 
	LF 
	176 

	129 Hillside Dr 
	129 Hillside Dr 
	DG-3 
	DG-2 
	10' point repair @ 243.7' 
	LS 
	1 

	130 Hillside Dr 
	130 Hillside Dr 
	DG-7 
	DG-6 
	Mineral cleanout 
	LF 
	214 

	131 W 26th Ave 
	131 W 26th Ave 
	E-3 
	E-2 
	Mineral cleanout 
	LF 
	275 

	132 W 26th Ave 
	132 W 26th Ave 
	E-4 
	E-3 
	Root cleanout 
	LF 
	390 

	133 
	133 
	W 26th Ave 
	E-5 
	E-4 
	Root cleanout 
	LF 
	325 
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	134 Easement 
	134 Easement 
	E-8A-1 
	E-8A 
	Root cleanout 
	LF 
	400 

	135 W 25th Ave 
	135 W 25th Ave 
	EA-1A-1 
	EA-1A 
	10' point repair @ 35' 
	LS 
	1 

	136 Iris St 
	136 Iris St 
	EA-1 
	EA-3A 
	5' point repair @ 96' 
	LS 
	1 

	137 Easement 
	137 Easement 
	EA-2A-CO 
	EA-2A 
	Root cleanout 
	LF 
	320 

	138 Iris St 
	138 Iris St 
	EA-2A 
	EA-2 
	5' point repair @ 328' 
	LS 
	1 

	139 Iris St 
	139 Iris St 
	EA-2 
	EA-1A 
	8" CIPP length of pipe 
	LF 
	135 

	140a W 25th Pl 
	140a W 25th Pl 
	EA-3A-1 
	EA-3A 
	10' point repair @ 299' 
	LS 
	1 

	140b W 25th Pl 
	140b W 25th Pl 
	EA-3A-1 
	EA-3A 
	Mineral cleanout 
	LF 
	400 

	141 Iris St 
	141 Iris St 
	EA-3A 
	E-3 
	5' point repair @ 165' 
	LS 
	1 

	142 Kline St 
	142 Kline St 
	G-1A-2 
	G-1A-1 
	10' point repair @ 298' 
	LS 
	1 

	143 #N/A 
	143 #N/A 
	GH-1 
	G-11 
	Root cleanout 
	LF 
	211 

	144a W 21st Ave Dr 
	144a W 21st Ave Dr 
	G-13 
	G-12 
	10' point repair @ 276' 
	LS 
	1 

	144b W 21st Ave Dr 
	144b W 21st Ave Dr 
	G-13 
	G-12 
	Mineral cleanout 
	LF 
	294 

	145a Easement 
	145a Easement 
	G-23-1B 
	G-23-1A 
	5' point repair @ 107' 
	LS 
	1 

	145b Easement 
	145b Easement 
	G-23-1B 
	G-23-1A 
	Root cleanout 
	LF 
	147 

	146 Robb St 
	146 Robb St 
	G-23-1F 
	G-23-1E 
	5' point repair @ 171' 
	LS 
	1 

	147 W 23rd Ave 
	147 W 23rd Ave 
	GC-1 
	G-6 
	10' point repair @ 52' 
	LS 
	1 

	148 Miller St 
	148 Miller St 
	GD-1 
	G-7 
	Root cleanout 
	LF 
	290 

	149 Miller St 
	149 Miller St 
	GD-1 
	G-7 
	Root cleanout 
	LF 
	290 

	150 MIller St 
	150 MIller St 
	GD-3 
	GD-2 
	8" CIPP length of pipe 
	LF 
	275 

	151a Miller Ct 
	151a Miller Ct 
	GE-1 
	G-8 
	5' point repair @ 147.2 
	LS 
	1 

	151b Miller Ct 
	151b Miller Ct 
	GE-1 
	G-8 
	Root cleanout 
	LF 
	180 

	152 W 22nd Pl 
	152 W 22nd Pl 
	GF-1 
	G-10 
	12" CIPP length of pipe 
	LF 
	200 

	153 LInda Vista Dr 
	153 LInda Vista Dr 
	GF-6 
	GF-5 
	Root cleanout 
	LF 
	275 

	154 Linda Vista Dr 
	154 Linda Vista Dr 
	GF-7A 
	GF-7 
	Root cleanout 
	LF 
	125 

	155 Linda Vista Dr 
	155 Linda Vista Dr 
	GF-7 
	GF-6 
	Root cleanout 
	LF 
	100 

	156 Linda Vista Dr 
	156 Linda Vista Dr 
	GF-8 
	GF-7A 
	Root cleanout 
	LF 
	115 

	157a Linda Vista Dr 
	157a Linda Vista Dr 
	GF-9 
	GF-8 
	10' point repair @ 198' 
	LS 
	1 

	157b Linda Vista Dr 
	157b Linda Vista Dr 
	GF-9 
	GF-8 
	Root cleanout 
	LF 
	395 

	158 Linda Vista Dr 
	158 Linda Vista Dr 
	GF-12 
	GF-11 
	10' point repair @ 32' 
	LS 
	1 

	159 Linda Vista Dr 
	159 Linda Vista Dr 
	GF-14 
	GF-13 
	Root cleanout 
	LF 
	400 

	160 W 23rd Ave Dr 
	160 W 23rd Ave Dr 
	GFA-1 
	GF-8 
	Root cleanout 
	LF 
	385 

	161 W 23rd Ave Dr 
	161 W 23rd Ave Dr 
	GFA-2 
	GFA-1 
	Root cleanout 
	LF 
	300 

	162 Easement 
	162 Easement 
	GG-3 
	GG-2 
	5' point repair @ 398' 
	LS 
	1 

	163 Easement 
	163 Easement 
	GG-4 
	GG-3 
	Mineral cleanout 
	LF 
	330 

	164 Moore St 
	164 Moore St 
	GH-2 
	GH-1 
	8" CIPP 0' -260' 
	LF 
	260 

	165 Moore St 
	165 Moore St 
	GH-3 
	GH-2 
	Mineral cleanout 
	LF 
	259 

	166a Miller Ct 
	166a Miller Ct 
	GI-1 
	G-9 
	Repair joint offset @ 389.5 
	LS 
	1 

	166b Miller Ct 
	166b Miller Ct 
	GI-1 
	G-9 
	Root cleanout 
	LF 
	400 

	167 Owens Ct 
	167 Owens Ct 
	GJ-2 
	GJ-1 
	Root cleanout 
	LF 
	335 

	168 Easement 
	168 Easement 
	GK-2-3 
	GK-2-2 
	5' point repair @ 82' 
	LS 
	1 

	169 Easement 
	169 Easement 
	GK-2-4 
	GK-2-3 
	Root cleanout 
	LF 
	166 

	170 Quail St 
	170 Quail St 
	GK-2 
	GK-1 
	5' point repair @ 0 
	LS 
	1 

	171 
	171 
	Easement 
	GK-3A-1 
	GK-3A 
	5' point repair @ 92' 
	LS 
	1 
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	172 Easement 
	172 Easement 
	RO-1 
	A-2 
	Remove obstruction @ 78 
	LS 
	1 

	173 Easement 
	173 Easement 
	RO-10 
	RO-9 
	Remove obstruction @ 19 
	LS 
	1 

	174a Parfet St 
	174a Parfet St 
	RO-19-2 
	RO-19-1 
	Repair joint seal @ 344.6 
	LS 
	1 

	174b Parfet St 
	174b Parfet St 
	RO-19-2 
	RO-19-1 
	accelerated maintenance 
	LF 
	431 

	175 Parfet St 
	175 Parfet St 
	RO-19-3 
	RO-19-2 
	Accelerated maintenance 
	LF 
	93 

	176 W 38th Pl 
	176 W 38th Pl 
	RO-19 
	RO-11A-7 
	Repair joint seal @57' @122' 
	EA 
	2 

	177a Robb Cir 
	177a Robb Cir 
	AB-5 
	AB-4 
	8" CIPP 113' -166' 
	LF 
	53 

	177b Robb Cir 
	177b Robb Cir 
	AB-5 
	AB-4 
	Mineral cleanout 
	LF 
	170 

	178 W 28th Ave 
	178 W 28th Ave 
	AB-11-1A 
	AB-11 
	8" CIPP length of pipe 
	LF 
	174 

	179 Easement 
	179 Easement 
	AB-13-1 
	AB-13 
	Mineral cleanout 
	LF 
	175 

	180 Simms St 
	180 Simms St 
	ACA-3 
	ACA-2 
	Mineral cleanout 
	LF 
	290 

	181 Vivian Dr 
	181 Vivian Dr 
	B-9-1 
	B-8-1 
	Mineral cleanout 
	LF 
	265 

	182 #N/A 
	182 #N/A 
	B-15A-1 
	B-16-1 
	Mineral cleanout 
	LF 
	269 

	183 W 31st Ave 
	183 W 31st Ave 
	B-17-1 
	B-16-1 
	Mineral cleanout 
	LF 
	390 

	184 Xenon St 
	184 Xenon St 
	B-19 
	B-18 
	Mineral cleanout 
	LF 
	400 

	185 Xenon St 
	185 Xenon St 
	B-20-1 
	B-19-1 
	Mineral cleanout 
	LF 
	265 

	186 Easement 
	186 Easement 
	B-22 
	B-21 
	Mineral clenaout, root cleanout 
	LF 
	400 

	187a W 24th Pl 
	187a W 24th Pl 
	B-26-2-1-B 
	B-26-2-1-A 
	8" CIPP length of pipe 
	LF 
	375 

	187b W 24th Pl 
	187b W 24th Pl 
	B-26-2-1-B 
	B-26-2-1-A 
	Mineral cleanout 
	LF 
	375 

	Winfield Cir 188 easement 
	Winfield Cir 188 easement 
	B-62 
	B-61-1 
	Mineral cleanout, root cleanout 
	LF 
	18 

	189 Youngfield St 
	189 Youngfield St 
	B-67-1-2 
	B-67-1-1 
	Mineral cleanout, root cleanout 
	LF 
	197 

	190 W 15th Pl 
	190 W 15th Pl 
	B-67-3 
	B-67-2 
	Mineral cleanout, root cleanout 
	LF 
	121 

	191 W Colfax Ave 
	191 W Colfax Ave 
	B-74B 
	B-74A 
	10" CIPP 0' -50' 
	LF 
	50 

	192 W 14th Pl 
	192 W 14th Pl 
	B-82A 
	B-81A 
	Mineral cleanout 
	LF 
	340 

	193 Wide Acres Rd 
	193 Wide Acres Rd 
	B-86 
	B-84 
	10' point repair @ 125' 
	LS 
	1 

	194 Zinnia St 
	194 Zinnia St 
	B-89 
	B-88 
	Mineral cleanout 
	LF 
	345 

	195 W 10th Ave 
	195 W 10th Ave 
	B-95 
	B-94 
	Root cleanout 
	LF 
	314 

	196 W 34th Pl 
	196 W 34th Pl 
	BF-8 
	BF-7 
	Mineral cleanout 
	LF 
	230 

	197a Ward Rd 
	197a Ward Rd 
	BF-9 
	BF-8 
	10' point repair@ 71' 
	LS 
	1 

	197b Ward Rd 
	197b Ward Rd 
	BF-9 
	BF-8 
	Mineral cleanout 
	LF 
	78 

	198 W 33rd Ave 
	198 W 33rd Ave 
	BF-18 
	BF-17A 
	Mineral cleanout 
	LF 
	250 

	199 Applewood Dr 
	199 Applewood Dr 
	BM-1 
	B-55 
	Mineral cleanout, root cleanout 
	LF 
	288 

	200 Willow Ln 
	200 Willow Ln 
	BN-1 
	B-56-1-D 
	Mineral cleanout, root cleanout 
	LF 
	200 

	201 W 16th Dr 
	201 W 16th Dr 
	BO-4 
	BO-3 
	Mineral cleanout 
	LF 
	200 

	202 W 16th Dr 
	202 W 16th Dr 
	BO-8 
	BO-7 
	Root cleanout 
	LF 
	400 

	203a Youngfield Ct 
	203a Youngfield Ct 
	BOA-2 
	BOA-1 
	10' point repair @ 178' 
	LS 
	1 

	203b Youngfield Ct 
	203b Youngfield Ct 
	BOA-2 
	BOA-1 
	Mineral cleanout 
	LF 
	404 

	204 
	204 
	Zang St 
	BOA-4-2 
	BOA-4-1 
	Mineral cleanout 
	LF 
	400 
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	205a Zang St 
	205a Zang St 
	BOA-4-4 
	BOA-4-3 
	Trim tap @ 84.6 
	LS 
	1 

	205b Zang St 
	205b Zang St 
	BOA-4-4 
	BOA-4-3 
	Mineral cleanout 
	LF 
	185 

	206a Zang St 
	206a Zang St 
	BOA-4-4 
	BOA-4-3 
	Trim tap @ 95.3 
	LS 
	1 

	206b Zang St 
	206b Zang St 
	BOA-4-4 
	BOA-4-3 
	Mineral cleanout 
	LF 
	185 

	207 Zinnia St 
	207 Zinnia St 
	BOA-5-4 
	BOA-5-3 
	Mineral cleanout, root cleanout 
	LF 
	200 

	208a Zinnia St 
	208a Zinnia St 
	BOA-5-5 
	BOA-5-4 
	10' point repair @ 102' 
	LS 
	1 

	208b Zinnia St 
	208b Zinnia St 
	BOA-5-5 
	BOA-5-4 
	Mineral cleanout 
	LF 
	210 

	209 Wide Acres Rd 
	209 Wide Acres Rd 
	BT-4 
	BT-3 
	Root cleanout 
	LF 
	220 

	210 Youngfield St 
	210 Youngfield St 
	BW-1A 
	BW-1 
	Mineral cleanout 
	LF 
	380 

	211 Quail St 
	211 Quail St 
	C-8A-2 
	C-8A-1 
	Root cleanout 
	LF 
	142 

	212 Quail St 
	212 Quail St 
	C-8A-3 
	C-8A-2 
	Mineral cleanout 
	LF 
	75 

	213 Tabor St 
	213 Tabor St 
	CG-1 
	C-14AD 
	Mineral cleanout, root cleanout 
	LF 
	200 

	214 #N/A 
	214 #N/A 
	CGA-4 
	CGA-5 
	10' point repair @ 85' 
	LS 
	1 

	215a W 23rd Ave 
	215a W 23rd Ave 
	JB-11 
	JB-10 
	5' point repair @ 78' 
	LS 
	1 

	215b W 23rd Ave 
	215b W 23rd Ave 
	JB-11 
	JB-10 
	Mineral cleanout 
	LF 
	83 

	216 Zang St 
	216 Zang St 
	JBC-2 
	JBC-1 
	Mineral cleanout 
	LF 
	324 

	217 Myrtlewood Ln 
	217 Myrtlewood Ln 
	JC-2 
	JC-1 
	Mineral cleanout, root cleanout 
	LF 
	230 

	218a W 15th Dr 
	218a W 15th Dr 
	P-3 
	P-2 
	Trim tap @ 111.2, 10' point repair @ 58.5 
	LS 
	1 

	218b W 15th Dr 
	218b W 15th Dr 
	P-3 
	P-2 
	Mineral cleanout, root cleanout 
	LF 
	385 

	219 W 15th Dr 
	219 W 15th Dr 
	P-4-1 
	P-3-1 
	Mineral cleanout, root cleanout 
	LF 
	295 

	220 W 15th Dr 
	220 W 15th Dr 
	P-6-1 
	P-4-1 
	Mineral cleanout 
	LF 
	455 

	221a W 15th Dr 
	221a W 15th Dr 
	P-7 
	P-6 
	Remove Obstruction 
	LS 
	1 

	221b W 15th Dr 
	221b W 15th Dr 
	P-7 
	P-6 
	Mineral cleanout, 12" CIPP length of pipe 
	LF 
	335 

	222 Orchard Dr 
	222 Orchard Dr 
	P-13 
	P-12 
	Root cleanout 
	LF 
	192 

	223 W 26th Ave 
	223 W 26th Ave 
	Z-8 
	Z-7 
	Remove obstruction @ 12.4 
	LS 
	1 

	224 W 26th Ave 
	224 W 26th Ave 
	ZD-1 
	Z-9 
	Root cleanout 
	LF 
	265 

	225 W 23rd Pl 
	225 W 23rd Pl 
	ZD-3-4 
	ZD-3-3 
	Mineral cleanout 
	LF 
	312 

	226 Easement 
	226 Easement 
	A-34A-2 
	A-34A-1 
	Mineral cleanout 
	LF 
	295 

	227 W 32nd Ave 
	227 W 32nd Ave 
	A-36B 
	A-36 
	Mineral cleanout 
	LF 
	137 

	228a Simms St 
	228a Simms St 
	AB-10-1 
	AB-10 
	10' point repair @ 156' 
	LS 
	1 

	228b Simms St 
	228b Simms St 
	AB-10-1 
	AB-10 
	Mineral cleanout 
	LF 
	160 

	229 W 28th Pl 
	229 W 28th Pl 
	AB-10-4 
	AB-10-3 
	Mineral cleanout 
	LF 
	275 

	230 W 29th Pl 
	230 W 29th Pl 
	ACD-4 
	ACD-3 
	Mineral cleanout 
	LF 
	200 

	231a Willow Ln 
	231a Willow Ln 
	B-44 
	B-43 
	Remove obstruction @ 174.4 
	LS 
	1 

	231b Willow Ln 
	231b Willow Ln 
	B-44 
	B-43 
	Mineral cleanout 
	LF 
	282 

	232a Willow Ln 
	232a Willow Ln 
	B-45 
	B-44 
	Remove obstruction @ 13.1 
	LS 
	1 

	232b Willow Ln 
	232b Willow Ln 
	B-45 
	B-44 
	Mineral cleanout 
	LF 
	150 

	233 Willow Ln 
	233 Willow Ln 
	B-46 
	B-45 
	Mineral cleanout 
	LF 
	87 

	234 
	234 
	#N/A 
	BF-17A 
	BF-17 
	Mineral cleanout, 12" CIPP length of pipe 
	LF 
	161 
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	235 Alkire Ct 
	235 Alkire Ct 
	BF-20 
	BF-19 
	Mineral cleanout 
	LF 
	375 

	236 Urban Ct 
	236 Urban Ct 
	BG-3A-LH 
	BG-3A 
	Root cleanout 
	LF 
	275 

	237 Vivian Ct 
	237 Vivian Ct 
	BG-5-1 
	BG-5 
	Mineral cleanout, root cleanout 
	LF 
	200 

	238 Easement 
	238 Easement 
	C-3B-6 
	C-3B-5 
	Mineral cleanout 
	LF 
	122 

	239 Arbutus St 
	239 Arbutus St 
	P-11-1 
	P-10-1 
	Mineral cleanout 
	LF 
	200 

	240a Alkire St 
	240a Alkire St 
	Z-4 
	Z-3 
	8" CIPP 100' -150' 
	LF 
	50 

	240b Alkire St 
	240b Alkire St 
	Z-4 
	Z-3 
	Mineral cleanout 
	LF 
	220 

	241 Alkire St 
	241 Alkire St 
	Z-7 
	Z-6 
	Mineral cleanout 
	LF 
	400 

	242 W 22nd Ave 
	242 W 22nd Ave 
	Z-21-1 
	Z-21 
	Mineral cleanout 
	LF 
	70 

	243 W 22nd Ave 
	243 W 22nd Ave 
	Z-21-2 
	Z-21-1 
	Mineral cleanout 
	LF 
	127 

	244 Braun Dr 
	244 Braun Dr 
	ZC-1 
	Z-8 
	Mineral cleanout 
	LF 
	238 

	245 W 21st Ave 
	245 W 21st Ave 
	ZC-8-2 
	ZC-8-1 
	Mineral cleanout 
	LF 
	88 

	246 Braun Dr 
	246 Braun Dr 
	ZC-13-1 
	ZC-13 
	Mineral cleanout 
	LF 
	318 

	247 W 20th Pl 
	247 W 20th Pl 
	ZC-15-1 
	ZC-15 
	Mineral cleanout 
	LF 
	70 

	248 W 20th Pl 
	248 W 20th Pl 
	ZC-15-2 
	ZC-15-1 
	Mineral cleanout 
	LF 
	136 

	249 Coors Dr 
	249 Coors Dr 
	ZC-15 
	ZC-14 
	Mineral cleanout 
	LF 
	73 

	250 W 26th Ave 
	250 W 26th Ave 
	ZD-5 
	ZD-4 
	Mineral cleanout 
	LF 
	270 

	251 W 23rd Ave 
	251 W 23rd Ave 
	ZJ-2-1 
	ZJ-2 
	Mineral cleanout 
	LF 
	82 

	252a Robb Cir 
	252a Robb Cir 
	AB-1 
	A-31 
	10' point repair @ 75' 
	LS 
	1 

	252b Robb Cir 
	252b Robb Cir 
	AB-1 
	A-31 
	Mineral cleanout 
	LF 
	80 

	253a Robb Cir 
	253a Robb Cir 
	AB-2 
	AB-1 
	10' point repair @ 75' 
	LS 
	1 

	253b Robb Cir 
	253b Robb Cir 
	AB-2 
	AB-1 
	Mineral cleanout 
	LF 
	230 

	254 Robb Cir 
	254 Robb Cir 
	AB-4 
	AB-3 
	Mineral cleanout, root cleanout 
	LF 
	175 

	255 Taft Ct 
	255 Taft Ct 
	AB-10-6-4A 
	AB-10-63A 
	-

	Mineral cleanout 
	LF 
	205 

	256 Taft St 
	256 Taft St 
	AB-10-9-6 
	AB-10-9-5 
	Mineral cleanout, root cleanout 
	LF 
	200 

	257 Routt Cir 
	257 Routt Cir 
	AD-2 
	AD-1 
	Mineral cleanout 
	LF 
	225 

	258 W 29th Pl 
	258 W 29th Pl 
	AD-6-2 
	AD-6-1 
	Mineral cleanout, root cleanout 
	LF 
	100 

	259 #N/A 
	259 #N/A 
	B-2A 
	B-2A-A 
	Root cleanout 
	LF 
	224 

	260 W 26th Ave 
	260 W 26th Ave 
	B-26-2-5 
	B-26-2-4 
	Root cleanout 
	LF 
	214 

	261 Ward Rd 
	261 Ward Rd 
	BF-9-1 
	BF-9 
	Mineral cleanout 
	LF 
	265 

	Youngfield Service 262a Rd 
	Youngfield Service 262a Rd 
	BF-16A-2 
	BF-16A-1 
	10' point repair @ 17' 
	LS 
	1 

	Youngfield Service 262b Rd 
	Youngfield Service 262b Rd 
	BF-16A-2 
	BF-16A-1 
	Root cleanout 
	LF 
	245 

	263 Urban St 
	263 Urban St 
	BG-2A-LH 
	BG-2A 
	Root cleanout 
	LF 
	225 

	264 Ward Rd 
	264 Ward Rd 
	BG-6-1 
	BG-6 
	Root cleanout 
	LF 
	350 

	265 Willow Way 
	265 Willow Way 
	BOB-3 
	BOB-2 
	Root cleanout 
	LF 
	210 

	266 W 23rd Ave 
	266 W 23rd Ave 
	JB-8 
	JB-7 
	Mineral cleanout 
	LF 
	280 

	267 W 23rd Ave 
	267 W 23rd Ave 
	JB-9 
	JB-8 
	Root cleanout 
	LF 
	290 

	268 W 21st Ave 
	268 W 21st Ave 
	JBA-3 
	JBA-2 
	Mineral cleanout, root cleanout 
	LF 
	400 

	269 W 21st Ave 
	269 W 21st Ave 
	JBA-4 
	JBA-3 
	Root cleanout 
	LF 
	400 

	270 W 25th Ave 
	270 W 25th Ave 
	Z-14 
	Z-13 
	Mineral cleanout 
	LF 
	214 

	271 W 22nd Pl 
	271 W 22nd Pl 
	Z-16 
	Z-15 
	Mineral cleanout, root cleanout 
	LF 
	270 

	272 W 22nd Pl 
	272 W 22nd Pl 
	Z-20 
	Z-19 
	Root cleanout 
	LF 
	232 

	273 
	273 
	Coors Dr 
	ZC-14 
	ZC-13 
	Root cleanout 
	LF 
	263 
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	274 Kipling St 
	274 Kipling St 
	A-47A-4 
	A-47A-3 
	5' CIPP 
	LS 
	1 

	275 Easement 
	275 Easement 
	A-56A-2A-3 
	A-56A-2A2 
	-

	Accelerated Maintenance 
	LF 
	100 

	276 Skyline Dr 
	276 Skyline Dr 
	A-56A-4 
	A-56A-3 
	5' CIPP 
	LS 
	1 

	277 Easement 
	277 Easement 
	AB-10-6 
	AB-10-5 
	Root Cleanout 
	LF 
	175 

	278 W 30th Pl 
	278 W 30th Pl 
	ACC-2 
	ACC-1 
	Root Cleanout 
	LF 
	225 

	279 Routt Cir 
	279 Routt Cir 
	AD-3 
	AD-2 
	Accelerated Maintenance 
	LF 
	125 

	280 W 23rd Ave 
	280 W 23rd Ave 
	AU-2 
	AU-1 
	Root cleanout 
	LF 
	300 

	281 Easement 
	281 Easement 
	B-11R-30 
	B-11R-29 
	Accelerated Maintenance 
	LF 
	293 

	282 Easement 
	282 Easement 
	B-11R-7A4B 
	-

	B-11R-7A4A 
	-

	Root Cleanout 
	LF 
	125 

	283 Union St 
	283 Union St 
	BE-2 
	BE-1 
	Root Cleanout 
	LF 
	265 

	284 #N/A 
	284 #N/A 
	BF-18-3 
	BF-18-3LH 
	-

	Accelerated Maintenance 
	LF 
	210 

	285 Easement 
	285 Easement 
	BF-21 
	BF-20 
	Accelerated Maintenance 
	LF 
	151 

	286 Winfield Dr 
	286 Winfield Dr 
	BH-1-2 
	BH-1-1A 
	Accelerated Maintenance 
	LF 
	260 

	287 Easement 
	287 Easement 
	BH-1-9-5-5 
	BH-1-9-5-4 
	Accelerated Maintenance 
	LF 
	108 

	288 Union Dr 
	288 Union Dr 
	BH-3-4 
	BH-3-3 
	Accelerated Maintenance 
	LF 
	299 

	289 W 18th Ave 
	289 W 18th Ave 
	BH-6-5 
	BH-6-4 
	Accelerated Maintenance 
	LF 
	237 

	290 Tabor St 
	290 Tabor St 
	BHC-3-2 
	BHC-3-1 
	Accelerated Maintenance 
	LF 
	205 

	291 Yank Ct 
	291 Yank Ct 
	BOA-3-3 
	BOA-3-2 
	Root cleanout 
	LF 
	191 

	292 Alkire St 
	292 Alkire St 
	BOA-6-3-2 
	BOA-6-3-1 
	Root cleanout 
	LF 
	200 

	293 Xenophon St 
	293 Xenophon St 
	BW-1A-4 
	BW-1A-3 
	Accelerated Maintenance 
	LF 
	291 

	294 Zang St 
	294 Zang St 
	BY-1 
	B-87 
	Root cleanout 
	LF 
	380 

	295 Easement 
	295 Easement 
	C-3B-7 
	C-3B-6A 
	Accelerated Maintenance 
	LF 
	190 

	296 W 27th Ave 
	296 W 27th Ave 
	C-6-5 
	C-6-4 
	Root Cleanout 
	LF 
	325 

	297 Morningside Dr 
	297 Morningside Dr 
	DF-1 
	D-18 
	Mineral cleanout 
	LF 
	350 

	298 Jellison St 
	298 Jellison St 
	E-2A 
	E-2 
	Mineral cleanout 
	LF 
	212 

	299 Easement 
	299 Easement 
	G-10-A 
	G-10 
	Accelerated Maintenance 
	LF 
	10 

	300 Easement 
	300 Easement 
	G-11 
	G-10-A 
	Accelerated Maintenance 
	LF 
	122 

	301 W 20th Ave 
	301 W 20th Ave 
	G-23-1D 
	G-23-1C 
	Accelerated Maintenance 
	LF 
	150 

	302 Quail Dr 
	302 Quail Dr 
	G-25-5A 
	G-25-5 
	Accelerated Maintenance 
	LF 
	201 

	303 Lewis St 
	303 Lewis St 
	GC-2 
	GC-1 
	Accelerated Maintenance 
	LF 
	173 

	304 Easement 
	304 Easement 
	GK-2-2 
	GK-2-1 
	Accelerated Maintenance 
	LF 
	361 

	305 
	305 
	Rosewood Dr 
	J-2 
	J-1 
	Mineral cleanout 
	LF 
	199 
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	306 W 15th Dr 
	306 W 15th Dr 
	P-2 
	P-1 
	Accelerated Maintenance 
	LF 
	109 

	307 Arbutus St 
	307 Arbutus St 
	P-9 
	P-8 
	Accelerated Maintenance 
	LF 
	100 

	308 Nelson St 
	308 Nelson St 
	RO-13 
	RO-11A-2 
	Root Cleanout 
	LF 
	318 

	309 Easement 
	309 Easement 
	RO-4 
	RO-3 
	Root Cleanout 
	LF 
	195 

	310 W 23rd Pl 
	310 W 23rd Pl 
	ZD-3-5 
	ZD-3-4 
	Accelerated Maintenance 
	LF 
	149 

	311 W 24th Pl 
	311 W 24th Pl 
	ZD-4-1 
	ZD-4 
	Root Cleanout 
	LF 
	400 

	312 W 23rd Pl 
	312 W 23rd Pl 
	ZD-3-1 
	ZD-3 
	Root cleanout 
	LF 
	400 

	313 W 28th Ave 
	313 W 28th Ave 
	AB-11-1A 
	AB-11 
	Mineral cleanout 
	LF 
	175 

	314 Simms St 
	314 Simms St 
	ACA-3 
	ACA-2 
	Mineral cleanout 
	LF 
	290 

	315 W 30th Pl 
	315 W 30th Pl 
	ACC-1 
	ACA-2 
	Mineral cleanout 
	LF 
	250 

	316 Vivian Dr 
	316 Vivian Dr 
	B-9-1 
	B-8-1 
	Mineral cleanout 
	LF 
	265 

	317 W 32nd Ave 
	317 W 32nd Ave 
	B-13-1 
	B-12-1 
	Mineral cleanout 
	LF 
	264 

	318 Xenon St 
	318 Xenon St 
	B-18-2N 
	B-18-1N 
	Root cleanout 
	LF 
	230 

	319 Xenon St 
	319 Xenon St 
	B-19 
	B-18 
	5' point repair @ 7 
	LS 
	1 

	320 Xenon St 
	320 Xenon St 
	B-20-1 
	B-19-1 
	10' point repair @ 16 
	LS 
	1 

	321 Easement 
	321 Easement 
	B-22 
	B-21 
	Root cleanout 
	LF 
	400 

	322 Youngfield St 
	322 Youngfield St 
	B-26-2-1-AA 
	-

	B-26-2-1-A 
	Mineral cleanout 
	LF 
	155 

	323a Willow Ln 
	323a Willow Ln 
	B-46 
	B-45 
	Remove rocks 
	LS 
	1 

	323b Willow Ln 
	323b Willow Ln 
	B-46 
	B-45 
	Mineral cleanout 
	LF 
	87 

	324 Youngfield St 
	324 Youngfield St 
	B-67-1-2 
	B-67-1-1 
	Root cleanout 
	LF 
	200 

	325 W 15th Pl 
	325 W 15th Pl 
	B-67-3 
	B-67-2 
	Mineral cleanout 
	LF 
	122 

	326 W Colfax Ave 
	326 W Colfax Ave 
	B-74B 
	B-74A 
	Mineral cleanout 
	LF 
	184 

	Normandy Rd/W 327 Colfax Ave 
	Normandy Rd/W 327 Colfax Ave 
	B-78A 
	B-74B 
	Mineral cleanout 
	LF 
	107 

	328 Overhill Rd 
	328 Overhill Rd 
	B-81A 
	B-80A 
	15" CIPP length of pipe 
	LF 
	185 

	329 W 14th Pl 
	329 W 14th Pl 
	B-82A 
	B-81A 
	15" CIPP length of pipe 
	LF 
	340 

	330 Yank St 
	330 Yank St 
	B-84 
	B-83 
	Mineral cleanout 
	LF 
	237 

	331 Wide Acres Rd 
	331 Wide Acres Rd 
	B-86 
	B-84 
	Mineral cleanout 
	LF 
	151 

	332a Zinnia St 
	332a Zinnia St 
	B-89 
	B-88 
	8" CIPP 205' -235' 
	LF 
	30 

	332b Zinnia St 
	332b Zinnia St 
	B-89 
	B-88 
	Root cleanout 
	LF 
	345 

	333 W 34th Pl 
	333 W 34th Pl 
	BF-8 
	BF-7 
	Mineral cleanout 
	LF 
	230 

	334 W 33rd Ave 
	334 W 33rd Ave 
	BF-18 
	BF-17A 
	Mineral cleanout 
	LF 
	250 

	335 Applewood Dr 
	335 Applewood Dr 
	BM-1 
	B-55 
	Root cleanout 
	LF 
	288 

	336 Willow Ln 
	336 Willow Ln 
	BN-1 
	B-56-1-D 
	Root cleanout 
	LF 
	200 

	337 Youngfield Ct 
	337 Youngfield Ct 
	BOA-2 
	BOA-1 
	Mineral cleanout 
	LF 
	404 

	338 Zang St 
	338 Zang St 
	BOA-4-2 
	BOA-4-1 
	Mineral cleanout 
	LF 
	400 

	339 Zang St 
	339 Zang St 
	BOA-4-4 
	BOA-4-3 
	5' point repair @ 172 
	LS 
	1 

	340 Zinnia St 
	340 Zinnia St 
	BOA-5-2 
	BOA-5-1 
	Mineral cleanout 
	LF 
	400 

	341 Alkire St 
	341 Alkire St 
	BOA-6-3-2 
	BOA-6-3-1 
	Root cleanout 
	LF 
	200 

	342 Willow Way 
	342 Willow Way 
	BOB-2 
	BOB-1 
	Root cleanout, mineral cleanout 
	LF 
	350 

	343 Willow Ln 
	343 Willow Ln 
	BOD-1 
	BO-12 
	5' point repair @ 161 
	LS 
	1 

	344 Wide Acres Rd 
	344 Wide Acres Rd 
	BT-4 
	BT-3 
	Root cleanout 
	LF 
	220 

	345 Youngfield St 
	345 Youngfield St 
	BW-1A 
	BW-1 
	Mineral cleanout 
	LF 
	380 

	346 Quail St 
	346 Quail St 
	C-8A-2 
	C-8A-1 
	8" CIPP length of pipe 
	LF 
	142 

	347a 
	347a 
	W 24th Pl Cir 
	CGA-5 
	CGA-4 
	5' point repair @ 85 
	LS 
	1 
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	347b W 24th Pl Cir 
	347b W 24th Pl Cir 
	CGA-5 
	CGA-4 
	Mineral cleanout 
	LF 
	130 

	348 Rosewood Dr 
	348 Rosewood Dr 
	J-2 
	J-1 
	Mineral cleanout 
	LF 
	200 

	349a Easement 
	349a Easement 
	J-14-1 
	J-14 
	Remove blockage 
	LS 
	1 

	349b Easement 
	349b Easement 
	J-14-1 
	J-14 
	Mineral cleanout 
	LF 
	125 

	a W 23rd Ave 
	a W 23rd Ave 
	JB-9 
	JB-8 
	5' point repair @ 232 
	LS 
	1 

	350b W 23rd Ave 
	350b W 23rd Ave 
	JB-9 
	JB-8 
	Root cleanout 
	LF 
	290 

	351 W 23rd Ave 
	351 W 23rd Ave 
	JB-11 
	JB-10 
	Root cleanout 
	LF 
	83 

	352 Zang St 
	352 Zang St 
	JBC-2 
	JBC-1 
	Root cleanout 
	LF 
	324 

	353 Myrtlewood Ln 
	353 Myrtlewood Ln 
	JC-2 
	JC-1 
	Root cleanout 
	LF 
	230 

	354 W 15th Dr 
	354 W 15th Dr 
	P-2 
	P-1 
	12" CIPP length of pipe 
	LF 
	30 

	W 15th Dr 
	W 15th Dr 
	P-3 
	P-2 
	5' point repair @ 371 
	LS 
	1 

	356 W 15th Dr 
	356 W 15th Dr 
	P-6-1 
	P-4-1 
	Mineral cleanout 
	LF 
	455 

	357a Orchard Dr 
	357a Orchard Dr 
	P-13 
	P-12 
	5' point repair @ 71.6 
	LS 
	1 

	357b Orchard Dr 
	357b Orchard Dr 
	P-13 
	P-12 
	Root cleanout 
	LF 
	192 

	358a W 26th Ave 
	358a W 26th Ave 
	Z-8 
	Z-7 
	Remove rocks @ 266 
	LS 
	1 

	358b W 26th Ave 
	358b W 26th Ave 
	Z-8 
	Z-7 
	Mineral cleanout 
	LF 
	290 

	359 W 20th Pl 
	359 W 20th Pl 
	ZC-15-1 
	ZC-15 
	Mineral cleanout 
	LF 
	70 

	W 26th Ave 
	W 26th Ave 
	ZD-1 
	Z-9 
	Root cleanout, mineral cleanout 
	LF 
	265 

	361 W 23rd Pl 
	361 W 23rd Pl 
	ZD-3-4 
	ZD-3-3 
	Mineral cleanout 
	LF 
	312 

	362a Robb Cir 
	362a Robb Cir 
	AB-1 
	A-31 
	8" CIPP 0'-50' 
	LF 
	50 

	362b Robb Cir 
	362b Robb Cir 
	AB-1 
	A-31 
	Root cleanout 
	LF 
	80 

	363 Robb Cir 
	363 Robb Cir 
	AB-4 
	AB-3 
	8" CIPP length of pipe 
	LF 
	175 

	364 Easement 
	364 Easement 
	B-11R-28B1 
	-

	B-11R-28B 
	Root cleanout 
	LF 
	140 

	Union St 
	Union St 
	BE-2 
	BE-1 
	Root cleanout 
	LF 
	365 

	366a Urban St 
	366a Urban St 
	BG-2A-LH 
	BG-2A 
	10' point repair @ 167.7 
	LS 
	1 

	366b Urban St 
	366b Urban St 
	BG-2A-LH 
	BG-2A 
	Root cleanout 
	LF 
	225 

	367a Ward Rd 
	367a Ward Rd 
	BG-6-1 
	BG-6 
	Repair joint offset @ 35.6 
	LS 
	1 

	367b Ward Rd 
	367b Ward Rd 
	BG-6-1 
	BG-6 
	Root cleanout 
	LF 
	350 

	368 Yank Ct 
	368 Yank Ct 
	BOA-3-3 
	BOA-3-2 
	Root cleanout 
	LF 
	191 

	369 Willow Way 
	369 Willow Way 
	BOB-3 
	BOB-2 
	Root cleanout 
	LF 
	210 

	Zang St 
	Zang St 
	BY-1 
	B-87 
	Root cleanout 
	LF 
	380 

	371 W 23rd Ave 
	371 W 23rd Ave 
	JB-8 
	JB-7 
	Root cleanout 
	LF 
	280 

	372 W 21st Ave 
	372 W 21st Ave 
	JBA-3 
	JBA-2 
	Root cleanout 
	LF 
	400 

	373a W 22nd Pl 
	373a W 22nd Pl 
	Z-16 
	Z-15 
	5' point repair @ 96.2, replace pipe section 190' -270' 
	LS 
	1 

	373b W 22nd Pl 
	373b W 22nd Pl 
	Z-16 
	Z-15 
	Root cleanout 
	LF 
	270 

	374 W 23rd Pl 
	374 W 23rd Pl 
	ZD-3-1 
	ZD-3 
	Root cleanout 
	LF 
	400 

	W 23rd Pl 
	W 23rd Pl 
	ZD-3-2 
	ZD-3-1 
	Root cleanout 
	LF 
	208 

	376 Easement 
	376 Easement 
	A-34A-2 
	A-34A-1 
	Mineral cleanout 
	LF 
	295 

	377a Skyline Dr 
	377a Skyline Dr 
	A-56A-4 
	A-56A-3 
	5' point repair @ 22.9 
	LS 
	1 

	377b Skyline Dr 
	377b Skyline Dr 
	A-56A-4 
	A-56A-3 
	Mineral cleanout 
	LF 
	264 

	378 Robb Cir 
	378 Robb Cir 
	AB-5 
	AB-4 
	Mineral cleanout 
	LF 
	170 

	379 Simms St 
	379 Simms St 
	AB-10-1 
	AB-10 
	Mineral cleanout, 8" CIPP length of pipe 
	LF 
	160 

	W 28th Pl 
	W 28th Pl 
	AB-10-4 
	AB-10-3 
	Mineral cleanout 
	LF 
	275 

	381 
	381 
	Routt Cir 
	AD-4 
	AD-3 
	Mineral cleanout 
	LF 
	125 
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	Figure
	Item No. Street Name 
	Item No. Street Name 
	Item No. Street Name 
	USMH 
	DSMH 
	Repair 
	Units 
	Quantity 

	Willow Ln 382a easement 
	Willow Ln 382a easement 
	B-28 
	B-27 
	10' point repair @ 318.9 
	LS 
	1 

	Willow Ln 382b easement 
	Willow Ln 382b easement 
	B-28 
	B-27 
	Root cleanout 
	LF 
	338 

	Willow Ln 383 easement 
	Willow Ln 383 easement 
	B-29 
	B-28 
	Mineral cleanout 
	LF 
	50 

	Willow Ln 384 easement 
	Willow Ln 384 easement 
	B-30 
	B-29 
	Mineral cleanout, accelerated maintenance 
	LF 
	125 

	Willow Ln 385a easement 
	Willow Ln 385a easement 
	B-33 
	B-32 
	5' point repair @ 69 
	LS 
	1 

	Willow Ln 385b easement 
	Willow Ln 385b easement 
	B-33 
	B-32 
	Mineral cleanout 
	LF 
	115 

	Willow Ln 386 easement 
	Willow Ln 386 easement 
	B-35 
	B-34 
	Mineral cleanout 
	LF 
	300 

	387 Willow Ln 
	387 Willow Ln 
	B-44 
	B-43 
	Mineral cleanout, root cleanout 
	LF 
	282 

	388 Willow Ln 
	388 Willow Ln 
	B-45 
	B-44 
	Mineral Cleanout 
	LF 
	150 

	389 Easement 
	389 Easement 
	BF-17A 
	BF-17 
	Mineral Cleanout 
	LF 
	282 

	390 Alkire Ct 
	390 Alkire Ct 
	BF-19 
	BF-18 
	Mineral Cleanout 
	LF 
	300 

	391 Alkire Ct 
	391 Alkire Ct 
	BF-20 
	BF-19 
	Mineral Cleanout 
	LF 
	375 

	392 Urban Ct 
	392 Urban Ct 
	BG-3A-LH 
	BG-3A 
	Mineral Cleanout 
	LF 
	275 

	393 Vivian Ct 
	393 Vivian Ct 
	BG-5-1 
	BG-5 
	Mineral Cleanout 
	LF 
	200 

	394 Easement 
	394 Easement 
	C-3B-6 
	C-3B-5 
	Mineral Cleanout 
	LF 
	122 

	395 Arbutus St 
	395 Arbutus St 
	P-11-1 
	P-10-1 
	Mineral Cleanout 
	LF 
	200 

	396a Orchard Dr 
	396a Orchard Dr 
	P-11A 
	P-11 
	5' point repair @ 222.7 
	LS 
	1 

	396b Orchard Dr 
	396b Orchard Dr 
	P-11A 
	P-11 
	Mineral cleanout 
	LF 
	227 

	397 Alkire St 
	397 Alkire St 
	Z-7 
	Z-6 
	Mineral Cleanout 
	LF 
	400 

	398 W 22nd Ave 
	398 W 22nd Ave 
	Z-21-2 
	Z-21-1 
	Mineral Cleanout 
	LF 
	127 

	399 Braun Dr 
	399 Braun Dr 
	ZC-1 
	Z-8 
	Mineral Cleanout 
	LF 
	238 

	400 W 21st Ave 
	400 W 21st Ave 
	ZC-8-1 
	ZC-8 
	Mineral Cleanout 
	LF 
	140 

	401 W 21st Ave 
	401 W 21st Ave 
	ZC-8-2 
	ZC-8-1 
	Mineral Cleanout 
	LF 
	88 

	402 W 20th Pl 
	402 W 20th Pl 
	ZC-15-2 
	ZC-15-1 
	Mineral Cleanout 
	LF 
	136 

	403 Coors Dr 
	403 Coors Dr 
	ZC-15 
	ZC-14 
	Mineral cleanout, accelerated maintenance 
	LF 
	73 

	404 W 24th Pl 
	404 W 24th Pl 
	ZD-4-1 
	ZD-4 
	Mineral cleanout, 8" CIPP 
	LF 
	400 

	405 W 26th Ave 
	405 W 26th Ave 
	ZD-5 
	ZD-4 
	Mineral Cleanout 
	LF 
	270 

	406 W 26th Ave 
	406 W 26th Ave 
	A-47A-14 
	A-47A-13 
	Mineral cleanout 
	LF 
	150 

	407 Easement 
	407 Easement 
	AB-10-6 
	AB-10-5 
	Mineral cleanout 
	LF 
	171 

	408 W 29th Pl 
	408 W 29th Pl 
	ACD-4 
	ACD-3 
	Mineral cleanout 
	LF 
	200 

	409 Routt Cir 
	409 Routt Cir 
	AD-3 
	AD-2 
	Mineral cleanout 
	LF 
	125 

	410 W 29th Pl 
	410 W 29th Pl 
	AD-6-2 
	AD-6-1 
	Accelerated Maintenance 
	LF 
	100 

	Applewood Knolls 411 Dr 
	Applewood Knolls 411 Dr 
	B-11R-7A-5 
	B-11R-7A4A 
	-

	Root Cleanout 
	LF 
	66 

	412 Wright St 
	412 Wright St 
	B-15A-1 
	B-15A 
	Accelerated Maintenance 
	LF 
	290 

	413 
	413 
	W 24th Pl 
	B-26-2-1-B 
	B-26-2-1-A 
	Accelerated Maintenance 
	LF 
	375 
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	Item No. Street Name 
	Item No. Street Name 
	Item No. Street Name 
	USMH 
	DSMH 
	Repair 
	Units 
	Quantity 

	414 W 26th Ave 
	414 W 26th Ave 
	B-26-2-5 
	B-26-2-4 
	Mineral Cleanout 
	LF 
	210 

	415 Willow Ln easment 
	415 Willow Ln easment 
	B-31 
	B-30 
	Accelerated Maintenance 
	LF 
	165 

	Willow Ln 416 easement 
	Willow Ln 416 easement 
	B-34 
	B-33 
	Mineral cleanout 
	LF 
	200 

	Willow Ln 417 easement 
	Willow Ln 417 easement 
	B-36 
	B-35 
	Accelerated Maintenance 
	LF 
	178 

	418 W 10th Ave 
	418 W 10th Ave 
	B-95 
	B-94 
	Accelerated Maintenance 
	LF 
	314 

	419 Union St 
	419 Union St 
	BE-1 
	B-6A 
	Accelerated Maintenance 
	LF 
	268 

	420 Easement 
	420 Easement 
	BF-21 
	BF-20 
	Mineral Cleanout 
	LF 
	153 

	421 Ward Rd 
	421 Ward Rd 
	BF-9-1 
	BF-9 
	Accelerated Maintenance 
	LF 
	262 

	422 Zang St 
	422 Zang St 
	BOA-4-1 
	BOA-4 
	Root Cleanout 
	LF 
	245 

	423 Zinnia St 
	423 Zinnia St 
	BOA-5-4 
	BOA-5-3 
	Accelerated Maintenance 
	LF 
	197 

	424 Zinnia St 
	424 Zinnia St 
	BOA-5-5 
	BOA-5-4 
	Accelerated Maintenance 
	LF 
	209 

	425 Orchard Rd 
	425 Orchard Rd 
	BR-4 
	BR-3 
	Root Cleanout 
	LF 
	372 

	426 Easement 
	426 Easement 
	C-3B-7 
	C-3B-6A 
	Accelerated Maintenance 
	LF 
	193 

	427 W 27th Ave 
	427 W 27th Ave 
	C-6-5 
	C-6-4 
	Accelerated Maintenance 
	LF 
	325 

	428 Quail St 
	428 Quail St 
	C-8A-3 
	C-8A-2 
	Accelerated Maintenance 
	LF 
	79 

	429 Miller St 
	429 Miller St 
	GD-2 
	GD-1 
	Root Cleanout 
	LF 
	350 

	430 W 23rd Pl 
	430 W 23rd Pl 
	ZD-3-3 
	ZD-3-2 
	Root Cleanout 
	LF 
	133 

	431 
	431 
	W 23rd Ave 
	ZJ-2-1 
	ZJ-2 
	Mineral Cleanout 
	LF 
	82 


	Total Footages: Category 2 Repairs Root Cut – 33,145 LF Mineral Cleaning – 44,053 LF Accelerated Maintenance – 7,521 LF CIPP – 6,748 LF Point Repairs – 106 EA 
	As the District’s budget allows, lines located within Category 2 will be reviewed and added to the recommended repairs (Category 3) if deterioration noted from the annual televising is observed to increase. 
	VII. CATEGORY 3 REPAIRS – HIGH PRIORITY 
	Mainlines in this condition category were determined to have significant structural issues such as infiltration, broken pipe, multiple fractures, severe offsets and/or heavy root intrusions. Martin/Martin, Inc. recommends repairing mainlines in this category due to severity of line condition. It is recommended to address the identified concerns during the next calendar year, 
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	2025 CAPITAL IMPROVEMENTS PLAN March 24, 2025 depending on budget and prioritization, to mitigate potential mainline failure and operational issues. A list of these mainlines is shown below and is also provided on a District map, Map G. 
	Figure
	Category 3 
	Item No. 
	Item No. 
	Item No. 
	Street Name 
	USMH 
	DSMH 
	Repair 
	Units 
	Quantity 

	1 
	1 
	Easement 
	A-23A1A1 
	-

	A-23A-1 
	Remove Rocks 
	LS 
	1 

	2a 
	2a 
	W 32nd Ave 
	A-38 
	A-37A 
	12" CIPP 100' -240' 
	LF 
	140 

	2b 
	2b 
	W 32nd Ave 
	A-38 
	A-37A 
	Mineral cleanout, root cleanout 
	LF 
	240 

	3 
	3 
	W 32nd Ave 
	A-39 
	A-38 
	12" CIPP length of pipe 
	LF 
	256 

	4 
	4 
	W 26th Ave 
	A-47A-14 
	A-47A-13 
	8" CIPP 0-40' 
	LF 
	40 

	5 
	5 
	Circle Dr 
	A-56A-3A1 
	-

	A-56A-3A 
	8" CIPP length of pipe 
	LF 
	168 

	6 
	6 
	W 25th Ave 
	A-60A-3 
	A-60A-2 
	Repair joint offset @ 189.4' 
	LS 
	1 

	7 
	7 
	Kipling St 
	A-63A 
	A-62 
	5' Point repair @ 296' 
	LS 
	1 

	8a 
	8a 
	Easement 
	AB-13-2 
	AB-13-1 
	Repair Joint Offset @ 8 @ 12.9 @184.4 
	LS 
	1 

	8b 
	8b 
	Easement 
	AB-13-2 
	AB-13-1 
	Root Cleanout 
	LF 
	203 

	9 
	9 
	Skyline Dr 
	AN-1 
	A-49 
	Remove rocks @ 3.5' 
	LS 
	1 

	10 
	10 
	W 31st Pl 
	B-11R-22-2 
	-

	B-11R-22-1 
	-

	8" CIPP length of pipe 
	LF 
	150 

	11 
	11 
	Vivian St 
	B-11R28A-3-2 
	-

	B-11R28A-3-1 
	-

	Root cleanout 
	LF 
	80 

	12 
	12 
	Van Gordon St 
	B-11R28B-3 
	-

	B-11R28B-2 
	-

	5' Point repair @ 96' 
	LS 
	1 

	13 
	13 
	Urban St 
	B-11R-311A-LH 
	-

	B-11R-311A 
	-

	Remove rock 
	LS 
	1 

	14 
	14 
	W 21st Way 
	B-11R-322 
	-

	B-11R-321 
	-

	8" CIPP length of pipe 
	LF 
	110 

	15 
	15 
	Easement 
	B-11R-5-1 
	B-11R-5 
	Root cleanout 
	LF 
	195 

	16 
	16 
	Easement 
	B-11R-7-1 
	B-11R-7 
	6" CIPP length of pipe 
	LF 
	273 

	17 
	17 
	Applewood Knolls Dr 
	B-11R-7A1-1 
	-

	B-11R-7A1 
	-

	8" CIPP 100' -150' 
	LF 
	50 

	18 
	18 
	Xenon St 
	B-18-2N 
	B-18-1N 
	Root Cut 
	LF 
	228 

	19 
	19 
	W 26th Ave 
	B-26-2-4 
	B-26-2-3 
	Root Cut 
	LF 
	300 

	20 
	20 
	Overhill Rd 
	B-81A 
	B-80A 
	5' point repair @ 103' 
	LS 
	1 

	21 
	21 
	Winfield Dr 
	BH-1-1 
	BH-1 
	5' point repair @ 210' 
	LS 
	1 

	22 
	22 
	W 18th Dr 
	BH-1-6-1 
	BH-1-6A 
	8" CIPP length of pipe 
	LF 
	275 

	23 
	23 
	W 18th Dr 
	BH-1-6-2 
	BH-1-6-1 
	5' CIPP 
	LS 
	1 

	24 
	24 
	W 18th Dr 
	BH-1-7 
	BH-1-6 
	Root cleanout 
	LF 
	200 

	25 
	25 
	Easement 
	BH-1-9-1 
	BH-1-9 
	8" CIPP length of pipe 
	LF 
	146 

	26 
	26 
	W 21st Way 
	BHN-6-1 
	BHN-6 
	Remove rocks @ 238' 
	LS 
	1 

	27 
	27 
	Tabor Pl 
	BHN-6-1-4 
	BHN-6-1-3 
	Cut intruding tap @ 6' 
	LS 
	1 


	Page 16|20 
	2025 CAPITAL IMPROVEMENTS PLAN March 24, 2025 
	Figure
	Item No. 
	Item No. 
	Item No. 
	Street Name 
	USMH 
	DSMH 
	Repair 
	Units 
	Quantity 

	28a 
	28a 
	Alkire St 
	BO-13 
	BO-12 
	5' Point repair @ 256' 
	LS 
	1 

	28b 
	28b 
	Alkire St 
	BO-13 
	BO-12 
	Root cleanout 
	LF 
	275 

	29 
	29 
	Zinnia St 
	BOA-5-2 
	BOA-5-1 
	Mineral cleanout 
	LF 
	400 

	30 
	30 
	Zinnia St 
	BOB-1 
	BO-5 
	Root cleanout 
	LF 
	217 

	31 
	31 
	Willow Way 
	BOB-2 
	BOB-1 
	Root cleanout 
	LF 
	350 

	32 
	32 
	Willow Way 
	BOB-2 
	BOB-1 
	Root cleanout 
	LF 
	350 

	33 
	33 
	Orchard Rd 
	BR-4 
	BR-3 
	Root cleanout 
	LF 
	371 

	34 
	34 
	Meadowsweet Rd 
	BS-2A-2 
	BS-2A-1 
	5' point repair @ 173' 
	LS 
	1 

	35 
	35 
	Alkire St 
	BZ-1 
	B-95 
	Root cleanout 
	LF 
	179 

	36a 
	36a 
	W 30th Ave 
	C-1A-4-5 
	C-1A-4-4 
	5' point repair @ 102.7' 
	LS 
	1 

	36b 
	36b 
	W 30th Ave 
	C-1A-4-5 
	C-1A-4-4 
	Root cleanout 
	LF 
	130 

	37 
	37 
	Easement 
	D-19-3 
	D-19-2 
	8" CIPP length of pipe 
	LF 
	310 

	38 
	38 
	Easement 
	D-19-4 
	D-19-3 
	5' CIPP 
	LS 
	1 

	39 
	39 
	Hillside Dr 
	DA-2 
	DA-1 
	8" CIPP length of pipe 
	LF 
	185 

	40 
	40 
	Hillside Dr 
	DG-4 
	DG-3 
	5' point repair @ 71' (includes joint offset @71.6') 
	LS 
	1 

	41 
	41 
	W 26th Ave 
	E-1 
	A-58 
	8" CIPP 270' -290' 
	LF 
	20 

	42 
	42 
	Linda Vista Dr 
	G-25-6 
	G-25-5A 
	8" CIPP length of pipe 
	LF 
	200 

	43 
	43 
	W 23rd Ave 
	GC-A1 
	GC-1 
	Repair joint offset @ 3.9 
	LS 
	1 

	44 
	44 
	Miller St 
	GD-2 
	GD-1 
	8" CIPP length of pipe 
	LF 
	350 

	45 
	45 
	Miller Ct 
	GI-2 
	GI-1 
	8" CIPP 0' -200' 
	LF 
	200 

	46 
	46 
	Quail St 
	GK-1 
	G-23-1 
	5' point repair @ 175' 
	LS 
	1 

	47 
	47 
	Easement 
	J-14-1 
	J-14 
	Remove blockage @ 105' 
	LS 
	1 

	48 
	48 
	W Alkire St 
	JB-17A-1 
	JB-17A 
	Root cleanout 
	LF 
	375 

	49 
	49 
	W 41st Ave 
	RO-11A-2 
	RO-11A-1 
	Remove obstruction @ 29.5 
	LS 
	1 

	50 
	50 
	Easement 
	AB-13-2 
	AB-13-1 
	8" CIPP length of pipe 
	LF 
	202 

	51 
	51 
	W 30th Pl 
	ACC-2 
	ACC-1 
	8" CIPP length of pipe 
	LF 
	219 

	52 
	52 
	Routt Cir 
	AD-2 
	AD-1 
	8" CIPP length of pipe 
	LF 
	220 

	53 
	53 
	W 26th Ave 
	B-26-2-4 
	B-26-2-3 
	Root cleanout 
	LF 
	300 

	54 
	54 
	Easement 
	B-2A-A 
	B-2A 
	8" CIPP length of pipe 
	LF 
	225 

	55a 
	55a 
	Alkire St 
	BO-13 
	BO-12 
	5' point repair @ 257.8, 
	LS 
	1 

	55b 
	55b 
	Alkire St 
	BO-13 
	BO-12 
	Root cleanout 
	LF 
	275 

	56 
	56 
	W 16th Dr 
	BO-8 
	BO-7 
	Root Cut 
	LF 
	398 

	57 
	57 
	Meadowsweet Rd 
	BS-2A-2 
	BS-2A-1 
	8" CIPP length of pipe 
	LF 
	178 

	58 
	58 
	W 30th Ave 
	C-1A-4-5 
	C-1A-4-4 
	8" CIPP length of pipe 
	LF 
	130 

	59 
	59 
	Easement 
	C-3B-6A 
	C-3B-6 
	5' CIPP @ 0' 
	LS 
	1 
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	Item No. 
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	Repair 
	Units 
	Quantity 

	60a 
	60a 
	Tabor St 
	CG-1 
	C-14A 
	Remove obstruction @ 193.5 
	LS 
	1 

	60b 
	60b 
	Tabor St 
	CG-1 
	C-14A 
	Mineral cleanout 
	LF 
	200 

	61 
	61 
	W Alkire St 
	JB-17A-1 
	JB-17A 
	Root cleanout, 8"CIPP length of pipe 
	LF 
	375 

	62 
	62 
	W 21st Ave 
	JBA-4 
	JBA-3 
	Root cleanout 
	LF 
	400 

	63 
	63 
	Arbutus St 
	P-9 
	P-8 
	10" CIPP length of pipe 
	LF 
	100 

	64 
	64 
	W 22nd Pl 
	Z-15 
	Z-14 
	Root cleanout 
	LF 
	200 

	65 
	65 
	W 22nd Ave 
	Z-21-1 
	Z-21 
	Mineral Cleanout 
	LF 
	70 

	66 
	66 
	Braun Dr 
	ZC-13-1 
	ZC-13 
	Mineral Cleanout 
	LF 
	318 

	67 
	67 
	W 23rd Pl 
	ZD-3-5 
	ZD-3-4 
	8" CIPP length of pipe 
	LF 
	149 


	Total Footages: Category 3 Repairs Mineral cleaning – 1,228 LF Root cut – 5,641 LF CIPP – 4,674 LF Point Repairs – 21 EA 
	VIII. CATEGORY 4 REPAIRS – EMERGENCY REPAIRS 
	Mainlines in this condition category are considered urgent issues, which are coordinated directly with the District Board of Directors for improvement. Below we list five segments that are considered number one priorities and should be included in the next round of repairs to be completed. 
	Category 4 
	Item No. 1 2 3 4 
	Item No. 1 2 3 4 
	Item No. 1 2 3 4 
	Year Added 2024 2024 2024 2024 
	Street Name W 25th Ave W 31st Pl Easement W 20th Ave 
	USMH A-60A-1 B-11R-27 B-11R-72-1 G-19 
	-
	-

	DSMH A-60A B-11R-26 B-11R-72 G-18 
	-
	-

	Repair 20' Point repair @ 204' to DS MH 6" CIPP length of pipe 6" CIPP length of pipe 6" CIPP length of pipe 
	Units LS LF LF LF 
	Quantity 1 135 221 345 

	5 
	5 
	2024 
	Parfet St 
	RO-19A 
	RO-19 
	10' point repair @341.4' 
	LS 
	1 


	Total Footages: Category 4 Repairs Point Repairs – 2 EA CIPP – 701 LF 
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	IX. 2025 NWLSD/CPWSD INTERCEPTOR REPAIRS 
	A. 2025 NWLSD-CPWSD Interceptor Estimated Costs 
	Below is a cost estimate for needed repairs on the NWLSD-CPWSD Interceptor for 2025 and recommended sequencing into future year improvements. 
	2025 NWLSD-CPWSD Interceptor Estimated Costs 
	Phase Name 
	Phase Name 
	Phase Name 
	Total Phase Cost 
	CPWSD CPWSD % Use Phase Cost 
	NWLSD % Use 
	NWLSD Phase Cost 
	Recommended Year to Complete 

	Phase 1 – Maple Grove Quad Pipes [12”] 
	Phase 1 – Maple Grove Quad Pipes [12”] 
	$545,280 
	75% $408,960 
	25% 
	$136,320 
	2025 

	Phase 2 – New Parallel Alignment [18”] 
	Phase 2 – New Parallel Alignment [18”] 
	$465,360 
	75% $349,020 
	25% 
	$116,340 
	2025 

	Phase 3 – R&R behind Consolidated Mutual 
	Phase 3 – R&R behind Consolidated Mutual 
	$451,200 
	75% $338,400 
	25% 
	$112,800 
	2025 

	Total 
	Total 
	$1,461,840 
	$1,096,380 
	$365,460 

	TR
	Future Costs 

	Phase 6 – 41st to Miller Ct New Alignment [27”] 
	Phase 6 – 41st to Miller Ct New Alignment [27”] 
	$1,704,000 
	28% $477,120 
	72% 
	$1,226,880 
	2026 

	Phase 4 – N Xenon & W 31st R&R [24”] 
	Phase 4 – N Xenon & W 31st R&R [24”] 
	$1,688,040 
	64% $1,080,346 
	36% 
	$607,694 
	2027 

	Phase 5 – 32nd Ave Crossing R&R [24”] 
	Phase 5 – 32nd Ave Crossing R&R [24”] 
	$438,000 
	64% 
	$280,320 
	36% 
	$157,680 
	2028 


	SUMMARY OF ESTIMATED REPAIR COSTS 
	On the following pages, spreadsheets of estimated repair costs for the identified Category repairs are provided. Below is a summary of costs including contingency and engineering estimates. 
	B. Total of All Potential Category Repairs: 
	1. 
	1. 
	1. 
	Category 1 (Low Priority) .................................................................................$788,298.50 

	2. 
	2. 
	Category 2 (Medium Priority – Hot Spots).....................................................$6,892,552.42 

	3. 
	3. 
	Category 2A (High Priority Repairs -$) 
	1,186,952.63
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	4. 
	4. 
	4. 
	Category3(HighPriority –RecommendedRepairs).....................................$1,403,732.41 

	5. 
	5. 
	Category 4 (Emergency Repairs).......................................................................$221,579.70 

	6. 
	6. 
	NWLSD Interceptor Portion (All Phases)........................................................$2,357,714.40 

	7. 
	7. 
	All Categories Total.............................................................................. $
	11,663,877.43 



	With the large number of Category 2 repairs, Martin/Martin would recommend that the CIPP repairs are addressed this year and the rest of the repairs deferred to the next year. Martin/Martin pulled 9,235 LF The mainlines within the hot spots will still be jet cleaned and televised this year to reassess the condition of the mainlines. The total of all recommended Improvements for 2025 includes all of Category 4, Category 3, Category 2 CIPP repairs, the proposed improvements for NWLSD Interceptor to be complet
	of CIPP repairs ($1,186,952.63) to match the expected budget of around $3.4M. 

	$. 
	3,449,858.23

	X. SUMMARY OF ESTIMATED COSTS – 2025 JET-CLEANING AND TELEVISING 
	Below is a summary of costs including contingency and engineering estimates. 
	A. Cleaning and Televising Costs 
	1. 
	1. 
	1. 
	Zone A Cleaning and Televising – 111,981 LF .................................................. $(Priced at $3.00/ LF) 
	335,943.00 


	2. 
	2. 
	Hot spots – 71,792 LF........................................................................................$208,580.20 


	B. Cost of Cleaning and Televising Contingency Cost 1. Plus 10% Contingency – 
	183,773 LF………………………………………………………………$54,452.32 

	C. Cleaning and Televising Costs Total 
	1. 
	Cleaning and Televising Total Costs…………………………………………………………….$598,975.52 
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	ENGINEER'S OPINION OF PROBABLE COST 
	Project: NWLSD 2025 CIP Report Date: March 24, 2025 Location: Lakewood, CO Job No.: 12.0243.C.36 Subject: EOPC -Category 1 -Low Priority Prep. By: WJ Client: Northwest Lakewood Sanitation District Ckd. By: AG Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, either expressed or implied as to the accuracy of such opinions as compared to bid or act
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	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Date: March 24, 2025 

	Location: Lakewood, CO 
	Location: Lakewood, CO 
	Job No.: 12.0243.C.36 

	Subject: EOPC -Category 1 -Low Priority 
	Subject: EOPC -Category 1 -Low Priority 
	Prep. By: WJ 

	Client: Northwest Lakewood Sanitation District 
	Client: Northwest Lakewood Sanitation District 
	Ckd. By: AG 


	Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 44 Kipling St A-56A A-56 None N/A -$ 45 W 26th Ave A-58-2 A-58-1 None N/A -$ 46 Kipling St A-58 A-56A None N/A -$ 47 Kipling 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Date: March 24, 2025 

	Location: Lakewood, CO 
	Location: Lakewood, CO 
	Job No.: 12.0243.C.36 

	Subject: EOPC -Category 1 -Low Priority 
	Subject: EOPC -Category 1 -Low Priority 
	Prep. By: WJ 

	Client: Northwest Lakewood Sanitation District 
	Client: Northwest Lakewood Sanitation District 
	Ckd. By: AG 


	Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 94 Easement B-11R-10 B-11R-9 None N/A -$ 95 Easement B-11R-11 B-11R-10 None N/A -$ 96 W 27th Ave B-11R-13-1 B-11R-13 None N/A
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Date: March 24, 2025 

	Location: Lakewood, CO 
	Location: Lakewood, CO 
	Job No.: 12.0243.C.36 

	Subject: EOPC -Category 1 -Low Priority 
	Subject: EOPC -Category 1 -Low Priority 
	Prep. By: WJ 

	Client: Northwest Lakewood Sanitation District 
	Client: Northwest Lakewood Sanitation District 
	Ckd. By: AG 


	Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 145 Easement BH-1-8 BH-1-7 None N/A -$ 146 W 17th Ave BH-1-9-2-1 BH-1-9-2 5' point repair @ 81' LS 1 40,000.00 $ 40,000.00 $ 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Date: March 24, 2025 

	Location: Lakewood, CO 
	Location: Lakewood, CO 
	Job No.: 12.0243.C.36 

	Subject: EOPC -Category 1 -Low Priority 
	Subject: EOPC -Category 1 -Low Priority 
	Prep. By: WJ 

	Client: Northwest Lakewood Sanitation District 
	Client: Northwest Lakewood Sanitation District 
	Ckd. By: AG 


	Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 196 Union Dr BHN-4 BHN-3 None N/A -$ 197 Tabor Dr BHN-6-1-1 BHN-6-1 None N/A -$ 198 Tabor Dr BHN-6-1-3 BHN-6-1-2 None N/A -$ 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Date: March 24, 2025 

	Location: Lakewood, CO 
	Location: Lakewood, CO 
	Job No.: 12.0243.C.36 

	Subject: EOPC -Category 1 -Low Priority 
	Subject: EOPC -Category 1 -Low Priority 
	Prep. By: WJ 

	Client: Northwest Lakewood Sanitation District 
	Client: Northwest Lakewood Sanitation District 
	Ckd. By: AG 


	Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 247 W. 26th Ave E-5A E-5 None N/A -$ 248 Hoyt St E-6 E-5 None N/A -$ 249 Hoyt St E-7 E-6 Root cleanout LF 400 2.40 $ 960.00 $
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Date: March 24, 2025 

	Location: Lakewood, CO 
	Location: Lakewood, CO 
	Job No.: 12.0243.C.36 

	Subject: EOPC -Category 1 -Low Priority 
	Subject: EOPC -Category 1 -Low Priority 
	Prep. By: WJ 

	Client: Northwest Lakewood Sanitation District 
	Client: Northwest Lakewood Sanitation District 
	Ckd. By: AG 


	Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 297 Robb St G-25-5 G-25-4 None N/A -$ 298 LInda Vista Dr G-25-7 G-25-6 None N/A -$ 299 Easement G-25 G-24 None N/A -$ 300 Lee
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Date: March 24, 2025 

	Location: Lakewood, CO 
	Location: Lakewood, CO 
	Job No.: 12.0243.C.36 

	Subject: EOPC -Category 1 -Low Priority 
	Subject: EOPC -Category 1 -Low Priority 
	Prep. By: WJ 

	Client: Northwest Lakewood Sanitation District 
	Client: Northwest Lakewood Sanitation District 
	Ckd. By: AG 


	Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 348 Easement RO-12 RO-11A None N/A -$ 349 Nelson St RO-14 RO-13 Mineral cleanout LF 344 3.00 $ 1,032.00 $ W 38th Pl RO-15A RO
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	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Date: March 24, 2025 

	Location: Lakewood, CO 
	Location: Lakewood, CO 
	Job No.: 12.0243.C.36 

	Subject: EOPC -Category 1 -Low Priority 
	Subject: EOPC -Category 1 -Low Priority 
	Prep. By: WJ 

	Client: Northwest Lakewood Sanitation District 
	Client: Northwest Lakewood Sanitation District 
	Ckd. By: AG 


	Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 397 Coors Dr ZC-14 ZC-13 None N/A -$ 398 Alkire St Z-4 Z-3 None N/A -$ 399 W 32nd Ave B-11R-1-1 B-11R-1A None N/A -$ 400 W 29
	ENGINEER'S OPINION OF PROBABLE COST 
	Project: NWLSD 2025 CIP Report Date: March 24, 2025 Location: Lakewood, CO Job No.: 12.0243.C.36 Subject: EOPC -Category 2 -Medium Priority Prep. By: WJ Client: Northwest Lakewood Sanitation District Ckd. By: AG Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, either expressed or implied as to the accuracy of such opinions as compared to bid or 
	run date: 4/2/2025 3:58 PM Page 1 of 4 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Date: March 24, 2025 

	Location: Lakewood, CO 
	Location: Lakewood, CO 
	Job No.: 12.0243.C.36 

	Subject: EOPC -Category 2 -Medium Priority 
	Subject: EOPC -Category 2 -Medium Priority 
	Prep. By: WJ 

	Client: Northwest Lakewood Sanitation District 
	Client: Northwest Lakewood Sanitation District 
	Ckd. By: AG 


	Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 92 Urban Dr B-11R-35 B-11R-34 5' point repair @ 293' LS 1 40,000.00 $ 40,000.00 $ 93 Winfield Dr BH-1-1A BH-1-1 5' point repa
	run date: 4/2/2025 3:58 PM Page 2 of 4 
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	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Date: March 24, 2025 

	Location: Lakewood, CO 
	Location: Lakewood, CO 
	Job No.: 12.0243.C.36 

	Subject: EOPC -Category 2 -Medium Priority 
	Subject: EOPC -Category 2 -Medium Priority 
	Prep. By: WJ 

	Client: Northwest Lakewood Sanitation District 
	Client: Northwest Lakewood Sanitation District 
	Ckd. By: AG 


	Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 173 W 38th Pl RO-19 RO-11A-7 Repair joint seal @57' @122' EA 2 5,000.00 $ 10,000.00 $ 187a Wide Acres Rd B-86 B-84 10' point 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Date: March 24, 2025 

	Location: Lakewood, CO 
	Location: Lakewood, CO 
	Job No.: 12.0243.C.36 

	Subject: EOPC -Category 2 -Medium Priority 
	Subject: EOPC -Category 2 -Medium Priority 
	Prep. By: WJ 

	Client: Northwest Lakewood Sanitation District 
	Client: Northwest Lakewood Sanitation District 
	Ckd. By: AG 


	Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 324a Orchard Dr P-11A P-11 5' point repair @ 222.7 LS 1 40,000.00 $ 40,000.00 $ 326 Coors Dr ZC-15 ZC-14 Mineral cleanout, ac
	ENGINEER'S OPINION OF PROBABLE COST 
	Project: NWLSD 2025 CIP Report Date: March 24, 2025 Location: Lakewood, CO Job No.: 12.0243.C.36 Subject: EOPC -Category 2A -Recommended Repairs for 2025 Prep. By: WJ Client: Northwest Lakewood Sanitation District Ckd. By: AG Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, either expressed or implied as to the accuracy of such opinions as compa
	run date: 4/2/2025 4:01 PM Page 1 of 2 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Date: March 24, 2025 

	Location: Lakewood, CO 
	Location: Lakewood, CO 
	Job No.: 12.0243.C.36 

	Subject: EOPC -Category 2A -Recommended Repairs for 2025 
	Subject: EOPC -Category 2A -Recommended Repairs for 2025 
	Prep. By: WJ 

	Client: Northwest Lakewood Sanitation District 
	Client: Northwest Lakewood Sanitation District 
	Ckd. By: AG 


	Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 294 Overhill Rd B-81A B-80A 15" CIPP length of pipe LF 185 120.00 $ 22,200.00 $ 296 Zinnia St B-89 B-88 8" CIPP length of pip
	run date: 4/2/2025 4:01 PM Page 2 of 2 
	ENGINEER'S OPINION OF PROBABLE COST 
	Project: NWLSD 2025 CIP Report Date: March 24, 2025 Location: Lakewood, CO Job No.: 12.0243.C.36 Subject: EOPC -Category 3 -High Priority Prep. By: WJ Client: Northwest Lakewood Sanitation District Ckd. By: AG Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, either expressed or implied as to the accuracy of such opinions as compared to bid or ac
	run date: 4/2/2025 4:02 PM Page 1 of 3 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Date: March 24, 2025 

	Location: Lakewood, CO 
	Location: Lakewood, CO 
	Job No.: 12.0243.C.36 

	Subject: EOPC -Category 3 -High Priority 
	Subject: EOPC -Category 3 -High Priority 
	Prep. By: WJ 

	Client: Northwest Lakewood Sanitation District 
	Client: Northwest Lakewood Sanitation District 
	Ckd. By: AG 


	Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 23 W 18th Dr BH-1-6-2 BH-1-6-1 5' CIPP LS 1 10,000.00 $ 10,000.00 $ 24 W 18th Dr BH-1-7 BH-1-6 Root cleanout LF 200 2.40 $ 48
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	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Project: NWLSD 2025 CIP Report 
	Date: March 24, 2025 

	Location: Lakewood, CO 
	Location: Lakewood, CO 
	Job No.: 12.0243.C.36 

	Subject: EOPC -Category 3 -High Priority 
	Subject: EOPC -Category 3 -High Priority 
	Prep. By: WJ 

	Client: Northwest Lakewood Sanitation District 
	Client: Northwest Lakewood Sanitation District 
	Ckd. By: AG 


	Note: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. Item No. Street Name USMH DSMH Repair Units Quantity Unit Price Item Cost 53 W 26th Ave B-26-2-4 B-26-2-3 Root cleanout LF 300 2.40 $ 720.00 $ 54 Easement B-2A-A B-2A 8" CIPP length of pipe LF 225 65
	Figure
	ENGINEER'S OPINION OF PROBABLE COST 
	Project: NWLSD 2025 CIP Report Location: Lakewood, CO Subject: EOPC -Category 4 -Urgent Repairs Client: Northwest Lakewood Sanitation District 
	Date: March 24, 2025 Job No.: Prep. By: WJ Ckd. By: AG 
	12.0243.C.36 

	Note
	Note
	Note
	: Any opinions of price, probable project costs or construction costs rendered by MARTIN/MARTIN represent its best judgment and are furnished for general guidance. MARTIN/MARTIN makes no warranty of guarantee, either expressed or implied as to the accuracy of such opinions as compared to bid or actual cost. 

	Item No. 
	Item No. 
	Year Added Street Name USMH DSMH Repair 
	Units 
	Quantity 
	Unit Price 
	Item Cost 

	1 
	1 
	2024 W 25th Ave A-60A-1 A-60A 20' Point repair @ 204' to DS MH 
	LS 
	1 
	$ 
	65,000.00 
	$ 
	65,000.00 

	2 
	2 
	2024 W 31st Pl B-11R-2-7 B-11R-2-6 6" CIPP length of pipe 
	LF 
	135 
	$ 
	65.00 
	$ 
	8,775.00 

	3 
	3 
	2024 Easement B-11R-7-2-1 B-11R-7-2 6" CIPP length of pipe 
	LF 
	221 
	$ 
	65.00 
	$ 
	14,365.00 

	4 
	4 
	2024 W 20th Ave G-19 G-18 6" CIPP length of pipe 
	LF 
	345 
	$ 
	65.00 
	$ 
	22,425.00 

	5 
	5 
	2024 Parfet St RO-19A RO-19 10' point repair @341.4' 
	LS 
	1 
	$ 
	50,000.00 
	$ 
	50,000.00 


	Cost of Items: 
	Cost of Items: 
	Cost of Items: 
	$ 
	160,565.00 

	20% 
	20% 
	Contingencies: 
	$ 
	32,113.00 

	TR
	Subtotal: 
	$ 
	192,678.00 

	15% 
	15% 
	Engineering/Observe: 
	$ 
	28,901.70 

	TR
	Total Cost: 
	$ 
	221,579.70 
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	HOT SPOT CLEANING AND TELEVISING 2025 
	2025 Hot Spots List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length Parfet St A-18-2 RO-19-4 24 PVC Mineral Cleanout LF 158 Quail St A-23A-1B A-23A-1A3 12 PVC Repair joint offset @ 280' LS 1 Quail St A-23A-1A3 A-23A-1A2 12 PVC 12" CIPP length of pipe LF 85 Quail St A-23A-1C A-23A-1B 8 VCP 5' point repair @296' LS 1 Pierson St A-23A-5 A-23A-4 10 VCP 10" CIPP length of pipe -liner repair LF 400 Pierson St A-23A-6 A-23A-5 10 VCP Mineral cleanout LF 306 W 32nd Ave A-36-1 A-35-1 24 VCP Mineral cleanout LF 405 W
	2025 Hot Spots List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length Skyline Dr A-56A-3-2 A-56A-3-1 8 VCP Mineral cleanout LF 276 41 Circle Dr A-56A-3A-2 A-56A-3A-1 8 VCP 8" CIPP length of pipe LF 150 42 Circle Dr A-56A-3A-3 A-56A-3A-2 8 VCP Root cleanout LF 180 43 Easement A-56A-3 A-56A-2A 8 VCP Mineral cleanout, root cleanout LF 180 44 Skyline Dr A-56A-3A A-56A-3 8 VCP Mineral cleanout LF 73 Miller St A-56A-5A A-56A-5 8 VCP 8" CIPP length of pipe LF 186 46 Easement A-56A-5B-1 A-56A-5B 8 VCP 5' point repai
	2025 Hot Spots List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length 76 Easement B-11R-12 B-11R-11 12 VCP 10' Point repair @ 22' LS 1 77 Easement B-11R-13 B-11R-12 12 VCP 5'Point repair @ 33' LS 1 78 Easement B-11R-16 B-11R-15 12 VCP 12" CIPP length of pipe LF 160 79 Easement B-11R-17 B-11R-16 12 VCP 12" CIPP length of pipe LF 75 Easement B-11R-19 B-11R-18 12 VCP 12" CIPP length of pipe LF 162 81 Easement B-11R-23 B-11R-22 12 VCP 12" CIPP length of pipe, Root Cleanout LF 214 82 Easement B-11R-27A B-11R-27 1
	2025 Hot Spots List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length 111 Union Dr BHN-6 BHN-5 8 VCP 8" CIPP length of pipe LF 142 112 Union Dr BHN-7 BHN-6 8 VCP 8" CIPP length of pipe LF 200 113 Union Dr BHN-8 BHN-7 8 VCP 8" CIPP length of pipe LF 188 114 Easement BHN-10A-1 BHN-10A 8 VCP 8" CIPP length of pipe LF 145 W 22nd Pl BHN-11 BHN-10A 8 VCP 8" CIPP length of pipe LF 129 116 Easement BP-2 BP-1A 8 VCP Root cleanout LF 176 117 Morningside Dr D-2 D-1 8 VCP Root cleanout LF 205 118 Rangeview Dr D-10 D-9 8
	2025 Hot Spots List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length 148a Miller Ct GE-1 G-8 8 VCP 5' point repair @ 147.2 LS 1 148b Miller Ct GE-1 G-8 8 VCP Root cleanout LF 180 149 W 22nd Pl GF-1 G-10 12 VCP 12" CIPP length of pipe LF 200 150 LInda Vista Dr GF-6 GF-5 8 VCP Root cleanout LF 275 151 Linda Vista Dr GF-7A GF-7 8 VCP Root cleanout LF 125 152 Linda Vista Dr GF-7 GF-6 8 VCP Root cleanout LF 100 153 Linda Vista Dr GF-8 GF-7A 8 VCP Root cleanout LF 115 154a Linda Vista Dr GF-9 GF-8 8 VCP 10' point
	2025 Hot Spots List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length 186 W 14th Pl B-82A B-81A 15 VCP 15" CIPP length of pipe, Mineral Cleanout LF 340 187a Wide Acres Rd B-86 B-84 8 VCP 10' point repair @ 125' LS 1 187b Wide Acres Rd B-86 B-84 8 VCP Mineral cleanout LF 151 189a Ward Rd BF-9 BF-8 12 VCP 10' point repair@ 71' LS 1 189b Ward Rd BF-9 BF-8 12 VCP Mineral cleanout LF 78 190 Applewood Dr BM-1 B-55 8 VCP Mineral cleanout, root cleanout LF 288 191 Willow Ln BN-1 B-56-1-D 8 VCP Mineral cleanout, root
	2025 Hot Spots List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length 227 W 22nd Ave Z-21-1 Z-21 8 VCP Mineral cleanout LF 70 231 Braun Dr ZC-13-1 ZC-13 8 VCP Mineral cleanout LF 318 237a Robb Cir AB-2 AB-1 8 VCP 10' point repair @ 75' LS 1 237b Robb Cir AB-2 AB-1 8 VCP Mineral cleanout LF 230 239 Taft Ct AB-10-6-4A AB-10-6-3A 8 VCP Mineral cleanout LF 205 Taft St AB-10-9-6 AB-10-9-5 8 VCP Mineral cleanout, root cleanout LF 200 241 Routt Cir AD-2 AD-1 8 VCP Mineral cleanout LF 225 242 W 29th Pl AD-6-2 AD-6-1
	2025 Hot Spots List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length 274 Easement G-10-A G-10 8 UNK Accelerated Maintenance LF 10 275 Easement G-11 G-10-A 8 VCP Accelerated Maintenance LF 122 276 W 20th Ave G-23-1D G-23-1C 8 VCP Accelerated Maintenance LF 150 277 Quail Dr G-25-5A G-25-5 8 VCP Accelerated Maintenance LF 201 278 Lewis St GC-2 GC-1 8 VCP Accelerated Maintenance LF 173 279 Easement GK-2-2 GK-2-1 8 VCP Accelerated Maintenance LF 361 280 Rosewood Dr J-2 J-1 8 VCP Mineral cleanout LF 199 281 Arbut
	2025 Hot Spots List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length 318b Willow Ln easement B-28 B-27 12 VCP Root cleanout LF 338 319 Willow Ln easement B-29 B-28 12 VCP Mineral cleanout LF 50 320 Willow Ln easement B-30 B-29 12 VCP Mineral cleanout, accelerated maintenance LF 125 321a Willow Ln easement B-33 B-32 12 VCP 5' point repair @ 69 LS 1 321b Willow Ln easement B-33 B-32 12 VCP Mineral cleanout LF 115 322 Willow Ln easement B-35 B-34 12 VCP Mineral cleanout LF 300 324a Orchard Dr P-11A P-11 10 VCP
	ZONE A CLEANING LIST 
	ZONE A LIST 
	Item No. 
	Street US_MH DS_MH Length W 32nd Ave A-34 A-33 290 Youngfield St BF-15-1 BF-15 61 W 23rd Ave ZJ-2-2 ZJ-2-1 63 Union St ACB-4-1 ACB-4 149 Owens Ct C-1A-4-2-1 C-1A-4-2 180 Carmel Dr CG-7 CG-6 117 W 23rd Ave ZJ-2-1 ZJ-2 82 W 23rd Ave ZJ-2-3 ZJ-2-2 184 Tabor St AB-10-9-2-2 AB-10-9-2-1 130 Tabor St AB-10-9-2-1 AB-10-9-2 135 Union St ACB-6 ACB-5 126 Union St ACB-5 ACB-4 60 Easement ACB-5-1 ACB-5 322 Easement ACB-6-1 ACB-6 422 Creighton Dr ZG-1 Z-20 144 Quail St C-4 C-3A 40 Easement AB-10-5 AB-10-4 71 W 32nd Ave A
	Figure
	W 30th Ave C-1A-4-4 C-1A-4-3 65 W 30th Ave C-1A-4-3 C-1A-4-2 240 W 30th Ave C-1A-4-2 C-1A-4-1 275 W 30th Ave C-1A-4-1 C-1A-4 155 Parfet Dr C-1A-5 C-1A-4 370 Parfet Dr C-1A-4 C-1A-3 200 Parfet Dr C-1A-3 C-1A-2 180 W 30th Pl C-1A-2 C-1A-1 100 W 30th Pl C-1A-1 C-1AB 155 Quail St C-1B C-1 83 Quail St C-2 C-1A 300 Pierson Way C-2C C-2B 205 Pierson Way C-2B C-2A 127 W 29th Ave C-2A-1 C-2A 400 Quail St C-3 C-2A 205 Oak St C-3B-4 C-3B-3 325 Easement C-3B-7 C-3B-6A 190 Oak Dr C-3B-8 C-3B-7 312 W 28th Pl C-3B-2-4 C-3
	Figure
	W 32nd Pl B-1A-8 B-1A-7 125 W 32nd Pl B-3A-2E B-3A-2D 42 Easement B-3A-2A B-3A-2 35 Easement B-3A-2B B-3A-2A 51 Easement B-3A-2C B-3A-2B 236 Tabor Ct B-3A-2D B-3A-2C 236 W 32nd Pl B-3A-2D-1 B-3A-2D 101 Easement B-3A-3 B-3A-2 138 Easement B-3A-4 B-3A-3 202 Taft Ct B-3A-4A B-3A-4 202 Taft Ct B-3A-5 B-3A-4A 113 W 32nd Pl B-3A-6 B-3A-5 55 W 32nd Pl B-3A-5-1 B-3A-5 71 W 32nd Ave AC-3 AC-2 350 W 32nd Ave AC-4 AC-3 375 Tabor Dr ACE-1 AC-3 114 Tabor Dr ACE-2 ACE-1 250 Tabor Dr ACE-3 ACE-2 235 Swadley Dr ACB-2 ACB-1
	Routt Cir AD-6 AD-5 114 
	Robb Cir AB-2 AB-1 230 
	Robb Cir AB-1 A-31 80 Robb Cir AB-3 AB-2 132 W 31st Ave AB-3-1 AB-3 200 Robb Cir AB-4 AB-3 175 Robb Cir AB-5 AB-4 170 W 30th Ave AB-5-1 AB-5 100 Routt Cir AD-7 AD-6 375 Robb Cir AB-6 AB-5 150 Robb Cir AB-7 AB-6 200 Robb Cir AB-7A AB-7 345 Robb Cir AB-9 AB-8 145 Robb Cir AB-10 AB-9 300 W 28th Pl AB-7A-1 AB-7A 102 W 28th Pl AB-7A-2 AB-7A-1 375 W 28th Pl AB-7A-3 AB-7A-2 272 W 28th Ave AB-11-3A AB-11-2A 275 W 28th Ave AB-11-2A AB-11-1A 400 W 28th Ave AB-11-1A AB-11 175 W 27th Pl AB-12-3 AB-12-2 250 W 27th Pl AB
	Applewood Knolls Dr AB-10-7 AB-10-6 188 Applewood Knolls Dr AB-10-6-1 AB-10-6 205 Taft Ct AB-10-6-1A AB-10-6-1 200 Applewood Knolls Dr AB-10-6-2 AB-10-6-1 117 Applewood Knolls Dr AB-10-6-3 AB-10-6-2 145 Easement BF-16 BF-15-2 41 W 34th Pl BF-7 BF-6 117 W 34th Pl BF-8 BF-7 230 Ward Rd BF-8-2 BF-8-1 275 Wright St BF-8-1-1 BF-8-1 122 Ward Rd BF-8-1 BF-8 170 Ward Rd BF-9 BF-8 78 Easement BF-10 BF-9 150 Wright St BF-8-1-2 BF-8-1-1 225 Easement BF-11 BF-10 150 Easement BF-12 BF-11 150 Easement BF-13 BF-12 155 Eas
	Easement B-2A-3 B-2A-2 55 
	Easement B-2A-1 B-2A-A1 98 
	Easement B-2A-2 B-2A-1 68 Easement B-2A-A2 B-2A-A1 224 Easement B-2A-A1 B-2A-A 56 Easement A-28-1 A-27-1A 400 Easement A-28 A-27 400 Easement B-1AA B-1 415 Easement B-1 A-27 325 Easement B-1A B-1 415 Easement A-27 A-27-1A 5 Easement A-27-1A RO-31 13 Easement RO-27 RO-26 400 Easement RO-28 RO-27 136 Easement RO-29 RO-28 294 Easement RO-30 RO-29 177 Easement RO-31 RO-30 176 Easement B-O-1 A-27A-1 345 Easement B-O-2 B-O-1 235 Easement B-O-3 B-O-2 100 Easement B-O-4 B-O-3 90 Swadley St B-1A-2 B-1A-1 75 W 33rd P
	W 35th Ave BG-3 BG-2A 34 W 35th Ave BG-3A BG-3 275 Urban Ct BG-3A-LH BG-3A 275 W 35th Ave BG-4 BG-3A 67 W 35th Ave BG-5 BG-4 375 Vivian Ct BG-5-1 BG-5 200 W 35th Ave BG-6 BG-5 290 Ward Rd BF-9-1 BF-9 265 Ward Rd BG-6-1 BG-6 350 W 35th Ave BG-7 BG-6 294 Wright St BG-8 BG-7 300 Wright St BG-9 BG-8 275 Easement BF-16-1 BF-16 67 Zinnia Ct BF-17A-1 BF-17A 300 Zinnia Ct BF-17A-2 BF-17A-1 245 Youngfield Service Rd BF-16A-2 BF-16A-1 245 Youngfield Service Rd BF-16A-1 BF-16A 300 youngfield Service Rd BF-16A BF-16-1 
	W 26th Pl C-6-3-1A C-6-3-1 275 
	W 26th Pl C-6-3-3 C-6-3-2 200 
	W 26th Pl C-6-3-2 C-6-3-1 200 Easement C-6-3-1 C-6-3 291 W 27th Ave C-6-3 C-6-2 358 W 27th Ave C-6-4 C-6-3 320 Parfet St C-8-3 C-8-2 200 W 26th Ave C-8-2 C-8-1 256 Pierson St C-8-1-2 C-8-1-1 365 Pierson St C-8-1-1 C-8-1 125 W 26th Ave C-8-1 C-8 190 W 26th Ave C-8A C-8 80 W 25th Pl C-8A-4 C-8A-3 175 Quail St C-8A-3 C-8A-2 75 Quail St C-8A-2 C-8A-1 142 Quail St C-8A-1 C-8A 300 W 26th Ave C-9 C-8A 263 W 26th Ave C-10 C-9 260 Queen St C-9-2 C-9-1 175 Queen St C-9-1 C-9 265 Robb St C-10-1 C-10 190 Benthaven Dr C
	Simms St CGA-6 CGA-5 280 Simms St CGA-7 CGA-6 98 Simms St CGA-8 CGA-7 103 Carmel Dr CG-14 CG-13 78 Carmel Dr CG-13 CG-12 86 Applewood Knolls Dr AB-10-9 AB-10-8 199 Easement AB-10-9-1 AB-10-9 262 W 27th Dr AB-10-9-1B AB-10-9-1A 100 W 27th Dr AB-10-9-1A AB-10-9-1 215 W 27th Dr AB-10-9-2 AB-10-9-1 80 W 27th Dr AB-10-9-3 AB-10-9-2 300 Taft St AB-10-9-6 AB-10-9-5 200 Taft St AB-10-9-5 AB-10-9-4 300 W 27th Dr AB-10-9-4 AB-10-9-3 120 W 27th Dr AB-10-9-4A AB-10-9-4 100 Taft Ct AB-10-6-2A AB-10-6-1A 270 Taft Ct AB-1
	Alkire St Z-7-3 Z-7-2 310 Braun Dr ZC-2 ZC-1 150 Braun Dr ZC-1 Z-8 238 Braun Dr ZC-6 ZC-5 202 Braun Dr ZC-5 ZC-4 400 Braun Dr ZC-4 ZC-3 116 Braun Dr ZC-3 ZC-2 205 Braun Ct ZE-3 ZE-2 159 Braun Ct ZE-2 ZE-1 185 Braun Ct ZE-1 Z-12 59 Braun Ct Z-12 Z-11 132 Braun Ct Z-11 Z-10 71 Braun Ct Z-10 Z-9 135 W 26th Ave Z-9 Z-8 275 W 26th Ave ZD-1 Z-9 265 W 25th Ave Z-13 Z-12 200 W 25th Ave Z-14 Z-13 214 W 22nd Pl ZD-2-1 ZD-2 230 W 26th Ave ZD-2 ZD-1 265 W 26th Ave ZD-3 ZD-2 270 W 26th Ave ZD-4 ZD-3 270 W 26th Ave ZD-5 
	Braun Ct ZE-4 ZE-3 391 Creighton Dr ZH-1 Z-20 107 W 22nd Pl Z-19 Z-18 339 W 22nd Pl Z-20 Z-19 232 Creighton Dr ZG-2 ZG-1 199 W 21st Pl ZE-5 ZE-4 50 W 21st Pl ZE-6 ZE-5 82 Creighton Dr ZG-3 ZG-2 134 Braun Ct ZE-4-1 ZE-4 145 W 21st Pl ZE-7 ZE-6 109 W 21st Pl ZE-8 ZE-7 166 W 21st Pl ZE-9 ZE-8 339 Braun Ct ZC-7-1 ZC-7 127 Braun Dr ZC-7 ZC-6 159 Braun Dr ZC-8 ZC-7 270 Braun Dr ZC-10 ZC-9 227 Braun Dr ZC-9 ZC-8 400 W 21st Ave ZC-8-1 ZC-8 140 W 21st Ave ZC-8-2 ZC-8-1 88 W 21st Ave ZC-8-3 ZC-8-2 385 W 21st Ave ZC-8
	W 20th Pl ZC-15-4 ZC-15-3 369 Braun Dr ZC-11 ZC-10 304 Braun Dr ZC-12 ZC-11 112 Braun Dr ZC-13 ZC-12 189 W 20th Ave ZC-13-3A ZC-13-2A 50 Easement ZC-13-2A ZC-13-1A 129 Braun Dr ZC-13-1 ZC-13 318 Braun Dr ZC-13-2 ZC-13-1 318 Braun Dr ZC-13-3 ZC-13-2 318 Easement ZC-13-1A ZC-13 192 Quail St A-33A A-32A 24 W 30th Pl C-1AB C-1A 33 Easement C-6B-1 C-6B 63 Easement C-6B-2 C-6B-1 151 Easement B-5A B-5 11 Easement A-28-1-1 A-28 61 Easement A-28-1-2 A-28-1-1 14 Easement A-28-1-3 A-28-1-2 43 W 32nd Ave A-33 A-32A 18 
	ACCELERATED MAINTENANCE LIST 2025 
	2025 Accelerated Maintenance List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length 1 Quail St A-23A-1B A-23A-1A3 12 PVC Repair joint offset @ 280' LS 1 2 Quail St A-23A-1A3 A-23A-1A2 12 PVC 12" CIPP length of pipe LF 85 3 Quail St A-23A-1C A-23A-1B 8 VCP 5' point repair @296' LS 1 4 Pierson St A-23A-5 A-23A-4 10 VCP 10" CIPP length of pipe -liner repair LF 400 W 32nd Ave A-37-1 A-36-1 24 VCP 5' point repair @ 0' LS 1 6 Oak St A-37D A-37C 8 VCP 10' Point repair @ 68' LS 1 7 Oak St A-37F A-37E 8 VCP 8" CIPP length of pipe 
	2025 Accelerated Maintenance List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length W 22nd Pl B-11R-31-2 B-11R-31-1 8 VCP 10' point repair @ 43' LS 1 W 22nd Pl B-11R-31-3 B-11R-31-2 8 VCP 8" CIPP length of pipe LF 400 Union Way B-11R-32-1A B-11R-32-1 8 VCP 10' point repair @ 215' LS 1 Urban Dr B-11R-34 B-11R-33 12 VCP 5' point repair @ 267' LS 1 Urban Dr B-11R-35 B-11R-34 12 VCP 5' point repair @ 293' LS 1 Winfield Dr BH-1-1A BH-1-1 12 VCP 5' point repair @ 1' LS 1 Winfield Dr BH-1-3 BH-1-2 12 VCP Repair joint offset @ 13
	2025 Accelerated Maintenance List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length MIller St GD-3 GD-2 8 VCP 8" CIPP length of pipe LF 275 Miller Ct GE-1 G-8 8 VCP 5' point repair @ 147.2 LS 1 W 22nd Pl GF-1 G-10 12 VCP 12" CIPP length of pipe LF 200 Linda Vista Dr GF-9 GF-8 8 VCP 10' point repair @ 198' LS 1 Linda Vista Dr GF-12 GF-11 8 VCP 10' point repair @ 32' LS 1 Easement GG-3 GG-2 8 VCP 5' point repair @ 398' LS 1 Moore St GH-2 GH-1 8 VCP 8" CIPP length of pipe LF 260 Miller Ct GI-1 G-9 8 VCP Repair joint offset @
	2025 Accelerated Maintenance List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length Tabor St BHC-3-2 BHC-3-1 8 VCP Accelerated Maintenance LF 205 Xenophon St BW-1A-4 BW-1A-3 8 VCP Accelerated Maintenance LF 291 Easement G-10-A G-10 8 UNK Accelerated Maintenance LF 10 Easement G-11 G-10-A 8 VCP Accelerated Maintenance LF 122 W 20th Ave G-23-1D G-23-1C 8 VCP Accelerated Maintenance LF 150 Quail Dr G-25-5A G-25-5 8 VCP Accelerated Maintenance LF 201 Lewis St GC-2 GC-1 8 VCP Accelerated Maintenance LF 173 Easement GK-2-2 GK-2
	ROOT CUT LIST 2025 
	2025 Root Cut List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length W 31st Pl A-37B-1 A-37B 8 VCP Root cleanout LF 294 Oak St A-37C A-37B 8 VCP Root cleanout LF 200 Oak St A-37G A-37F 8 VCP Mineral cleanout, root cleanout LF 225 Easement A-56A-2A A-56A-2 8 VCP Root cleanout LF 158 Easement A-56A-2AA A-56A-2A 8 VCP Root cleanout, mineral cleanout LF 110 Circle Dr A-56A-3A-3 A-56A-3A-2 8 VCP Root cleanout LF 180 Easement A-56A-3 A-56A-2A 8 VCP Mineral cleanout, root cleanout LF 180 Easement AG-3 AG-2 8 VCP R
	2025 Root Cut List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length Linda Vista Dr GF-7A GF-7 8 VCP Root cleanout LF 125 Linda Vista Dr GF-7 GF-6 8 VCP Root cleanout LF 100 Linda Vista Dr GF-8 GF-7A 8 VCP Root cleanout LF 115 Linda Vista Dr GF-9 GF-8 8 VCP Root cleanout LF 395 Linda Vista Dr GF-14 GF-13 8 VCP Root cleanout LF 400 W 23rd Ave Dr GFA-1 GF-8 8 VCP Root cleanout LF 385 W 23rd Ave Dr GFA-2 GFA-1 8 VCP Root cleanout LF 300 Miller Ct GI-1 G-9 8 VCP Root cleanout LF 400 Owens Ct GJ-2 GJ-1 8 VCP Roo
	2025 Root Cut List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length W 22nd Pl Z-20 Z-19 8 VCP Root cleanout LF 232 Coors Dr ZC-14 ZC-13 8 VCP Root cleanout LF 263 Easement AB-10-6 AB-10-5 8 VCP Root cleanout, Mineral Cleanout LF 175 W 30th Pl ACC-2 ACC-1 8 VCP Root Cleanout LF 225 W 23rd Ave AU-2 AU-1 8 VCP Root cleanout LF 300 Easement B-11R-7A-4B B-11R-7A-4A 8 VCP Root Cleanout LF 125 Yank Ct BOA-3-3 BOA-3-2 8 VCP Root cleanout LF 191 Alkire St BOA-6-3-2 BOA-6-3-1 8 VCP Root cleanout LF 200 Zang St BY-1 
	MINERAL CLEANING LIST 2025 
	2025 Mineral Cleaning List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length Parfet St A-18-2 RO-19-4 24 PVC Mineral Cleanout LF 158 Pierson St A-23A-6 A-23A-5 10 VCP Mineral cleanout LF 306 W 32nd Ave A-36-1 A-35-1 24 VCP Mineral cleanout LF 405 W 32nd Ave A-36A A-36B 12 VCP Mineral cleanout LF 204 Nelson Ct A-37B-1-1 A-37B-1 8 VCP Mineral cleanout LF 110 W 31st Pl A-37B-2 A-37B-1 8 VCP Mineral cleanout LF 345 W 31st Ave A-37B-4-1 A-37B-4 8 VCP Mineral cleanout LF 138 Nelson Dr A-37B-4 A-37B-3 8 VCP Mineral cleano
	2025 Mineral Cleaning List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length Rangeview Dr D-11 D-10 8 VCP Mineral cleanout LF 120 Morningside Dr DB-1 D-4 8 VCP Mineral cleanout LF 260 Rangeview Pl DC-1 D-8 8 VCP Mineral cleanout LF 176 Hillside Dr DG-7 DG-6 8 VCP Mineral cleanout LF 214 W 26th Ave E-3 E-2 8 VCP Mineral cleanout LF 275 W 25th Pl EA-3A-1 EA-3A 8 VCP Mineral cleanout LF 400 W 21st Ave Dr G-13 G-12 8 VCP Mineral cleanout LF 294 Easement GG-4 GG-3 8 VCP Mineral cleanout LF 330 Moore St GH-3 GH-2 8 VCP M
	2025 Mineral Cleaning List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length W 15th Dr P-3 P-2 12 VCP Mineral cleanout, root cleanout LF 385 W 15th Dr P-4-1 P-3-1 18 VCP Mineral cleanout, root cleanout LF 295 W 15th Dr P-6-1 P-4-1 18 VCP Mineral cleanout LF 455 W 15th Dr P-7 P-6 12 VCP 12" CIPP length of pipe, Mineral Cleanout LF 335 Easement A-34A-2 A-34A-1 8 VCP Mineral cleanout LF 295 W 32nd Ave A-36B A-36 12 VCP Mineral cleanout LF 137 Simms St AB-10-1 AB-10 8 VCP 8" CIPP length of pipe, Mineral Cleanout LF 160
	2025 Mineral Cleaning List 
	Item No. Street Name USMH DSMH Diameter Material Repair Units Length Easement AB-10-6 AB-10-5 8 VCP Root cleanout, Mineral Cleanout LF 175 Morningside Dr DF-1 D-18 8 VCP Mineral cleanout LF 350 Jellison St E-2A E-2 8 VCP Mineral cleanout LF 212 Rosewood Dr J-2 J-1 8 VCP Mineral cleanout LF 199 W 30th Pl ACC-1 ACA-2 8 VCP Mineral cleanout LF 250 W 32nd Ave B-13-1 B-12-1 18 PVC Mineral cleanout LF 264 Xenon St B-19 B-18 12 VCP Mineral cleanout LF 400 Xenon St B-20-1 B-19-1 18 PVC Mineral cleanout LF 265 Young
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